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INVITATION FOR BIDS 
BID FORM 

IFB No. PROPOSAL 
TO THE CINCINNATI METROPOLITAN HOUSING AUTHORITY (CMHA) 

In submitting this proposal,  understands that the right is 
reserved by the Cincinnati Metropolitan Housing Authority to reject any and all Proposals. If written 
notice of the acceptance of this proposal is mailed, telegraphed or delivered to the undersigned within 90 
days after the opening thereof, or at any time thereafter before this proposal is withdrawn, the 
undersigned agrees to execute and deliver a contract in the prescribed form and furnish the required bond 
and insurance certifications no later than 10 days after the "Notice of Intent". 

1. Total Proposal Amount (TPA)
The Total Proposal Amount (Valid for 90 days after Proposal Due Date) to include all work indicated,
administrative costs and Addendums, is

Figure 
Dollars. 

Words 

The TPA breakdown is as follows: 
 Base Bid  Amount  $__________________________________________________ 

Allowance 1  Amount $__________________________________________________ 

Allowance 2 Amount $__________________________________________________ 

Allowance 3 Amount $__________________________________________________ 

Allowance 4 Amount $__________________________________________________ 

Allowance 5 Amount $__________________________________________________ 

Note: The Total Proposal Amount shall be shown in both words and figures; in case of discrepancy, the 
amount in words shall govern. To be valid proposal, the Fee Submission Form must be filled out in its 
entirety with all certifications and affidavits. It must be submitted with and is part of the Proposal Packet. 

Attached hereto is an affidavit in proof that the undersigned has not entered into any collusion with any 
person in respect to this proposal or any other proposal or the submitting of Proposals for the contract for 
which this proposal is submitted. Also attached is a completed Form HUD-5369-A, Representations, 
Certifications, and Other Statements of Bidders. 

Work under this Contract will begin immediately upon the successful Contractor's receipt of a "Notice to 
Proceed" from CMHA. The "Notice to Proceed" will follow the completion of an executed contract. 
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BID FORM 

2. Bid Bond
A Bid Bond of 10% of the Total Proposal Amount is included in the Proposal

Figure 
Dollars. 

Words 

All bid bonds be a shall be issued by Surety Companies licensed to issue bonds in the State of Ohio and 
listed in Federal Register Circular #570. The current power of attorney for the person who signs for any 
surety company shall be attached to such bid bond. 

The CMHA will have the right to retain the bid security of bidders to whom an award is being 
considered until either (a) the contract has been executed and bonds, if required, have been executed, 
(b) the specified time has elapsed so that bids may be withdrawn, or (c) all bids have been rejected.

3. Acknowledgment’s
I acknowledge receipt and acceptance of the following:

� Scope of Work 
� General Contract Conditions (HUD-5370-EZ) 
� MBE/WBE Participation Report 
� S3 Residents and Business Concerns 
� Prevailing Wages Clause 
� Wage Determination Rates 
� Addendum No.  Dated: 
� Addendum No.  Dated: 
� Addendum No.  Dated: 

4. Basis of Contract Award
CMHA will consider the Bidder with the highest calculated average of the total possible points to
award the contract to provide the services described in the Scope of Work.

The undersigned having familiarized themselves with the local conditions affecting the cost of the work,
the site and Addenda, if any thereto, propose to furnish all labor, materials, equipment, permits and
services required to complete the work identified herein at the prices listed below.

5. Contract Time
The contract performance period from the “Notice to Proceed” until Substantial Completion, will be

Calendar Days. 

6. Unit Costs
Unit costs shall be inclusive of materials, labor, overhead and profit. The unit prices offered will be used
to increase or decrease the Total Contract Amount based on the existing conditions determined by the
Owner at the time of construction of any given building. No unit prices may be used without the written
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permission of the Owner. CMHA has the right to reject any proposal, which indicates an unbalanced 
proposal or prices not realistic for the work. 

7. Assurance of Compliance
The successful Bidder shall furnish an assurance of completion prior to the execution of any contract
under this solicitation in the form of a performance and payment bond in a penal sum of 100 percent of
the contract price.

8. Minority Business Enterprise (MBE) & Women Business Enterprise (WBE)
The contractor agrees to make its best effort to expend at least 20% of the total dollar amount of the
Contract on Minority Business Enterprises (MBE), an entity with at least 51% ownership interest by a
minority in business), and at least 5% of the Contract to a Women Business Enterprises (WBE), an entity
with a least 51% ownership interest by a woman in business.

Prior to award of Contract, the Contractor will submit documents in support of its best efforts to achieve
the above stated MBE/WBE participation. Best efforts may be established by documenting that the
Contractor:

Has made efforts to identify appropriate MBE/WBE contractors through community contacts
or MBE and WBE associations.
Has contacted CMHA’s Economic Inclusion Coordinator to help identify potential
MBE/WBE companies appropriate for the project.
Has contacted and solicited proposals/Proposals from selected MBE/WBE companies.

Contractors agrees to promptly complete and return all required reports confirming MBE/WBE 
participation, including Proposed, Amended, and Final MBE/WBE Participation Forms. If requested by 
CMHA, Contractor agrees to submit proof of payment made to each MBE/WBE subcontractor listed on 
the MBE/WBE Participation Report. 

Request for complete or partial waiver of the contractor’s MBE/WBE participation goals must be made 
in writing, stating all details in the request, the circumstances, and all relevant information. The request 
must be accompanied by a record of all efforts taken by the Bidder/Bidder to locate MBE/WBEs, solicit 
MBE/WBEs, seek assistance from CMHA’s Economic Inclusion Coordinator, or seek help from other 
community/business resources or technical assistance agencies. CMHA will respond in writing to the 
Waiver Request within five (5) business days upon receipt. 

9. Section 3 Certification of Preference
Please note that a contract with Cincinnati Metropolitan Housing Authority is subject to the
requirements of Section 3 of the Housing and Urban Development Act of 1968, as amended and to the
Section 3 Action Plan submitted with the proposal for this project.

Type of Business (check all that apply)
� Corporation � Partnership � Sole Proprietorship � Joint Venture 
� LLC � MBE � WBE �  

You self-certify that your business is, documented within the last six months a Section 3 Business 
Concern based on one of the below eligibility criteria’s. (Check the one that qualifies your business): 
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� Category 1: 51 percent or more owned and controlled by low- or very low-income persons 
(based on household income under HUD-income limits) 

� Category 2: 75 percent or more of the business labor hours to perform the business are 
performed by low-very low-income persons 

� Category 3: 51 percent owned and controlled by current residents of public housing or 
Section 8-assisted housing. 

� My business does not meet the Section 3 eligibility criteria and wishes to forgo Section 3 
preferences in the awarding of this contract, but understand that we are still responsible for 
meeting Section 3 compliance. 

10. Section 3 – Action Plan
Please check any and all efforts from the below mentioned categories that your company will utilize
to:

� recruit, solicit, encourage, facilitate and hire Section 3 Workers when new hiring/training 
opportunities are generated through the awarding of the contract. 

� recruit, solicit, encourage, facilitate and Subcontract with Section 3 Business Concerns when 
new subcontracting opportunities are generated through the awarding of the contract. 

Your acknowledgment is still needed, so please check accordingly. The Section 3 Action Plan is 
subject to audit at any time during the awarding of the contract through the duration of the contract by 
the Section 3 Compliance Coordinator 

You are required to the provide opportunities to “the greatest extent feasible” in order to comply with 
the requirements of Section 3. In the event that you are not able to hire/train and/or contract with 
Section 3 Residents and/or Section 3 Business Concerns, you will be required to document why you 
were unable to meet the numerical goals. 

a. Opportunities Strategies - Hiring / Training
Mandatory Commit that the company and/or subcontractors as a result of the contract, 25%
of the labors hours will be Section 3 Workers.
Mandatory Contact the CMHA Section 3 Compliance Coordinator regarding
employment and training opportunities.
Mandatory Provide the CMHA Section 3 Compliance Coordinator with a monthly report
listing all employment and training opportunities.
Mandatory Post notice (placards) at the worksite where the work is being done,
indicating any employment and training opportunities
Facilitate or co-facilitate Hiring Halls within close proximity to where the work is being done
for Section 3 Workers and Tags.
Contact/Meet with Resident Associations informing them of new training and
employment opportunities.
Advertise new training and employment opportunities in community and diversity
newspapers/websites.
Sponsor or participate in job informational meetings or job fairs in the neighborhood or
service area of the Section 3 covered project.
Establish an internal training program (pre-apprenticeship) that is consistent with Dept. of
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Labor requirements to provide Section 3 Workers with the opportunity to learn skills and job 
requirements. 
Distribute flyers to CMHA owned sites indicating the number and types of jobs that will be
offered with contact information.
Maintain a file of eligible qualified Section 3 Workers and Targeted Section 3 Workers
for future employment opportunities.
Incorporate into contract (after selection of Bidders but prior to the execution of contracts), a
negotiated provision for a specific number of Section 3 Workers to be trained and/or
employed during the contract.
Other:

b. Opportunities Strategies - Subcontracting
Mandatory Contact the CMHA Section 3 Compliance Coordinator regarding all new
subcontracting opportunities.
Mandatory Provide the CMHA Section 3 Compliance Coordinator with a monthly report
listing all subcontracting opportunities.
Advertise new contracting opportunities in community and diversity newspapers/websites.
Maintain a file of eligible qualified Section 3 Business Concerns for future contracting
opportunities.
Incorporate into contract (after selection of Bidders but prior to the execution of contracts), a
negotiated provision for a specific amount of work to be contracted with Section 3 Business
Concern(s) during the contract.
Sponsor or participate in minority, women, small business expositions and or conferences in
the Cincinnati, Ohio area to network and promote contracting opportunities with Section 3
Business Concern
Outreach to business assistance agencies, minority contracting associations, community
organizations, to network and promote contracting opportunities with Section 3 Business
Concerns.
Contact/Meet with Resident Associations informing them of new contracting opportunities.
Outreach to trade/labor organizations to network and promote contracting opportunities
with Section 3 Business Concerns.
Host/Facilitate workshops geared to Section 3 Business concerns on contracting procedures
and opportunities.
Become an active mentor to Section 3 Business Concerns.
Other:
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The undersigned is familiar with the local conditions, regulations and codes affecting the cost of the 
work, and with the Drawings and Specifications, issued and Addenda, if any thereto. 

The penalty for making false statements in any offer is prescribed in 19 U.S.C. 1001. 
FILL WITH LEGIBLE BLOCK LETTERS 

Legal Business Name: ____________________________________________________________ 

DBA Name (If Applicable): _______________________________________________________ 

Business Address: _______________________________________________________________ 

City, State, Zip: _________________________________________________________________ 

Fed. Tax ID: ___________________________________________________________________ 

Business SAM.gov Unique Entity ID: _______________________________________________ 

Phone Number: _________________________________________________________________ 

Email: ________________________________________________________________________ 

Signature: _____________________________________________________________________ 

Name: ________________________________________________________________________ 

Title: _________________________________________________________________________ 

Direct to Section3@cintimha.com any questions regarding CMHA’s: 
MBE/WBE Program
Section 3 Business Concerns

For CMHA use only – Do not write below the line 
Responsiveness Check List 

� Bid Form 

� Bid Bond 

� Non-Collusive Affidavit 

� Disclosure of Lobbying Activities 

� Form HUD-2530 Previous Certificate Participation 

� Form HUD-5369A 

Initials / Date _________________________ 
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1. Certificate of Independent Price Determination
(a) The bidder certifies that--

(1) The prices in this bid have been arrived at independently,
without, for the purpose of restricting competition, any consultation,
communication, or agreement with any other bidder or competitor
relating to (i) those prices, (ii) the intention to submit a bid, or (iii) the
methods or factors used to calculate the prices offered;

(2) The prices in this bid have not been and will not be
knowingly disclosed by the bidder, directly or indirectly, to any other
bidder or competitor before bid opening (in the case of a sealed bid
solicitation) or contract award (in the case of a competitive proposal
solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the bidder to
induce any other concern to submit or not to submit a bid for the
purpose of restricting competition.
(b) Each signature on the bid is considered to be a certification by
the signatory that the signatory--

(1) Is the person in the bidder's organization responsible for
determining the prices being offered in this bid or proposal, and that
the signatory has not participated and will not participate in any
action contrary to subparagraphs (a)(l) through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as agent for the
following principals in certifying that those principals have not
participated, and will not participate in any action contrary to
subparagraphs (a)(l) through (a)(3) above.
_______________________________________________ [insert
full name of person(s) in the bidder's organization responsible for
determining the prices offered in this bid or proposal, and the title of
his or her position in the bidder's organization];

(ii) As an authorized agent, does certify that the principals
named in subdivision (b)(2)(i) above have not participated, and will
not participate, in any action contrary to subparagraphs (a)(1)
through (a)(3) above; and

(iii) As an agent, has not personally participated, and will
not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) above.
(c) If the bidder deletes or modifies subparagraph (a)2 above, the
bidder must furnish with its bid a signed statement setting forth in
detail the circumstances of the disclosure.
[  ] [Contracting Officer check if following paragraph is applicable]
(d) Non-collusive affidavit. (applicable to contracts for construction
and equipment exceeding $50,000)

(1) Each bidder shall execute, in the form provided by the PHA/
IHA, an affidavit to the effect that he/she has not colluded with any
other person, firm or corporation in regard to any bid submitted in
response to this solicitation.  If the successful bidder did not submit
the affidavit with his/her bid, he/she must submit it within three (3)
working days of bid opening.  Failure to submit the affidavit by that
date may render the bid nonresponsive.  No contract award will be
made without a properly executed affidavit.

(2) A fully executed "Non-collusive Affidavit"   [  ] is,  [  ] is not
included with the bid.

2. Contingent Fee Representation and Agreement
(a) Definitions.  As used in this provision:

"Bona fide employee" means a person, employed by a bidder
and subject to the bidder's supervision and control as to time, place,
and manner of performance, who neither exerts, nor proposes to
exert improper influence to solicit or obtain contracts nor holds out
as being able to obtain any contract(s) through improper influence.

"Improper influence" means any influence that induces or tends
to induce a PHA/IHA employee or officer to give consideration or to
act regarding a PHA/IHA contract on any basis other than the merits
of the matter.
(b) The bidder represents and certifies as part of its bid that, except
for full-time bona fide employees working solely for the bidder, the
bidder:

(1) [  ] has,  [  ] has not  employed or retained any person or
company to solicit or obtain this contract; and

(2) [  ] has,  [  ] has not  paid or agreed to pay to any person or
company employed or retained to solicit or obtain this contract any
commission, percentage, brokerage, or other fee contingent upon or
resulting from the award of this contract.
(c) If the answer to either (a)(1) or (a)(2) above is affirmative, the
bidder shall make an immediate and full written disclosure to the
PHA/IHA Contracting Officer.
(d) Any misrepresentation by the bidder shall give the PHA/IHA the
right to (1) terminate the contract; (2) at its discretion, deduct from
contract payments the amount of any commission, percentage,
brokerage, or other contingent fee; or (3) take other remedy
pursuant to the contract.

3. Certification and Disclosure Regarding Payments to
Influence Certain Federal Transactions (applicable to
contracts exceeding $100,000)

(a) The definitions and prohibitions contained in Section 1352 of
title 31, United States Code, are hereby incorporated by reference
in paragraph (b) of this certification.
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6. Minimum Bid Acceptance Period
(a) "Acceptance period," as used in this provision, means the
number of calendar days available to the PHA/IHA for awarding a
contract from the date specified in this solicitation for receipt of bids.
(b) This provision supersedes any language pertaining to the
acceptance period that may appear elsewhere in this solicitation.
(c) The PHA/IHA requires a minimum acceptance period of
[Contracting Officer insert time period] calendar days.
(d) In the space provided immediately below, bidders may specify
a longer acceptance period than the PHA's/IHA's minimum require-
ment.  The bidder allows the following acceptance period:
calendar days.
(e) A bid allowing less than the PHA's/IHA's minimum acceptance
period will be rejected.
(f) The bidder agrees to execute all that it has undertaken to do, in
compliance with its bid, if that bid is accepted in writing within (1) the
acceptance period stated in paragraph (c) above or (2) any longer
acceptance period stated in paragraph (d) above.

7. Small, Minority, Women-Owned Business Concern
Representation

The bidder represents and certifies as part of its bid/ offer that it --
(a) [  ] is,  [  ] is not  a small business concern.  "Small business
concern," as used in this provision, means a concern, including its
affiliates, that is independently owned and operated, not dominant
in the field of operation in which it is bidding, and qualified as a small
business under the criteria and size standards in 13 CFR 121.
(b) [    ] is,  [    ] is not  a women-owned business enterprise.  "Women-
owned business enterprise," as used in this provision, means a
business that is at least 51 percent owned by a woman or women
who are U.S. citizens and who also control and operate the business.
(c) [    ] is,  [    ] is not  a minority business enterprise. "Minority
business enterprise," as used in this provision, means a business
which is at least 51 percent owned or controlled by one or more
minority group members or, in the case of a publicly owned business,
at least 51 percent of its voting stock is owned by one or more
minority group members, and whose management and daily opera-
tions are controlled by one or more such individuals. For the purpose
of this definition, minority group members are:
(Check the block applicable to you)
[  ]  Black Americans [  ]  Asian Pacific Americans
[  ]  Hispanic Americans [  ]  Asian Indian Americans
[  ]  Native Americans [  ]  Hasidic Jewish Americans

8. Indian-Owned Economic Enterprise and Indian
Organization  Representation (applicable only if this
solicitation is for a contract to be performed on a project for an
Indian Housing Authority)

The bidder represents and certifies that it:
(a) [    ] is,  [    ] is not  an Indian-owned economic enterprise.
"Economic enterprise," as used in this provision, means any com-
mercial, industrial, or business activity established or organized for
the purpose of profit, which is at least 51 percent Indian owned.
"Indian," as used in this provision, means any person who is a
member of any tribe, band, group, pueblo, or community which is
recognized by the Federal Government as eligible for services from
the Bureau of Indian Affairs and any "Native" as defined in the Alaska
Native Claims Settlement Act.
(b) [   ] is,  [   ] is not  an Indian organization. "Indian organization,"
as used in this provision, means the governing body of any Indian
tribe or entity established or recognized by such governing body.
Indian "tribe" means any Indian tribe, band, group, pueblo, or

(b) The bidder, by signing its bid, hereby certifies to the best of his
or her knowledge and belief as of December 23, 1989 that:

(1) No Federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an
officer or employee of any agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress
on his or her behalf in connection with the awarding of a contract
resulting from this solicitation;

(2) If any funds other than Federal appropriated funds (includ-
ing profit or fee received under a covered Federal transaction) have
been paid, or will be paid, to any person for influencing or attempting
to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
Member of Congress on his or her behalf in connection with this
solicitation, the bidder shall complete and submit, with its bid, OMB
standard form LLL, "Disclosure of Lobbying Activities;" and

(3) He or she will include the language of this certification in all
subcontracts at any tier and require that all recipients of subcontract
awards in excess of $100,000 shall certify and disclose accordingly.
(c) Submission of this certification and disclosure is a prerequisite
for making or entering into this contract imposed by section 1352,
title 31, United States Code. Any person who makes an expenditure
prohibited under this provision or who fails to file or amend the
disclosure form to be filed or amended by this provision, shall be
subject to a civil penalty of not less than $10,000, and not more than
$100,000, for each such failure.
(d) Indian tribes (except those chartered by States) and Indian
organizations as defined in section 4 of the Indian Self-Determina-
tion and Education Assistance Act (25 U.S.C. 450B) are exempt
from the requirements of this provision.

4. Organizational Conflicts of Interest Certification
The bidder certifies that to the best of its knowledge and belief and
except as otherwise disclosed, he or she does not have any
organizational conflict of interest which is defined as a situation in
which the nature of work to be performed under this proposed
contract and the bidder's organizational, financial, contractual, or
other interests may, without some restriction on future activities:
(a) Result in an unfair competitive advantage to the bidder; or,
(b) Impair the bidder's objectivity in performing the contract work.
[  ] In the absence of any actual or apparent conflict, I hereby  certify
that to the best of my knowledge and belief, no actual or apparent
conflict of interest exists with regard to my possible performance of
this procurement.

5. Bidder's Certification of Eligibility
(a) By the submission of this bid, the bidder certifies that to the best
of its knowledge and belief, neither it, nor any person or firm which
has an interest in the bidder's firm, nor any of the bidder's subcon-
tractors,  is ineligible to:

(1) Be awarded contracts by any agency of the United States
Government, HUD, or the State in which this contract is to be
performed; or,

(2) Participate in HUD programs pursuant to 24 CFR Part 24.
(b) The certification in paragraph (a) above is a material represen-
tation of fact upon which reliance was placed when making award.
If it is later determined that the bidder knowingly rendered an
erroneous certification, the contract may be terminated for default,
and the bidder may be debarred or suspended from participation in
HUD programs and other Federal contract programs.
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community including Native villages and Native groups (including
corporations organized by Kenai, Juneau, Sitka, and Kodiak) as
defined in the Alaska Native Claims Settlement Act, which is
recognized by the Federal Government as eligible for services from
the Bureau of Indian Affairs.

9. Certification of Eligibility Under the Davis-Bacon
Act (applicable to construction contracts exceeding $2,000)

(a) By the submission of this bid, the bidder certifies that neither it
nor any person or firm who has an interest in the bidder's firm is a
person or firm ineligible to be awarded contracts by the United States
Government by virtue of section 3(a) of the Davis-Bacon Act or 29
CFR 5.12(a)(1).
(b) No part of the contract resulting from this solicitation shall be
subcontracted to any person or firm ineligible to be awarded
contracts by the United States Government by virtue of section 3(a)
of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
(c) The penalty for making false statements is prescribed in the U.
S. Criminal Code, 18 U.S.C. 1001.

10. Certification of Nonsegregated Facilities (applicable
to contracts exceeding $10,000)

(a) The bidder's attention is called to the clause entitled Equal
Employment Opportunity  of the General Conditions of the Con-
tract for Construction.
(b) "Segregated facilities," as used in this provision, means any
waiting rooms, work areas, rest rooms and wash rooms, restaurants
and other eating areas, time clocks, locker rooms and other storage
or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided
for employees, that are segregated by explicit directive or are in fact
segregated on the basis of race, color, religion, or national origin
because of habit, local custom, or otherwise.
(c) By the submission of this bid, the bidder certifies that it does not
and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not
permit its employees to perform their services at any location under
its control where segregated facilities are maintained.  The bidder
agrees that a breach of this certification is a violation of the Equal
Employment Opportunity clause in the contract.
(d) The bidder further agrees that (except where it has obtained
identical certifications from proposed subcontractors for specific
time periods) prior to entering into subcontracts which exceed
$10,000 and are not exempt from the requirements of the Equal
Employment Opportunity clause, it will:

(1) Obtain identical certifications from the proposed subcon-
tractors;

(2) Retain the certifications in its files; and
(3) Forward the following notice to the proposed subcontrac-

tors (except if the proposed subcontractors have submitted identical
certifications for specific time periods):

Notice to Prospective Subcontractors of Requirement for
Certifications of Nonsegregated Facilities
A Certification of Nonsegregated Facilities must be submitted before
the award of a subcontract exceeding $10,000 which is not exempt
from the provisions of the Equal Employment Opportunity clause of
the prime contract.  The certification may be submitted either for
each subcontract or for all subcontracts during a period (i.e.,
quarterly, semiannually, or annually).

Note:  The penalty for making false statements in bids is prescribed
in 18 U.S.C. 1001.

11. Clean Air and Water Certification (applicable to con-
tracts exceeding $100,000)

The bidder certifies that:
(a) Any facility to be used in the performance of this contract  [    ]
is,   [   ] is not  listed on the Environmental Protection Agency List of
Violating Facilities:
(b) The bidder will immediately notify the PHA/IHA Contracting
Officer, before award, of the receipt of any communication from the
Administrator, or a designee, of the Environmental Protection
Agency, indicating that any facility that the bidder proposes to use
for the performance of the contract is under consideration to be
listed on the EPA List of Violating Facilities; and,
(c) The bidder will include a certification substantially the same as
this certification, including this paragraph (c), in every nonexempt
subcontract.

12. Previous Participation Certificate (applicable to
construction and equipment contracts exceeding $50,000)

(a) The bidder shall complete and submit with his/her bid the Form
HUD-2530, "Previous Participation Certificate."  If the successful
bidder does not submit the certificate with his/her bid, he/she must
submit it within three (3) working days of bid opening.  Failure to
submit the certificate by that date may render the bid nonresponsive.
No contract award will be made without a properly executed certifi-
cate.
(b) A fully executed "Previous Participation Certificate"
[   ] is,  [   ] is not  included with the bid.

13. Bidder's Signature
The bidder hereby certifies that the information contained in these
certifications and representations is accurate, complete, and
current.

__________________________________________________________________
(Signature and Date)

__________________________________________________________________
(Typed or Printed Name)

__________________________________________________________________
(Title)

__________________________________________________________________
(Company Name)

(Company Address)
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1. Bid Preparation and Submission
(a) Bidders are expected to examine the specifications, drawings,
all instructions, and, if applicable, the construction site (see also the
contract clause entitled Site Investigation and Conditions Affect-
ing the Work  of the General Conditions of the Contract for Construc-
tion). Failure to do so will be at the bidders’ risk.

(b) All bids must be submitted on the forms provided by the Public
Housing Agency/Indian Housing Authority (PHA/IHA). Bidders shall
furnish all the information required by the solicitation.  Bids must be
signed and the bidder’s name typed or printed on the bid sheet and
each continuation sheet which requires the entry of information by
the bidder. Erasures or other changes must be initialed by the person
signing the bid.  Bids signed by an agent shall be accompanied by
evidence of that agent’s authority.  (Bidders should retain a copy of
their bid for their records.)

(c) Bidders must submit as part of their bid a completed form HUD-
5369-A, “Representations, Certifications, and Other Statements of
Bidders.”

(d) All bid documents shall be sealed in an envelope which shall be
clearly marked with the words “Bid Documents,” the Invitation for
Bids (IFB) number, any project or other identifying number, the
bidder’s name, and the date and time for receipt of bids.

(e) If this solicitation requires bidding on all items, failure to do so will
disqualify the bid.  If bidding on all items is not required, bidders
should insert the words “No Bid” in the space provided for any item
on which no price is submitted.

(f) Unless expressly authorized elsewhere in this solicitation, alter-
nate bids will not be considered.

(g) Unless expressly authorized elsewhere in this solicitation, bids
submitted by telegraph or facsimile (fax) machines will not be
considered.

(h) If the proposed contract is for a Mutual Help project (as de-
scribed in 24 CFR Part 905, Subpart E) that involves Mutual Help
contributions of work, material, or equipment, supplemental informa-
tion regarding the bid advertisement is provided as an attachment to
this solicitation.

2. Explanations and Interpretations to Prospective
Bidders

(a) Any prospective bidder desiring an explanation or interpretation
of the solicitation, specifications, drawings, etc., must request it at
least 7 days before the scheduled time for bid opening.  Requests
may be oral or written.  Oral requests must be confirmed in writing.
The only oral clarifications that will be provided will be those clearly
related to solicitation procedures, i.e., not substantive technical
information.  No other oral explanation or interpretation will be
provided.  Any information given a prospective bidder concerning
this solicitation will be furnished promptly to all other prospective
bidders as a written amendment to the solicitation, if that information
is necessary in submitting bids, or if the lack of it would be prejudicial
to other prospective bidders.

(b) Any information obtained by, or provided to, a bidder other than
by formal amendment to the solicitation shall not constitute a change
to the solicitation.

3. Amendments to Invitations for Bids
(a) If this solicitation is amended, then all terms and conditions
which are not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this
solicitation (1) by signing and returning the amendment, (2) by
identifying the amendment number and date on the bid form, or (3)
by letter, telegram, or facsimile, if those methods are authorized in
the solicitation.  The PHA/IHA must receive acknowledgement by the
time and at the place specified for receipt of bids.  Bids which fail to
acknowledge the bidder’s receipt of any amendment will result in the
rejection of the bid if the amendment(s) contained information which
substantively changed the PHA’s/IHA’s requirements.

(c) Amendments will be on file in the offices of the PHA/IHA and the
Architect at least 7 days before bid opening.

4. Responsibility of Prospective Contractor
(a) The PHA/IHA will award contracts only to responsible prospec-
tive contractors who have the ability to perform successfully under
the terms and conditions of the proposed contract.  In determining
the responsibility of a bidder, the PHA/IHA will consider such matters
as the bidder’s:

(1) Integrity;

(2) Compliance with public policy;

(3) Record of past performance; and

(4) Financial and technical resources (including construction
and technical equipment).

(b) Before a bid is considered for award, the bidder may be re-
quested by the PHA/IHA to submit a statement or other documenta-
tion regarding any of the items in paragraph (a) above.  Failure by the
bidder to provide such additional information shall render the bidder
nonresponsible and ineligible for award.
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5. Late Submissions, Modifications, and Withdrawal of Bids
(a) Any bid received at the place designated in the solicitation after
the exact time specified for receipt will not be considered unless it is
received before award is made and it:

(1) Was sent by registered or certified mail not later than the
fifth calendar day before the date specified for receipt of offers (e.g.,
an offer submitted in response to a solicitation requiring receipt of
offers by the 20th of the month must have been mailed by the 15th);

(2) Was sent by mail, or if authorized by the solicitation, was
sent by telegram or via facsimile, and it is determined by the PHA/IHA
that the late receipt was due solely to mishandling by the PHA/IHA
after receipt at the PHA/IHA; or

(3) Was sent by U.S. Postal Service Express Mail Next Day
Service - Post Office to Addressee, not later than 5:00 p.m. at the
place of mailing two working days prior to the date specified for
receipt of proposals.  The term “working days” excludes weekends
and observed holidays.

(b) Any modification or withdrawal of a bid is subject to the same
conditions as in paragraph (a) of this provision.

(c) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent either by registered or
certified mail is the U.S. or Canadian Postal Service postmark both
on the envelope or wrapper and on the original receipt from the U.S.
or Canadian Postal Service. Both postmarks must show a legible
date or the bid, modification, or withdrawal shall be processed as if
mailed late.  “Postmark” means a printed, stamped, or otherwise
placed impression (exclusive of a postage meter machine impres-
sion) that is readily identifiable without further action as having been
supplied and affixed by employees of the U.S. or Canadian Postal
Service on the date of mailing.  Therefore, bidders should request the
postal clerk to place a hand cancellation bull’s-eye postmark on both
the receipt and the envelope or wrapper.

(d) The only acceptable evidence to establish the time of receipt at the
PHA/IHA is the time/date stamp of PHA/IHA on the proposal wrapper or
other documentary evidence of receipt maintained by the PHA/IHA.

(e) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent by Express Mail Next Day
Service-Post Office to Addressee is the date entered by the post
office receiving clerk on the “Express Mail Next Day Service-Post
Office to Addressee” label and the postmark on both the envelope or
wrapper and on the original receipt from the U.S. Postal Service.
“Postmark” has the same meaning as defined in paragraph (c) of this
provision, excluding postmarks of the Canadian Postal Service.
Therefore, bidders should request the postal clerk to place a legible
hand cancellation bull’s eye postmark on both the receipt and Failure
by a bidder to acknowledge receipt of the envelope or wrapper.

(f) Notwithstanding paragraph (a) of this provision, a late modifica-
tion of an otherwise successful bid that makes its terms more
favorable to the PHA/IHA will be considered at any time it is received
and may be accepted.

(g) Bids may be withdrawn by written notice, or if authorized by this
solicitation, by telegram (including mailgram) or facsimile machine
transmission received at any time before the exact time set for
opening of bids; provided that written confirmation of telegraphic or
facsimile withdrawals over the signature of the bidder is mailed and
postmarked prior to the specified bid opening time.  A bid may be
withdrawn in person by a bidder or its authorized representative if,
before the exact time set for opening of bids, the identity of the person
requesting withdrawal is established and the person signs a receipt
for the bid.

6. Bid Opening
All bids received by the date and time of receipt specified in the
solicitation will be publicly opened and read.  The time and place of
opening will be as specified in the solicitation.  Bidders and other
interested persons may be present.

7. Service of Protest
(a) Definitions.  As used in this provision:

“Interested party” means an actual or prospective bidder whose
direct economic interest would be affected by the award of the
contract.

“Protest” means a written objection by an interested party to this
solicitation or to a proposed or actual award of a contract pursuant
to this solicitation.

(b) Protests shall be served on the Contracting Officer by obtaining
written and dated acknowledgement from —

[Contracting Officer designate the official or location where a protest
may be served on the Contracting Officer]

(c) All protests shall be resolved in accordance with the PHA’s/
IHA’s protest policy and procedures, copies of which are maintained
at the PHA/IHA.

8. Contract Award
(a) The PHA/IHA will evaluate bids in response to this solicitation
without discussions and will award a contract to the responsible
bidder whose bid, conforming to the solicitation, will be most advan-
tageous to the PHA/IHA considering only price and any price-related
factors specified in the solicitation.

(b) If the apparent low bid received in response to this solicitation
exceeds the PHA’s/IHA’s available funding for the proposed contract
work, the PHA/IHA may either accept separately priced items (see
8(e) below) or use the following procedure to determine contract
award.  The PHA/IHA shall apply in turn to each bid (proceeding in
order from the apparent low bid to the high bid) each of the separately
priced bid deductible items, if any, in their priority order set forth in
this solicitation.  If upon the application of the first deductible item to
all initial bids, a new low bid is within the PHA’s/IHA’s available
funding, then award shall be made to that bidder.  If no bid is within
the available funding amount, then the PHA/IHA shall apply the
second deductible item. The PHA/IHA shall continue this process
until an evaluated low bid, if any, is within the PHA’s/IHA’s available
funding. If upon the application of all deductibles, no bid is within the
PHA’s/IHA’s available funding, or if the solicitation does not request
separately priced deductibles, the PHA/IHA shall follow its written
policy and procedures in making any award under this solicitation.

(c) In the case of tie low bids, award shall be made in accordance
with the PHA’s/IHA’s written policy and procedures.

(d) The PHA/IHA may reject any and all bids, accept other than the
lowest bid (e.g., the apparent low bid is unreasonably low), and waive
informalities or minor irregularities in bids received, in accordance
with the PHA’s/IHA’s written policy and procedures.
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(e) Unless precluded elsewhere in the solicitation, the PHA/IHA
may accept any item or combination of items bid.

(f) The PHA/IHA may reject any bid as nonresponsive if it is
materially unbalanced as to the prices for the various items of work
to be performed.  A bid is materially unbalanced when it is based on
prices significantly less than cost for some work and prices which are
significantly overstated for other work.

(g) A written award shall be furnished to the successful bidder within
the period for acceptance specified in the bid and shall result in a
binding contract without further action by either party.

9. Bid Guarantee (applicable to construction and equip-
ment contracts exceeding $25,000)

All bids must be accompanied by a negotiable bid guarantee which
shall not be less than five percent (5%) of the amount of the bid.  The
bid guarantee may be a certified check, bank draft, U.S. Government
Bonds at par value, or a bid bond secured by a surety company
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed.  In the case where the
work under the contract will be performed on an Indian reservation
area, the bid guarantee may also be an irrevocable Letter of Credit
(see provision 10, Assurance of Completion, below).  Certified
checks and bank drafts must be made payable to the order of the
PHA/IHA.  The bid guarantee shall insure the execution of the
contract and the furnishing of a method of assurance of completion
by the successful bidder as required by the solicitation.  Failure to
submit a bid guarantee with the bid shall result in the rejection of the
bid. Bid guarantees submitted by unsuccessful bidders will be
returned as soon as practicable after bid opening.

10. Assurance of Completion
(a) Unless otherwise provided in State law, the successful bidder
shall furnish an assurance of completion prior to the execution of any
contract under this solicitation.  This assurance may be [Contracting
Officer check applicable items] —

[  ] (1) a performance and payment bond in a penal sum of 100
percent of the contract price; or, as may be required or permitted by
State law;

[  ] (2) separate performance and payment bonds, each for 50
percent or more of the contract price;

[  ] (3) a 20 percent cash escrow;

[  ] (4) a 25 percent irrevocable letter of credit; or,

[  ] (5) an irrevocable letter of credit for 10 percent of the total
contract price with a monitoring and disbursements agreement with
the IHA (applicable only to contracts awarded by an IHA under the
Indian Housing Program).

(b) Bonds must be obtained from guarantee or surety companies
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed.  Individual sureties will
not be considered.  U.S. Treasury Circular Number 570, published
annually in the Federal Register, lists companies approved to act as
sureties on bonds securing Government contracts, the maximum
underwriting limits on each contract bonded, and the States in which
the company is licensed to do business.  Use of companies listed in
this circular is mandatory.  Copies of the circular may be downloaded
on the U.S. Department of Treasury website http://
www.fms.treas.gov/c570/index.html, or ordered for a minimum fee
by contacting the Government Printing Office at (202) 512-2168.

(c) Each bond shall clearly state the rate of premium and the total
amount of premium charged.  The current power of attorney for the
person who signs for the surety company must be attached to the
bond.  The effective date of the power of attorney shall not precede
the date of the bond. The effective date of the bond shall be on or after
the execution date of the contract.

(d) Failure by the successful bidder to obtain the required assur-
ance of completion within the time specified, or within such extended
period as the PHA/IHA may grant based upon reasons determined
adequate by the  PHA/IHA, shall render the bidder ineligible for
award.  The PHA/IHA may then either award the contract to the next
lowest responsible bidder or solicit new bids.  The PHA/IHA may
retain the ineligible bidder’s bid guarantee.

11. Preconstruction Conference (applicable to construction
contracts)

After award of a contract under this solicitation and prior to the start
of work, the successful bidder will be required to attend a
preconstruction conference with representatives of the PHA/IHA and
its architect/engineer, and other interested parties convened by the
PHA/IHA.  The conference will serve to acquaint the participants with
the general plan of the construction operation and all other require-
ments of the contract (e.g., Equal Employment Opportunity, Labor
Standards).  The PHA/IHA will provide the successful bidder with the
date, time, and place of the conference.

12. Indian Preference Requirements (applicable only if
this solicitation is for a contract to be performed on a
project for an Indian Housing Authority)

(a) HUD has determined that the contract awarded under this
solicitation is subject to the requirements of section 7(b) of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450e(b)).
Section 7(b) requires that any contract or subcontract entered into for
the benefit of Indians shall require that, to the greatest extent feasible

(1) Preferences and opportunities for training and employment
(other than core crew positions; see paragraph (h) below) in connec-
tion with the administration of such contracts or subcontracts be
given to qualified “Indians.” The Act defines “Indians” to mean
persons who are members of an Indian tribe and defines “Indian
tribe” to mean any Indian tribe, band, nation, or other organized
group or community, including any Alaska Native village or regional
or village corporation as defined in or established pursuant to the
Alaska Native Claims Settlement Act, which is recognized as eligible
for the special programs and services provided by the United States
to Indians because of their status as Indians; and,

(2) Preference in the award of contracts or subcontracts in
connection with the administration of contracts be given to Indian
organizations and to Indian-owned economic enterprises, as de-
fined in section 3 of the Indian Financing Act of 1974 (25 U.S.C.
1452).  That Act defines “economic enterprise” to mean any Indian-
owned commercial, industrial, or business activity established or
organized for the purpose of profit, except that the Indian ownership
must constitute not less than 51 percent of the enterprise; “Indian
organization” to mean the governing body of any Indian tribe or entity
established or recognized by such governing body; “Indian” to mean
any person who is a member of any tribe, band, group, pueblo, or
community which is recognized by the Federal Government as
eligible for services from the Bureau of Indian Affairs and any
“Native” as defined in the Alaska Native Claims Settlement Act; and
Indian “tribe” to mean any Indian tribe, band, group, pueblo, or
community including Native villages and Native groups (including
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corporations organized by Kenai, Juneau, Sitka, and Kodiak) as
defined in the Alaska Native Claims Settlement Act, which is recog-
nized by the Federal Government as eligible for services from the
Bureau of Indian Affairs.

(b) (1) The successful Contractor under this solicitation shall com-
ply with the requirements of this provision in awarding all subcon-
tracts under the contract and in providing training and employment
opportunities.

(2) A finding by the IHA that the contractor, either (i) awarded
a subcontract without using the procedure required by the IHA, (ii)
falsely represented that subcontracts would be awarded to Indian
enterprises or organizations; or, (iii) failed to comply with the
contractor’s employment and training preference bid statement shall
be grounds for termination of the contract or for the assessment of
penalties or other remedies.

(c) If specified elsewhere in this solicitation, the IHA may restrict the
solicitation to qualified Indian-owned enterprises and Indian organi-
zations.  If two or more (or a greater number as specified elsewhere
in the solicitation) qualified Indian-owned enterprises or organiza-
tions submit responsive bids, award shall be made to the qualified
enterprise or organization with the lowest responsive bid.  If fewer
than the minimum required number of qualified Indian-owned enter-
prises or organizations submit responsive bids, the IHA shall reject
all bids and readvertise the solicitation in accordance with paragraph
(d) below.

(d) If the IHA prefers not to restrict the solicitation as described in
paragraph (c) above, or if after having restricted a solicitation an
insufficient number of qualified Indian enterprises or organizations
submit bids, the IHA may advertise for bids from non-Indian as well
as Indian-owned enterprises and Indian organizations.  Award shall
be made to the qualified Indian enterprise or organization with the
lowest responsive bid if that bid is -

(1) Within the maximum HUD-approved budget amount estab-
lished for the specific project or activity for which bids are being
solicited; and

(2) No more than the percentage specified in 24 CFR 905.175(c)
higher than the total bid price of the lowest responsive bid from any
qualified bidder.  If no responsive bid by a qualified Indian-owned
economic enterprise or organization is within the stated range of the
total bid price of the lowest responsive bid from any qualified
enterprise, award shall be made to the bidder with the lowest bid.

(e) Bidders seeking to qualify for preference in contracting or
subcontracting shall submit proof of Indian ownership with their bids.
Proof of Indian ownership shall include but not be limited to:

(1) Certification by a tribe or other evidence that the bidder is
an Indian.  The IHA shall accept the certification of a tribe that an
individual is a member.

(2) Evidence such as stock ownership, structure, manage-
ment, control, financing and salary or profit sharing arrangements of
the enterprise.

(f) (1) All bidders must submit with their bids a statement describ-
ing how they will provide Indian preference in the award  of subcon-
tracts.  The specific requirements of that statement and the factors
to used by the IHA in determining the statement’s adequacy are
included as an attachment to this solicitation.  Any bid that fails to
include the required statement shall be rejected as nonresponsive.
The IHA may require that comparable statements be provided by
subcontractors to the successful Contractor, and may require the
Contractor to reject any bid or proposal by a subcontractor that fails
to include the statement.

(2) Bidders and prospective subcontractors shall submit a
certification (supported by credible evidence) to the IHA in any
instance where the bidder or subcontractor believes it is infeasible to
provide Indian preference in subcontracting.  The acceptance or
rejection by the IHA of the certification shall be final.  Rejection shall
disqualify the bid from further consideration.

(g) All bidders must submit with their bids a statement detailing their
employment and training opportunities and their plans to provide
preference to Indians in implementing the contract; and the number
or percentage of Indians anticipated to be employed and trained.
Comparable statements from all proposed subcontractors must be
submitted.  The criteria to be used by the IHA in determining the
statement(s)’s adequacy are included as an attachment to this
solicitation.  Any bid that fails to include the required statement(s), or
that includes a statement that does not meet minimum standards
required by the IHA shall be rejected as nonresponsive.

(h) Core crew employees.  A core crew employee is an individual
who is a bona fide employee of the contractor at the time the bid is
submitted; or an individual who was not employed by the bidder at the
time the bid was submitted, but who is regularly employed by the
bidder in a supervisory or other key skilled position when work is
available.  Bidders shall submit with their bids a list of all core crew
employees.

(i) Preference in contracting, subcontracting, employment, and
training shall apply not only on-site, on the reservation, or within the
IHA’s jurisdiction, but also to contracts with firms that operate outside
these areas (e.g., employment in modular or manufactured housing
construction facilities).

(j) Bidders should contact the IHA to determine if any additional
local preference requirements are applicable to this solicitation.

(k) The IHA  [  ] does  [  ] does not [Contracting Officer check
applicable box] maintain lists of Indian-owned economic enterprises
and Indian organizations by specialty (e.g., plumbing, electrical,
foundations), which are available to bidders to assist them in meeting
their responsibility to provide preference in connection with the
administration of contracts and subcontracts.
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1. ARTICLE I CONTRACTOR’S RESPONSIBILITIES
1.1.The Contractor shall perform the Work in a workmanlike manner, consistent with the standards of skill and

care exercised by entities licensed to perform (where required by Applicable Law) and regularly performing 
comparable work in the same or similar locality under the same or similar circumstances. 
1.1.1. Furthermore, Contractor agrees to adhere to CMHA’s quality standards as outlined in the Contract 

Documents; this includes, but is not necessary limited to, CMHA’s Gold Standards of performance. 
1.2.The Contractor shall perform the Work in accordance with the Contract Documents. 
1.3.The Contractor shall furnish all labor, services, materials, tools, equipment, superintendence, and 

transportation necessary for performance of the Work. 
1.3.1. Contractor shall also furnish all necessary water, heat, light, and power not made available to the 

Contractor by CMHA. 
1.4.The Contractor shall perform on the site and with its own organization, work equivalent to at least {12%} 

(unless otherwise indicated) of the total amount of work to be performed under the order. 
1.4.1. This percentage may reduce by a supplemental agreement to this Construction Contract if, during 

performing the work, the Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be the advantage of CMHA. 

1.5.At all times during performance of this Construction Contract and until the work is completed and accepted, 
the Contractor shall directly superintend the work or assign and have on the work site a competent 
superintendent whose qualifications and experience are satisfactory to CMHA and has authority to act on 
behalf of the Contractor. 

1.6.The Contractor shall be responsible for all damages, including, but not limited to, damages to persons or 
property, that occur as a result of the Contractor’s breach of this Construction Contract, fault or negligence. 
1.6.1. The Contractor shall take proper safety and health precautions to protect the Work, the workers, the 

public, and the property of others. 
1.6.2. The Contractor shall hold and save CMHA, including CMHA’s officers, employees, consultants, and 

agents, free and harmless from damages, claims, demands, suits and liabilities of any nature, including 
but not limited to, all fees and charges of engineers, architects, attorneys, and other professionals and all 
court or arbitration or other dispute resolution costs, caused by the Contractor’s breach of this 
Construction Contract, fault, negligence or performance of the Work. 

1.6.3. The Contractor shall also be responsible for all storage, protection and cleaning of materials delivered 
and Work performed on the Project, until Contract Completion and acceptance of the entire Project by 
CMHA, except for any completed unit of Work which may have not been accepted under the Construction 
Contract. 

1.7.The Contractor shall lay out the work from base lines and bench marks indicated in the drawings and be 
responsible for all lines, levels, and measurements of all work executed under the Contract Documents. 
1.7.1. The Contractor shall verify the lines, bench marks, figures and dimensions indicated in the Contract 

Documents before laying out the work and will be held responsible for any resulting errors resulting from 
its failure to do so. 

1.8.The Contractor shall confine all operations (including storage of materials) on CMHA’s premises to areas 
authorized or approved by the Contracting Officer. 

1.9.The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste 
materials. 
1.9.1. After completing the Work and before final inspection, the Contractor shall: 

A. Remove from the premises all scaffolding, equipment, tools, materials (including rejected materials)
that are not the property of CMHA and rubbish caused by its work;

B. Leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer;
C. Perform all specified tests; and
D. Deliver the installation in complete and operating conditions.

1.10. The Contractor must perform the Work so as to not interfere with, disturb, hinder, or delay the services 
of separate consultants or the work of separate contractors. 
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1.10.1. The Contractor must cooperate and coordinate fully with all separate consultants and separate 
contractors and must freely share all of the Contractor’s Project-related information with them to 
facilitate the timely and proper performance of the Work and of the services and work of the separate 
consultants and separate contractors. 

1.10.2. The Contractor must afford every separate consultant and separate Contractor proper and safe access 
to the Site and a reasonable opportunity for the introduction and storage of materials and equipment and 
the execution of their services and work. 

1.10.3. If the Contractor damages the property or work of any separate consultant or separate Contractor 
caused by Contractor or by failure to perform the Work with due diligence, delays, interferes with, 
hinders, or disrupts the services of any separate consultant or separate Contractor who suffers additional 
expense and damage as a result, the Contractor is responsible for that damage, injury, or expense. 

1.10.4. The intent of 1.10 is to benefit any separate consultants and separate contractors and to demonstrate 
that the separate consultants or separate contractors are intended third-party beneficiaries of 
Contractor’s obligations under the Contract. 

1.11. If the proper execution or result of any part of the Work depends upon work performed or services 
provided by CMHA, a separate consultant, or a separate Contractor, the Contractor must inspect that other 
work and appropriate instruments of service, and promptly report to CMHA in writing any defects or 
deficiencies in that other work or services that render it unavailable or unsuitable for the proper execution 
and results of the Work. 
1.11.1. The Contractor’s failure to inspect and promptly report any issues in writing will constitute an 

acceptance of the other work and services as fit and proper for integration with the Contractor’s Work 
unless in the opinion of CMHA’s Project Manager and/or Construction Contract Administrator the defects 
and deficiencies in the other work and appropriate instruments of service were not reasonably 
discoverable at the time of the Contractor’s inspection. 

1.12. The Contractor shall not delay the Work on account of any claim, dispute, or action between the 
Contractor and CMHA or the Contractor a Separate Consultant or Separate Contractor. 

1.13. The Contractor shall complete all portions of Work in the sequence in the Construction Progress Schedule. 
1.14. The Contractor shall develop and keep a Construction Progress Schedule and prepare and keep current a 

schedule of submittals that is coordinated with the Construction Progress Schedule for CMHA’s acceptance. 
1.15. The Project’s regular work hours shall be between 8:00 am and 5:00 pm, or as determined and approved 

by CMHA. 
1.15.1. The Contractor may modify the regular work hours only if Contractor receives written authorization 

from CMHA’s Project Manager and/or Construction Contract Administrator. 
1.16. The Contractor shall coordinate the Work with the activities and responsibilities of the Project’s architect 

or engineer (“A/E”), CMHA and Contractor’s surety to meet the contractual dates for Substantial Completion 
and Contract Completion. 

1.17. The Contractor shall remove any snow and ice as may be required for reasonably safe access to the 
Project, including, without limitation, building entries, driveways, parking lots, and sidewalks. 

1.18. The Contractor shall keep a daily log containing a record of weather, number of workers on Site for the 
Contractor, identification of equipment, Work accomplished, problems encountered and other similar 
relevant data.  

1.19. The Contractor hereby represents and agrees that, prior to submitting its bid or quote to perform the 
Work on the Project, it has had a competent person carefully and diligently review each part of the Contract 
Documents, including the Divisions of the Specifications and parts of the Drawings that are not directly 
applicable to the Work. 
1.19.1. Contractor further represents and agrees that, based upon its careful and diligent review of the 

Contract Documents, that it is not aware of any conflicts, inconsistencies, errors, or omissions in the 
Contract Documents for which it has not notified CMHA or the A/E. 

1.19.2. If there are any such conflicts, inconsistencies, errors, or omissions in the Contract Documents, the 
Contractor will: 
A. Provide the labor, equipment, or materials of the better quality or greater quantity of Work; and/or
B. Comply with the more stringent requirements.
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1.19.3. The Contractor will not be entitled to any additional compensation for any conflicts, inconsistencies, 
errors, or omissions that would have been discovered by such careful and diligent review. 

1.20. The Contractor hereby represents and agrees that the Project is a public project involving public funds. 
1.20.1. The Contractor further understands that CMHA expects and requires that each Contractor adhere to 

the highest ethical and performance standards. 
1.20.2. Accordingly, Contractor hereby pledges and agrees that: 

A. It will act at all times with absolute integrity and truthfulness in its dealings with CMHA and the A/E;
B. It will use its best efforts to cooperate with CMHA and the A/E and all other contractors and

consultants on the Project and at all times will act with professionalism and dignity in its dealings with
CMHA, the A/E, and other contractors;

C. It will assign only competent supervisors and workers to the Project, each of whom is fully qualified
to perform the tasks that are assigned to him/her; and

D. It has read, understands and will comply with the terms of the Contract Documents.
1.21. Emergency 

1.21.1. In the event of an emergency affecting the safety of the Project, other property, or individuals, the 
Contractor, without special instructions or authorization, shall act to prevent the threatened damage, 
injury, or loss. 

1.21.2.  If the Contractor believes that it is entitled to an adjustment of the Contract Sum or Contract Times, 
or both, on account of its actions in response to any emergency, the Contractor may request a Change 
Order by giving written notice no later than 48-hours after the emergency. 
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2. ARTICLE II HOUSING AUTHORITY RIGHTS AND RESPONSIBILITIES
2.1.CMHA shall designate a Project Manager and/or Construction Contract Administrator for the Project.
2.2.CMHA shall have access to the Work and Site at all times, whether the Project is in preparation or progress.
2.3.CMHA is not responsible for construction means, methods, manners, techniques, sequences, procedures, or

for safety precautions and programs in connection with the Work, or for the Contractor’s failure to carry out 
the Work in conformity with the Contract Documents. 

2.4.Upon the date indicated in the Notice to Proceed, CMHA shall provide the Site to the Contractor in a condition 
to permit the Contractor to perform the Work. 
2.4.1. If the Site provided by CMHA is not in a condition to permit the Contractor to perform the Work, 

Contractor shall notify CMHA’s Project Manager and/or Construction Contract Administrator within 48 
hours of the Notice to Proceed and identify the conditions which are preventing Contractor from 
performing the Work. 
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3. ARTICLE III A/E’S DUTY, RESPONSIBILITY AND AUTHORITY
3.1.The A/E for this Contract and any successor shall be designated in writing by CMHA.
3.2.The A/E’s duties and responsibilities may include, but shall not be limited to:

3.2.1. Attend and conduct the Construction Progress Meetings. 
3.2.2. Making periodic visits to the work site and on the basis of his/her on-site inspections, issuing written 

reports to CMHA which shall include all observed deficiencies. 
A. The A/E shall electronically send a copy of the report to CMHA and to the Contractor’s designated

representative at the site.
3.2.3. Making modifications in drawings and technical specifications and assisting the Contracting Officer in 

the preparation of Change Orders and other Contract Modifications for issuance to the Contracting 
Officer. 

3.2.4. The A/E may authorize minor changes or alterations in the Work that are consistent with the intent 
of the Contract Documents and do not involve adjustment of the Contract Sum or Contract Times, or both. 
A. The A/E has no authority to authorize the Contractor to perform additional or extra Work for which

the Contractor may seek adjustment of the Contract Sum or the Contract Time, or both.
3.2.5. Reviewing and making recommendations with respect to: 

A. The Contractor’s Construction Progress Schedules;
B. The Contractor’s shop and detailed drawings; and
C. The Contractor’s price breakdown and progress payment estimates.

3.2.6. Assisting in inspections, signing Certificates of Substantial Completion and Contract Completion, and 
making recommendations with respect to acceptance of work completed under the Contract; and 

3.2.7. Approve or certify applicable forms required under the Contract Documents. 
3.3.Site Visits and Observation 

3.3.1. The A/E shall notify, advise, and consult with CMHA and protect CMHA against Defective Work 
throughout completion of the Project, which includes the Correction Period, and for such time period 
CMHA may extend A/E’s services. 
A. The A/E should designate a field representative, subject to CMHA’s approval, to attend meetings, to

observe and check the progress and quality of the Work, and to take action as necessary or
appropriate to achieve conformity with the Contract Documents.

B. The A/E shall have its consultants attend to the Project at intervals required by its agreement or
required by CMHA.

3.3.2. The A/E is authorized to disapprove or reject Defective Work.  The A/E shall immediately notify CMHA 
any time the A/E disapproves or rejects an item of Work. 

3.3.3. The A/E is not responsible for construction means, methods, manners, techniques, sequences, 
procedures, or for work safety precautions and programs in connection with the Work, or for the 
Contractor’s failure to carry out the Work in conformity with the Contract Documents. 

3.4.Testing and Inspection Services 
3.4.1. Unless otherwise specified in the Contract Documents, CMHA shall apply for, secure, and pay for the 

costs of structural testing and special inspections under the Ohio Building Code; testing including 
geotechnical analysis, environmental testing and analysis, concrete, masonry, structural steel, reinforcing 
steel, welding, bolts, steel connections, HVAC systems and controls, plumbing and piping, air, and water 
balancing and testing, or other testing, or approvals required by Applicable Law. 

3.5.A/E Review and Approval of Work 
3.5.1. Any information the Contractor submits to the A/E is for the sole purpose of determining whether the 

Work and information is generally consistent with the Contract’s intent, and will not relieve the Contractor 
of its sole responsibility for the performance, preparation, completeness, and accuracy of the Work and 
information. 

3.5.2. By reviewing information submitted by the Contractor, A/E is not taking on responsibility for 
construction means, methods, manners, techniques, sequences, procedures, or for work safety 
precautions and programs in connection with the Work. 

3.6.Limitation of A/E’s Authority 
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3.6.1. The A/E shall serve as the technical representative for CMHA with respect to architectural, 
engineering, and design matters related to the Work performed under the Contract. 

3.6.2. Subject to the Contractor’s responsibility under ARTICLE I, the A/E may provide direction on Contract 
performance. 

3.6.3. Such direction shall be within the scope of the Contract and may not be of a nature which: 
A. Institutes additional work outside of the scope of the Contract;
B. Constitutes a change;
C. Causes an increase or decrease in the cost of the Contract;
D. Alters the Construction Progress Schedule;
E. Changes any of the other express terms or conditions of the Contract;
F. Accepts any defective or non-conforming services, Work, or vendor-furnished items;
G. Makes any settlements on CMHA’s behalf;
H. Assumes any responsibilities of the Contractor or Subcontractors; or
I. Binds CMHA to any authorizations under, modifications of, or amendments to the Contract

Documents other than as expressly provided A/E’S DUTY, RESPONSIBILITY AND AUTHORITY.
3.7.The Contractor acknowledges and agrees that CMHA’s legal counsel may from time to time provide legal 

services to the Project and that in doing so may communicate with the A/E, as CMHA’s representative on the 
Project. 
3.7.1. The Contractor agrees that such communications will be privileged communications and, if there is a 

Claim contemplated or pending, any written communications will be protected by the attorney client 
privilege and considered confidential work product. 
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4. ARTICLE IV PRECONSTRUCTION ACTIVITIES
4.1.Pre-construction Conference

4.1.1. Within ten (10) calendar days, unless otherwise indicated by CMHA, of Contract execution, and prior 
to the commencement of work, the Contractor shall attend a preconstruction conference with CMHA 
representatives; CMHA’s A/E, and other interested parties convened by CMHA. 
A. The conference will serve to acquaint the participants with the general plan of the construction

operation and all other requirements of the Contract.
B. CMHA will provide the Contractor with the date, time, and place of the conference.

4.2.Certificate of Insurance 
4.2.1. Before commencing work, the Contractor and each Subcontractor shall furnish CMHA with certificates 

of insurance showing the minimum insurance coverage is in force and will insure all operations under the 
Contract. 

4.3.Building and Trade Permits, Licenses and Codes 
4.3.1. The Contractor shall give all notices and comply with all applicable laws, ordinances, codes, rules, and 

regulations. 
A. Notwithstanding the requirement of the Contractor to comply with the drawings and specifications

in the Contract, all Work installed shall comply with all applicable laws, ordinances, codes, rules, and
regulations, as may be amended by any waivers.

B. Before installing the Work, the Contractor shall examine all drawings and the specifications for
compliance with applicable laws, ordinances, codes, rules, and regulations bearing on the work and
shall immediately report, in writing, any discrepancy it may discover to the CMHA’s Project Manager
and/or Construction Contract Administrator and the A/E.
i. If required by any governing jurisdiction, CMHA will modify the Contract by change order so that

the Work on the Project will conform to the applicable laws, ordinances, codes, rules, and
regulations.

C. If the Contractor installs any Work that does not comply with all applicable laws, ordinances, codes,
rules, and regulations before providing notice hereunder to CMHA and receiving direction from
CMHA, Contractor shall be responsible for all costs resulting from any removal, demolishing, and
disposing of any Work that must be replaced or repaired.

4.3.2. Notwithstanding the provisions below, the Contractor shall secure and pay for all permits, fees, and 
licenses necessary for the proper execution and completion of Work. 
A. Where CMHA can arrange for the issuance of all or part of these permits, fees, and licenses, without

cost to the Contractor, the Contract amount shall be reduced accordingly.
4.4.Plan Approval and Permits 

4.4.1. The A/E shall facilitate the required structural, plumbing, HVAC, and electrical plan reviews during the 
design phase, as required by the governing jurisdiction for securing an overall building permit to start 
construction. 

4.4.2. The Contractor shall schedule and attend all intermediate and final inspections required for any 
permit applicable to the Work or any governing jurisdiction. 

4.4.3. The Contractor shall schedule with the State Fire Marshal or local fire authority for the life safety 
inspection for occupancy permits. 

4.4.4. The Contractor shall give the A/E and CMHA reasonable notice of the dates and times for any 
inspections. 
A. The Contractor shall pay for all initial inspections and re-inspections required as a result of

Contractor’s failure to receive approval for its Work.
4.5.Trade Permits and Licenses 

4.5.1. The Contractor shall secure and pay the fees for any permit, inspection, or license applicable to the 
Contractor’s particular trade. 

4.5.2. Local Permits: 
A. The Contractor shall secure and pay the fees for any permits, inspections, licenses, capacity charges,

or tap fees required by local authorities having jurisdiction over the Project.
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i. The Contractor shall give the A/E and CMHA reasonable notice of the date(s) arranged for
inspections.

4.5.3. National Pollutant Discharge Elimination System (NPDES) Storm Water General Permit: 
A. The A/E shall secure the NPDES general permit by submitting a Notice of Intent (NOI) application form

to the Ohio Environmental Protection Agency at least 45 days prior to the start of construction.
i. The Contractor shall be a co-permitee, if required under Applicable Law.

B. The A/E shall prepare and certify the storm water pollution prevention plan to provide sedimentation
and erosion controls at the Project.  The A/E shall prepare and process the required Notice of
Termination (NOT) prior to Contract Completion.
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5. ARTICLE V CONSTRUCTION REQUIREMENTS
5.1.Commencement of Work on Site

5.1.1. Unless CMHA agrees otherwise in writing, the Construction Stage will commence with CMHA issuing 
the Notice to Proceed and will terminate upon CMHA issuing a Certificate of Contract Completion to the 
Contractor.  The Certificate of Contract Completion will be issued in accordance with the requirements of 
the Contract Documents and will not occur until after CMHA issues a Certificate of Substantial Completion, 
a Certificate of Occupancy is issued for the Project, and the Contractor has completed  all items on the 
punch list delivered to Contractor by CMHA as provided in Article IX.  The time period for Contract 
Completion in provided in Section 9.8.   

5.1.2. Notice to Proceed: 
A. The Contractor shall begin work upon the date indicated in a written Notice to Proceed from CMHA

or its designee.
i. The Contractor shall not begin work prior to receiving such notice.

B. Typically, the Notice to Proceed shall be issued within 180 days of CMHA Board of Commissioner
Approval.

C. If the Notice to Proceed is not issued with 180 days of CMHA Board of Commissioner Approval, CMHA
may, in its sole discretion, terminate the Contract without recourse from the Contractor.

5.2.Environmental Controls 
5.2.1. The Contractor shall protect its Work and materials from damage from water, moisture, and other 

weather, including damage from water run-off from other property or structures, and damage from heat, 
cold, and humidity. 

5.2.2. Contractor is not authorized to use permanent HVAC system without express written authorization 
from CMHA. 

5.2.3. Until the permanent HVAC system is complete and available for use: 
A. The Contractor shall make arrangements and pay for installation and maintenance of temporary

heating, cooling and ventilating systems; and
B. The Contractor shall pay the costs incurred in operating the temporary heating, cooling and ventilating

systems.
5.2.4. When the permanent HVAC system is complete and available for use: 

A. The Contractor shall start up and maintain operation of the permanent HVAC system, including filters,
and promptly remove temporary heating, cooling and ventilating systems.

B. If the Project consists entirely of new construction, the Contractor shall pay the costs of energy
consumed in operating the permanent HVAC system until Substantial Completion.

5.2.5. From the date of Substantial Completion, CMHA shall pay the cost of operating the permanent HVAC 
system for the occupied portion of the Project. 

5.2.6. Use of the permanent HVAC system during construction shall not change, modify or reduce the 
Contractor’s warranty and service obligations under the Contract Documents. 

5.3.Construction Procedures 
5.3.1. The Contractor is solely responsible for and has control over all construction means, methods, 

techniques, sequences, and procedures, for safety precautions and programs in connection with the 
Work, and for coordinating all portions of the Work. 

5.3.2. If the Contract Documents give instructions that affect construction means, methods, manners, 
techniques, sequences, or procedures, the Contractor shall evaluate the jobsite safety of them and, except 
as expressly stated herein, be fully and solely responsible for the jobsite safety of the means, manners, 
methods, techniques, sequences, or procedures. 

5.3.3. If the Contractor determines that the means, methods, manners, techniques, sequences, or 
procedures specified in the Contract Documents may not be safe, the Contractor shall give timely written 
notice to CMHA. 
A. The Contractor shall not proceed with that portion of the Work without further written instructions

from CMHA.
5.3.4. Additional Contractor Responsibilities: 
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A. The Contractor shall lay out and coordinate all lines, levels, elevations, and measurements for all of
the Work, coordinate and verify existing conditions, and notify the A/E and CMHA of discrepancies
and conflicts before proceeding with installation or excavation.

B. The Contractor shall perform all cutting, fitting, or patching required for the Work and shall not
endanger the Project by cutting, excavating, or otherwise altering the Project or any part of it.

C. If the Design requires sleeves for completing the specified Work, the Contractor and all
Subcontractors shall coordinate to furnish and install the sleeves.
i. The Contractors are responsible for the exact location of and size of all holes and openings

required to be formed or built for the Work.
D. The Contractor’s patching shall match and blend with the existing adjacent surfaces.
E. In addition to the items herein, The Contractor is responsible for all items in  REF _Ref449941734 \h

CONTRACTOR’S RESPONSIBILITIES.
5.4.Utilities 

5.4.1. Availability and Use of Utilities 
A. If CMHA has existing access to utilities, CMHA shall make all reasonably required amounts of utilities

available to the Contractor from existing outlets and service as specified herein so long as the utility
use does not interfere with CMHA’s operations.
i. Unless otherwise provided in the Contract, the amount of each utility service consumed shall be

charged to or paid for by the Contractor at prevailing rates charged to CMHA or where the utility
is produced by CMHA, at reasonable rates as determined by CMHA.

ii. The Contractor shall carefully conserve any utilities furnished by CMHA without charge.
B. The Contractor, at its expense and in a manner satisfactory to CMHA, shall install and maintain all

necessary temporary connections and distribution lines, and all meters required to measure the
amount of each utility used for the purpose of determining charges.
i. Before final acceptance of the Work by CMHA, the Contractor shall remove all the temporary

connections, distribution lines, meters, and associated paraphernalia.
5.4.2. The Contractor shall comply with the requirement of the Ohio Revised Code, including ORC. 

A. In addition, before starting excavation or trenching, the Contractor shall determine the location of
any underground utilities and notify any public authority or utility having jurisdiction over the Project
and secure any required approval.

5.4.3. The Contractor shall give CMHA at least two (2) business days advance notice of excavation of 
underground utilities registered with the Ohio Underground Utility Protection Services (“OUPS”) and 
underground utilities shown on the drawings and Specifications who are not registered member of OUPS. 
A. The Owner of an underground utility is required within 48 hours’ notice to stake, mark, or otherwise

designate the location for its utilities in the construction area together with its approximate depth.
B. In the event that any underground utility owner fails to timely perform, the Contractor shall notify the

A/E and contact CMHA regarding the failure of the underground utility to timely perform its work.
5.4.4. Water and Drainage 

A. The Contractor shall provide water necessary for the Work until the permanent plumbing system is
available for use.

B. The Contractor shall provide all temporary drainage and all dewatering necessary for the Work and
shall employ pumps, trenches, drains, sumps, and any other equipment necessary or  required to
provide satisfactory working conditions for the protection, execution, and completion of the Project.
The Contractor shall be responsible for determining the specific means and methods to be used for
dewatering.

C. The Contractor shall make arrangements and pay for installation and maintenance of temporary
plumbing systems until the permanent plumbing system is available for use.

D. When the permanent plumbing system is complete and available for use:
i. The Contractor shall start up and maintain operation of the permanent plumbing systems, and

make arrangements and pay for removal of temporary plumbing systems.
ii. If the Project consists entirely of new construction, the Contractor shall pay the costs of water

consumed and sewage charges until Substantial Completion.
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iii. If the Project is a renovation of an existing building or structure, addition(s) to an existing building
or structure, or any combination of new construction and renovation work that does not allow
separate metering of utilities, CMHA shall pay the costs of water consumed and sewage charges.
(a) If separate metering of utilities is available, the Contractor and CMHA will pay the costs of

their respective use.
E. After the date of Substantial Completion, CMHA shall pay the costs of water consumed and sewage

charges for the occupied portion of the Project.
F. Use of the permanent plumbing system during construction shall not change, modify, or reduce the

Contractor’s warranty and service obligations under the Contract Documents.
5.4.5. Electric Service 

A. The Contractor shall provide temporary light and power; pay the charges for temporary electric
service, installation, and removal if required.

B. If the Project consists entirely of new construction, the Contractor shall pay the cost of energy
consumed until Substantial Completion.

C. If the Project is a renovation of an existing building or structure, addition(s) to an existing building or
structure, or any combination of new construction and renovation work that does not allow separate
metering of utilities, CMHA shall pay the cost of energy consumed.
i. If separate metering of utilities is available, the Contractor and CMHA will pay the costs of their

respective use.
D. From the date of Substantial Completion, CMHA shall pay the cost of energy consumed for the

occupied portions of the Project.
E. Use of the permanent electrical system during construction shall not change, modify, or reduce the

Contractor’s warranty and services obligations under the Contract Documents.
5.4.6. Payment of Utility Services 

A. Unless otherwise expressly stated in the Contract Documents, Contractor shall reimburse CMHA the
cost of utility services during the Construction Period.

B. Unless otherwise expressly stated in the Contract Documents, payment for reimbursement of CMHA
for the cost of utility services during the Contract Period shall be made directly to CMHA.
i. If payment is not received, CMHA may deduct the cost of utility services from payments otherwise 

due to the Contractor.
ii. If the payments otherwise due to the Contractor are not sufficient to fully reimburse CMHA, either 

Contractor or its surety shall make whatever payments are necessary to fully reimburse CMHA.
C. Process for Payment:

i. Reimbursement from the Contactor shall be performed on a quarterly basis unless a more
frequent payment schedule is agreed upon between CMHA and the contractor prior to start of
the project.

5.4.7. Hoisting Facilities 
A. The Contractor shall erect and maintain any hoisting equipment required for its Work.
B. If the electric service requirements of hoisting facilities differ from that available at the Site, the

Contractor shall provide and pay for all necessary connections.
C. If a permanent elevator is identified in the Contract Documents to be used for hoisting materials or

personnel during construction, the Contractor shall furnish an extended warranty and service contract
in effect until the expiration of the Correction Period.

5.4.8. Interruption of Existing Services 
A. Whenever it becomes necessary to interrupt existing services in use by CMHA or its tenants, including,

but not limited to, sewer, water, gas, steam lines, electric, telephone, and cable service, the Contractor
shall continue the associated Work on a non-stop 24-hour per day basis until that Work is completed
and the service restored, or perform the associated Work at an alternate time as required by and in
coordination with CMHA.

B. Before beginning that Work, the Contractor shall apply in writing to, and receive approval in writing
from CMHA to establish a time when interruption of the service will cause a minimum of interference
with the activities of CMHA and its tenants.
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5.5.Construction Supervision 
5.5.1. Unless waived by CMHA in writing, the Contractor shall provide continuous supervision at the Site 

through a competent project manager or superintendent when any Work is being performed. 
A. The Contractor’s project manager or superintendent shall not be involved with any work for

Contractor other than the Project.
5.5.2. The Contractor’s project manager and superintendent shall each have responsibility and authority to 

act on behalf of the Contractor. 
A. All communication to the Contractor’s project manager and superintendent shall be binding as if given 

directly by the Contractor.
5.5.3. The Contractor shall submit an outline of the qualifications and experience of the Contractor’s 

proposed project manager and superintendent, including references, to CMHA no later than two (2) 
business days after request from CMHA. 
A. For all Subcontracts in excess of $200,000 and for all other Subcontracts requested by CMHA, the

Contractor shall submit an outline of the qualifications and experience of the Subcontractor’s
proposed project manager and proposed superintendent, including references, to CMHA no later than 
two (2) business days after CMHA’s request.

B. CMHA may reject the Contractor or Subcontractor’s proposed project manager and/or proposed
superintendent.
i. If CMHA does not notify the Contractor of the rejection within thirty (30) calendar days after

receiving the required information, it shall then indicate that CMHA does not have an objection,
but does not affect CMHA’s rights under the Contract Documents or any other provision relative
to the project manager or superintendent.

C. If CMHA rejects the Contractor or Subcontractor’s proposed project manager or proposed
superintendent, the Contractor shall replace, or cause the Subcontractor to replace the project
manager or superintendent (as appropriate) with someone acceptable to CMHA at no additional cost.

5.5.4. If CMHA does not object the proposed project manager or superintendent, the Contractor and its 
Subcontractor shall not replace their respective project managers and superintendents without prior 
written approval of CMHA. 

5.6.Construction Progress Schedule 
5.6.1. The Contractor shall, no later than seven (7) calendar days of the issuance of the Notice to Proceed or 

another period of time determined by the CMHA, prepare and submit to CMHA for approval three copies 
of a practicable schedule showing the order in which the Contractor proposes to perform the Work, the 
dates on which the Contractor contemplates starting and completing the several salient features of the 
Work (including acquiring labor, materials, and equipment). 
A. The schedule shall be in the form of a progress chart of suitable scale to indicate appropriately the

percentage of work scheduled for completion by any given date during the period.
i. The Chart must be in a Critical Path Method (CPM) format.

B. If the Contractor fails to submit a schedule, that is acceptable to CMHA, within the time prescribed,
CMHA may withhold approval of progress payments or take other remedies under the Contract until
Contractor submits the required schedule that is acceptable to CMHA.

5.6.2. The Contractor shall monitor the Work for conformance with the Construction Progress Schedule and 
shall initiate revisions as required herein. 

5.6.3. The Contractor shall enter the actual progress on the Construction Progress Schedule as required by 
CMHA, and after each update, Contractor shall immediately deliver three copies of the annotated 
Construction Progress Schedule to CMHA. 
A. If CMHA determines, upon the basis of inspection conducted, herein that the Contractor is not

meeting the approved Construction Progress Schedule, the Contractor shall take steps necessary to
improve its progress, including those that may be required by CMHA, without additional cost to
CMHA.
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B. If the Contractor is not meeting the approved Construction Progress Schedule, CMHA may require the
Contractor to increase the number of shifts, overtime operations, days of work, and/or the amount
of construction plant, and to submit for approval any supplementary schedule or schedules in chart
form as CMHA deems necessary to demonstrate how the approved rate of progress will be regained.

5.6.4. Failure of the Contractor to comply with the requirements of CMHA shall be grounds for a 
determination by CMHA that the Contractor is not prosecuting the work with sufficient diligence to ensure 
completion within the time specified in the Contract. 
A. Upon making this determination, CMHA may terminate the Contractor’s right to proceed with the

work, or any separable part of it.
5.6.5. Unless otherwise agreed to in writing, the Contractor shall develop the Construction Progress 

Schedule using commercially available, personal computer software acceptable to CMHA and shall submit 
all baseline and updated schedules to CMHA in the schedule’s native format. 
A. This submission shall be in both electronic and paper format.

5.6.6. The Construction Progress Schedule shall not exceed the time limits under the Contract Documents, 
shall provide for reasonable, efficient, and economical execution of the Project and shall relate to the 
entire project to the extent required by the Contract Documents. 
A. In the event that a Construction Progress Schedule submitted by Contractor shows a completion date

that extends beyond the Contract Time permitted to Contractor in the Contract Documents, such
Construction Progress Schedule shall not be deemed to modify the Contract Time permitted in the
Contract Documents.  The Contract Time can only be changed by a properly executed Change Order.

5.6.7. The Contractor shall use the Construction Progress Schedule to plan, organize, and execute the 
Project, record and report actual performance and progress, and show how it plans to coordinate and 
complete all remaining work by Contract Completion within applicable Milestones. 
A. The Project participants shall use the Construction Progress Schedule as a tool for scheduling and

reporting sequences and/or the progress of the Work.
B. The Contractor shall provide a clear graphics legend and other data including without limitation

Milestone dates, constraints, and other items required by the Project and CMHA.
C. Each submission shall show CMHA’s Project number and Project name, and provide a signature

approval and date line for the Contractor.
5.6.8. The Contractor shall provide the following in each Construction Progress Schedule: 

A. Activity identification and description of each activity broken down to a maximum duration that is
appropriate for the activity;

B. Contractor or Subcontractor performing each task;
C. Contractor’s resources and crew size for each activity; and
D. Provide early start, early finish, late start, late finish dates.

5.6.9. Each Construction Progress Schedule shall show predecessor activities and successor activities for 
each activity, entry free float, total float and percentage of completion, and identify the appropriate 
predecessors and successors for all related activities. 

5.6.10. The Construction Progress Schedule shall show all submittal dates, review and approval durations for 
coordination drawings, Shop Drawings, other action submittals and mock-up Work. 

5.6.11. The Contractor shall submit the initial and all updates of the Construction Progress Schedule in graphic 
and tabular form to CMHA. 
A. With each monthly Construction Progress Schedule update, the Contractor shall include a list of all

changes to the previously approved baseline schedule or monthly updated schedule.
5.6.12. The Construction Progress Schedule shall be managed using early start dates and early finish dates. 

A. The Contractor must exhaust all existing float before claiming additional time for a Change Order.
5.6.13. The Contractor’s failure to submit and properly maintain an approved Construction Progress Schedule 

may result in withholding payment in accordance with the Contract Documents. 
5.6.14. For each Progress Meeting, the Contractor shall provide a 2-6 week look-ahead schedule, as 

appropriate for the Project. 
5.6.15. On a monthly basis, the Contractor shall prepare and submit to CMHA a written report describing: 

A. Activities begun or finished during the preceding month;
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B. Activities in progress and expected completion;
C. Activities to be started or finished in upcoming month including, without limitation, the Contractor’s

workforce size and total resource hours associated with those activities;
D. Recommendations for adjusting the Construction Progress Schedule to meet Milestone dates, the

Substantial Completion date and the Contract Completion date; and
E. Other information requested by CMHA.

5.6.16. If it is apparent that the Contractor may be unable to meet Critical Path activities, Milestone 
completion dates, the Substantial Completion date(s) or the Contract Completion date, CMHA shall direct 
the Contractor to submit within three (3) business days a Recovery Plan to avoid or minimize a delay in 
the Project. 

5.6.17. A Recovery Plan shall include, without limitation, adjustments to one or more of the following: 
A. Workforce
B. Hours per shift
C. Shifts per workday
D. Workdays per week
E. Equipment
F. Activity logic

5.6.18. If CMHA approves the Recovery Plan, the Contractor shall prepare a revised Construction Progress 
Schedule within three (3) business days to CMHA. 
A. If CMHA rejects the Recovery Plan, the Contractor shall submit, within three (3) days of CMHA’s

rejection, an alternate Recovery Plan to CMHA in writing for review and in accordance the Contract
Documents.

5.6.19. The Contractor shall update the Construction Progress Schedule on a monthly basis, or other interval 
as approved by CMHA, in accordance with the Contract Documents. 
A. The Contractor shall submit a tabular copy showing all changes to the previously approved schedule

including, without limitation, logic, float, and actual start date of activities.
i. The original or initially approved Construction Progress Schedule and all subsequent Construction

Progress Schedules submitted by the Contractor, and accepted by CMHA, shall serve as an
affirmation that the Contractor agrees to meet the applicable requirements and updated
Construction Progress Schedule.

B. The Contractor’s failure to timely submit updated Construction Progress Schedules as deemed
necessary by CMHA may result in withholding payments in.

5.7.Progress Meetings 
5.7.1. Unless otherwise indicated in writing, CMHA shall schedule weekly Progress Meetings for the 

Contractor and other persons involved in the Project as deemed necessary for coordination of the Work 
by CMHA, including Contractor’s Subcontractors on the Project. 
A. The purpose of the Progress Meeting is to review progress on the Project during the previous week,

discuss anticipated progress during the following weeks, review critical operations, and discuss critical 
problems.

5.7.2. The Contractor shall be represented at every Progress Meeting by a person authorized with signatory 
authority to make decisions regarding possible modifications of the Contract Documents or Construction 
Progress Schedule. 
A. CMHA shall notify the Contractor and other persons involved in the Project of the time and place of

the Progress Meeting that shall thereafter be the same day and hour of the week for the duration of
the Project, unless CMHA notifies the Contractor and other Persons involved in the Project of a
different day and hour at least two (2) business days in advance.

B. The Contractor shall have any of its Subcontractors attend the Progress Meeting as determined by the
Contractor, or as requested by CMHA.

C. Unless otherwise indicated in writing, CMHA shall prepare a written report of each Progress Meeting
and distribute the report to the A/E and the Contractor.
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D. If any person in attendance objects to anything in a report of a Progress Meeting, the person shall
notify CMHA and any other affected person in writing explaining the objections within seven (7)
calendar days of receipt of the Progress Meeting report.

E. The report of each Progress Meeting shall reflect any objection made to the report of the previous
Progress Meeting and any response.

5.8.Project Coordination 
5.8.1. If determined needed by CMHA, the Contractor or Subcontractor(s), the Contractor shall prepare 

Coordination Drawings for any Coordination Area. 
A. The Contractor shall prepare the Coordination Drawings with Computer-Aided Design (“CAD”) or

Building Information Modeling (“BIM”) software acceptable to CMHA.
B. The Coordination Drawings shall show the all affected work, including without limitation, plan and

elevation dimensions.
5.8.2. After the Contractor completes the Coordination Drawings, the Contractor shall forward a copy of the 

Coordination Drawings to CMHA. 
A. The A/E shall report any concerns in writing to the Coordination Participants within fourteen (14)

calendar days after receiving the Coordination Drawings.
5.9.Additional Tests and Inspections 

5.9.1. If the A/E or CMHA determines that any portion of the Work requires special inspection, testing, or 
approval not otherwise required under the Contract Documents, the A/E and/or CMHA shall order such 
inspection, testing, or approval. 

5.9.2. If the special inspection, testing, or approval reveals Defective Work, the Contractor shall pay all 
associated costs and will not be entitled to any related adjustment of the Contract Times. 
A. Those costs may include without limitation:

i. The cost of special inspection, testing, or approval;
ii. The cost of additional special inspections, testing, or approvals, to evaluate Remedial Work;
iii. The cost of correcting Defective Work; and
iv. All related CMHA-incurred fees and charges of contractors, engineers, architects, attorneys, and

other professionals.
5.9.3. CMHA may deduct the costs described under the Contract Documents from payments then or 

thereafter due the Contractor. 
A. If payments then or thereafter due to the Contractor are not sufficient to cover those amounts, the

Contractor or it surety shall immediately pay the amount of the insufficiency to CMHA.
5.9.4. If the special inspection, testing, or approval reveals that the Work complies with the Contract 

Documents, and the Contractor believes that it is entitled to an adjustment of the Contract Sum or 
Contract Times, or both, on account of the special inspection, testing, or approval, the Contractor may file 
a Claim by requesting a Change Order by giving written notice within seven (7) calendar days after the 
special inspection, testing, or approval. 

5.9.5. If the Contractor is aware of the need of an inspection, testing, or approval, or of a need to have any 
inspection, testing, or approval completed by a particular time to avoid delay, then the Contractor shall 
timely communicate such information to CMHA. 

5.9.6. Except as described in Additional Tests and Inspections, CMHA shall pay for any inspection, testing, or 
approval that did not become a requirement until after award of the Contract. 

5.9.7. The Contractor shall coordinate with and give CMHA reasonable notice of the anticipated dates of all 
inspections, testing, or approvals. 

5.10. Review of Contract Documents 
5.10.1. Before starting each portion of the Work, the Contractor shall carefully study and compare the various 

Contract Documents relative to that portion of the Work, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the Site affecting it. 

5.10.2. If the Contractor finds any perceived ambiguity, conflict, error, omission, or discrepancy on or 
between any of the Contract Documents, or between any of the Contract Documents and any Applicable 
Law, the Contractor, before proceeding with the Work, shall promptly submit a Request for Information 
(“RFI”) to CMHA for an interpretation or clarification. 
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A. Before submitting any RFI, the Contractor shall carefully review the Contract Documents to ensure
that the Contract Documents do not answer the RFI.

B. If Contractor indicates that the information requested in the RFI affects the critical path of the
Project’s Construction Progress Schedule and attaches the portion of the Project’s Construction
Progress Schedule that verifies that the information requested in the RFI affects the critical path,
CMHA shall make all reasonable efforts to respond to the RFI within seven (7) business days of
receiving the RFI.

5.10.3. If the Contractor believes that it is entitled to an adjustment of the Contract Sum or Contract Times, 
or both, on account of clarifications or instructions issued in response to a RFI, the Contractor may submit 
a Claim by requesting a Change Order by giving notice within three (3) business days of receiving the RFI 
response. 

5.10.4. If Contractor does not notify CMHA in accordance with 5.10.3 or any other section that addresses 
adjustments to the Contract Sum and Contract Time, the Contractor will have accepted the RFI response 
without an adjustment to the Contract Sum or Contract Time and irrevocably waives his right to submit 
or request an adjustment to the Contract Sum and/or Contract Time. 

5.10.5. Frivolous RFI 
A. If the Contractor submits a frivolous RFI, as determined by CMHA, Contractor shall be liable to CMHA

for the costs related to the review and response of the RFI.
i. CMHA may deduct the costs described herein from payments then or thereafter due the

Contractor.
ii. If payments then or thereafter due to the Contractor are not sufficient to cover CMHA’s costs, the

Contractor or it surety shall immediately pay the amount of the insufficiency to CMHA.
B. Frivolous RFIs may be returned unanswered.

5.10.6. Delays caused by improper or frivolous RFI's are the sole responsibility of the Contractor who shall 
waive the Contractor's right to seek adjustments to the Contract Sum and Contract Time. 

5.11. Site Investigation and Conditions Affecting the Work 
5.11.1. The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and 

location of the work, and that it has investigated and satisfied itself as to the general and local conditions 
which can affect the work or its cost, including, but not limited to: 
A. Conditions bearing upon transportation, disposal, handling, and storage of materials;
B. The availability of labor, water, electric power and roads;
C. Uncertainties of weather, river stages, tides, or similar physical conditions at the site;
D. The conformation and conditions of the ground; and
E. The character of equipment and facilities needed preliminary to and during work performance.

5.11.2. The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity 
of surface and subsurface materials or obstacles to be encountered insofar as this information is 
reasonably ascertainable from an inspection of the site, including all exploratory work done by CMHA, as 
well as from the drawings and specifications made part of this contract. 
A. Any failure of the Contractor Site Investigation and Conditions Affecting the Work will not relieve the

Contractor from responsibility for properly estimating or properly evaluating the difficulty and cost of
successfully performing the Work without additional expense to CMHA.

5.11.3. CMHA assumes no responsibility for any conclusions or interpretations made by the Contractor based 
on the information made available by CMHA. 
A. Nor does CMHA assume responsibility for any understanding reached or representations made

concerning conditions which can affect the Work by any of its officers or agents before execution of
this Contract, unless that understanding or representation is expressly stated in this Contract.

5.12. Protection of the Project 
5.12.1. The Contractor shall protect the Project from weather and maintain the Work and all materials, 

apparatus, and fixtures free from injury or damage until Substantial Completion of the Work. 
A. The Contractor shall at all times cover or protect the Work and materials.
B. The Contractor, at its own expense, shall remove, and replace with new, any Work damaged as a

result of the Contractor’s failure to provide coverage or protection.
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C. After the date of Substantial Completion of the Work, CMHA is responsible for protecting and
maintaining all materials, apparatus, and fixtures for the occupied portion of the Project from injury
or damage.

5.12.2. The Contractor shall protect the Project and existing or adjacent property from damage at all times 
and shall erect and maintain necessary barriers, lateral support, furnish and keep lighted necessary danger 
signals at night, and take reasonable precautions to prevent injury or damage to individuals or property. 

5.12.3. Temporary Heating 
A. The Contractor shall provide and pay for temporary heating, covering, and enclosures necessary to

protect all Work and materials against damage by dampness and cold, to dry out the Work, and to
facilitate the completion of Work.

B. Any permanent heating equipment used by Contractor or Subcontractors shall be turned over to
CMHA in the condition and at the time required by the specifications.

5.12.4. The Contractor shall not load, or permit any part of the Project to be loaded, in any manner that 
endangers the Project, or any proportion thereof. 
A. The Contractor shall not subject any part of the Project or existing or adjacent property to stress or

pressure that endangers the Project or property.
5.12.5. Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvements 

A. The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees,
shrubs, and grass) on or adjacent to the work sites, which are not to be removed under this Contract,
and which do not unreasonably interfere with the Work required under this Contract.

B. The Contractor shall only remove trees when specifically authorized to do so, and shall avoid
damaging vegetation that will remain in place.
i. If any limbs or branches of trees are broken during performance of this Contract, or by the careless 

operation of equipment, or by workmen, the Contractor shall trim those limbs or branches with
a clean cut and paint the cut with a tree-pruning compound as specifically directed by CMHA.

C. The Contractor shall protect from damage all existing improvements and utilities (1) at or near the
work site and (2) on adjacent property of a third party, the locations of which are made known to or
should be known by the Contractor.
i. Prior to disturbing the ground at the construction site, the Contractor shall ensure that all

underground utility lines are clearly marked.
D. The Contractor shall shore up, brace, underpin, secure, and protect as necessary all foundations and

other parts of existing structures adjacent to, adjoining, and in the vicinity of the site, which may be
affected by the excavations or other operations connected with the construction of the Project.

E. Any equipment temporarily removed as a result of work under this Contract shall be protected,
cleaned, and replaced in the same condition as at the time of award of this Contract.

F. New work which connects to existing Work shall correspond in all respects with that to which it
connects and/or be similar to existing Work unless otherwise required by the specifications.

G. No structural members shall be altered or in any way weakened without the written authorization of
CMHA, unless such work is clearly specified in the Plans or specifications.

H. If the removal of the existing Work exposes discolored or unfinished surfaces, or work out of
alignment, such surfaces shall be refinished, or the material replaced as necessary to make the
continuous work uniform and harmonious.
i. This, however, shall not be construed to require the refinishing or reconstruction of dissimilar

finishes previously exposed, or finished surfaces in good condition, but in different plans or on
different levels when brought together by the removal of intervening work, unless such refinishing 
or reconstruction is specified in the plans or specifications.

I. The Contractor shall give all required notices to any adjoining or adjacent property owner or other
party before commencement of any Work.
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J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify, defend and hold
harmless CMHA, from and against all claims, (whether alleged or proven), demands, costs, losses, and
damages, including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs arising out of or
related to the settlement or the loss of lateral support of adjoining property, any damages from
changes in topography affecting drainage, and from all loss or expense and all damages for which
CMHA may become liable in consequence of such injury or damage to adjoining and adjacent
structures and their premises.

K. The Contractor shall repair any damage to vegetation, structures, equipment, utilities, or
improvements, including those that are the property of a third party, resulting from failure to comply
with the requirements of this Contract or failure to exercise reasonable care in performing the work.
i. If the Contractor fails or refuses to repair the damage promptly, CMHA may have the necessary

Work performed and charge the cost to the Contractor.
5.12.6. Vibration, Noise, and Dust Control 

A. The Contractor shall provide controls/barriers for vibrations, noise, and dust control in occupied
buildings as required by the construction operations.

B. The Contractor will not be permitted to exhaust or release unfiltered air, dust, construction debris, or
other undesirable products into the exterior atmosphere or into occupied areas of the building.
i. CMHA may limit or stop the Work if the Contractor does not maintain proper air-quality

standards.
ii. Such stoppage may result in a charge to the Contractor.

C. In certain occupied buildings, tasks might be of such a nature that noise and vibration cannot be
tolerated.
i. In such spaces and as approved by CMHA, Work may be scheduled for other than normal working

hours.
ii. The Contractor is cautioned that weekend or overtime work, if required, shall be performed at no

additional cost.
iii. Permission to work other than standard hours shall be received from CMHA prior to the

occurrence.
iv. Weekend or overtime Work shall be reflected in the Construction Progress Schedule.

D. The Contractor is responsible for vibration control and control of transmission of noise arising from
the Work.

E. Principal considerations that shall be given to noise and vibrations control are:
i. Noise control in compliance with Occupational Safety and Health Administration (OSHA) shall be

for all areas of the facility, including equipment rooms, boiler rooms, and fan rooms.
ii. Vibration control to limit sound produced by construction equipment, and for protection of the

equipment existing in the building and the building structure.
iii. Vibration control to provide for the maximum usefulness of the facility by keeping levels of

vibration within ranges conducive to peaceful enjoyment of residential living or work or other
uses for which the facility was designed

5.13. General Warranty - Materials, Equipment and Workmanship 
5.13.1. The Contractor warrants to CMHA and A/E that materials and equipment furnished under the 

Contract will be of good quality and new unless the Contract Documents require or permit otherwise. 
A. The Contractor further warrants that the Work will conform to the requirements of the Contract

Documents and will be free from defects, except for those inherent in the quality of the Work the
Contract Documents require or permit.

B. Work, materials, or equipment not conforming to these requirements may be considered defective.
C. The Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations to the

Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or
normal wear and tear and normal usage.

D. If required by the A/E, the Contractor shall furnish satisfactory evidence as to the kind and quality of
materials and equipment.
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5.13.2. To the fullest extent permitted by Laws and Regulations, Contractor shall  indemnify, defend and hold 
harmless CMHA from and against all claims, (whether alleged or proven), demands, costs, losses, and 
damages, including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs, arising out of or relating to the 
Contractor’s breach of any warranty obligations.   
A. The Contractor’s obligation shall be joint and several.

5.13.3. Additional Warranties 
A. The Contractor gives the Owner the following additional warranties:

i. If the Contractor’s Work includes all or part of the exterior roofing system, provided that the A/E
has designed the roofing system to be weather tight, the Contractor warrants that the roofing
system will be weather tight; and

ii. If the Contractor’s Work includes all or part of the exterior wall system, provided that the A/E has
designed the wall system to be weather tight, the Contractor warrants that the wall system will
be weather tight.
(a) Weather tight shall mean the roofing and/or wall system does not permit any infiltration of

water in any form that would have any adverse effect on the Owner’s operations or the
Project.

5.13.4. The Contractor shall, prior to Contract Completion and as a condition precedent to final payment to 
Contractor, assign to CMHA all manufacturer’s warranties related to the materials and labor used in the 
Work and further agrees to perform the Work in such manner as to preserve any and all such 
manufacturer’s warranties and deliver to the A/E the warranties, project manual, operating procedures, 
and other materials related to each of the building systems and materials included in the Contractor’s 
Work and as required by the Specifications. 

5.13.5. Upon notice of the breach of any of the warranties or guarantees identified herein, or any other 
warranties or guarantees under the Contract Documents, the Contractor, in addition to any other 
requirements in the Contract Documents, shall commence to correct such breach and all damage resulting 
therefrom within two (2) business days from written notice thereof, thereafter use its best efforts to 
correct such breach and damage to the satisfaction of CMHA and A/E, and, except when an extension of 
time is granted in writing by CMHA, correct such breach and damage to the satisfaction of CMHA within 
thirty (30) calendar days of such notice, or such other time as provided in the notice; provided, however, 
that if such notice is given after final payment the 2-day period shall be extended to  seven (7) calendar 
days. 
A. If the Contractor fails to commence to correct such breach and damage, or to correct such breach or

damage as provided above, the Owner, without prejudice to any of its other rights or remedies at law
or under the Contract Documents, may correct the breach without further notice to Contractor.

B. The Contractor shall pay the Owner’s reasonable costs and expenses incurred in connection with the
or related to such correction and/or breach, including without limitation the Owner’s administrative,
legal, and consulting expenses and additional service fees of the A/E.

C. The foregoing warranties and obligations of the Contractor shall survive final payment and/or
termination of the Contract and shall not be limited by any other terms contained in the Contract
Documents.

D. If the Contractor fails to pay the Owner any amounts due hereunder, the Contactor shall pay the
Owner, in addition to the amounts due, a late payment fee of one and one-half percent (1.5%) per
month for each month or part thereof that the payments are not paid when due.

5.13.6. Contractor shall bring to or store at the Site only the materials and equipment required for the Work. 
A. If possible, materials and equipment should be installed in their final positions when brought to the

Site.
5.13.7. All equipment, material, and articles furnished under this Contract shall be of the most suitable grade 

for the purpose intended, unless otherwise specifically provided in this Contract. 
A. References in the Contract to equipment, material, articles, or patented processes by trade name,

make, or catalog number, shall be regarded as establishing a standard of quality and shall not be
construed as limiting competition.
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B. The Contractor may, at its option, use any equipment, material, article, or process that, in the
judgment of, and as approved by CMHA in writing, is equal to that named in the specifications, unless
otherwise specifically provided in this Contract so long as Contractor has submitted a substitution
request to CMHA.

C. If the substituted material has not been approved by CMHA in writing, the substituted material may
be considered Defective Work by CMHA or A/E.

5.13.8. Approval of Equipment and materials 
A. The Contractor shall obtain CMHA’s approval of the machinery and mechanical and other equipment

to be incorporated into the work.
i. When requesting approval, the Contractor shall furnish to CMHA the name of the manufacturer,

the model number, and other information concerning the performance, capacity, nature, and
rating of the machinery and mechanical and other equipment

ii. When required by this contract or by CMHA, the Contractor shall also obtain CMHA’s approval of
the material or articles which the Contractor contemplates incorporating into the work.

iii. When requesting approval, the Contractor shall provide full information concerning the material
or articles.

iv. Machinery, equipment, material, and articles that do not have the required approval shall be
installed or used at the risk of subsequent rejection.

B. When required by the specifications or CMHA, the Contractor shall submit appropriately marked
samples (and certificates related to them) for approval at the Contractor’s expense, with all shipping
charges prepaid.
i. The Contractor shall label, or otherwise properly mark on the container, the material or product

represented, its place of origin, the name of the producer, the Contractor’s name, and the
identification of the construction project for which the material or product is intended to be used.

C. Certificates shall be submitted electronically in triplicate, describing each sample submitted for
approval and certifying that the material, equipment or accessory complies with contract
requirements.
i. The certificates shall include the name and brand of the product, name of manufacturer, and the

location where produced.
D. Approval of a sample shall not constitute a waiver of CMHA’s right to demand full compliance with

contract requirements.
i. Materials, equipment and accessories may be rejected for cause even though samples have been

approved.
E. Wherever materials are required to comply with recognized standards or specifications, such

specifications shall be accepted as establishing the technical qualities and testing methods, but shall
not govern the number of tests required to be made nor modify other Contract requirements.
i. CMHA may require laboratory test reports on items submitted for approval or may approve

materials on the basis of data submitted in certificates with samples.
ii. Check tests will be made on materials delivered for use only as frequently as CMHA determines

necessary to insure compliance of materials with the specifications.
iii. The Contractor will assume all costs of retesting materials which fail to meet contract

requirements and/or testing materials offered in substitution for those found deficient.
F. After approval, samples will be kept in the Project office until completion of work.

i. They may be built into the work after a substantial quantity of the materials they represent has
been built in and accepted.

G. Requirements concerning lead-based paint
i. The Contractor shall comply with the requirements concerning lead-based paint contained in the

Lead-Based Paint Poisoning Prevention Act.
5.13.9. Substitutions 

A. If the Contractor provides approved Substitutions that require changes to the Contract Documents,
the Contractor shall be solely responsible for the additional costs incurred as a result, including
without limitation changes to the design by the A/E.
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B. CMHA shall consider Requests for Substitutions after the bid opening only when the Contractor can
conclusively demonstrate CMHA the following conditions:
i. The specified Basis of Design Components, Acceptable Components, or previously approved

Substitutions through no fault of the Contractor are not available; or
ii. The specified Basis of Design Components, Acceptable Components, or previously approved

Substitutions will not perform as designed or intended.
C. The Contractor’s incorporation of unapproved Substitutions in the Work shall constitute Defective

Work.
D. If the Contractor provides an unacceptable Component, the Contractor shall be solely responsible for

the costs of coordination and modification required.
5.14. Specifications and Drawings for Construction 

5.14.1. The Contractor shall keep on the work site a stamped, permit set of the drawings and specifications 
and shall at all times give CMHA access thereto. 
A. Anything mentioned in the specifications and not shown on the drawings, or shown on the drawings

and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both.
B. In case of difference between drawings and specifications, the specifications shall govern.
C. In case of a discrepancy in the figures, in the drawings, or in the specifications, the matter shall be

promptly submitted to CMHA, who shall promptly make a determination in writing.
D. Any adjustment by the Contractor without such determination shall be at its own risk and expenses.
E. CMHA shall furnish from time to time such detailed drawings and other information as considered

necessary, unless otherwise provided.
5.14.2. Wherever in the specifications or upon the drawings the words “directed”, “required”, “ordered”, 

“designated”, “prescribed”, or words of like import are used, it shall be understood that the “direction”, 
“requirement”, “order”, “designation”, or “prescription”, of CMHA is intended. 

5.14.3. Where “shown,” indicated”, “detailed”, or words of similar import are used, it shall be understood 
that the reference is made to the drawings accompanying this Contract unless otherwise stated, the word 
“provided” as used herein shall be understood to mean “provide complete in one place” that is “furnished 
and installed”. 

5.14.4. “Shop Drawings” means drawings, submitted to CMHA by the Contractor, subcontractor or any lower 
tier subcontractor, showing in detail, 1) the proposed fabrication and assembly of structural elements and 
2) the installations (i.e., form, fit, and attachment details) of materials of equipment.
A. It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules,

performance and test data, and similar materials furnished by the Contractor to explain in detail
specific portions of the work required by the Contract.

B. CMHA may duplicate, use, and disclose in any manner and for any purpose shop drawings delivered
under this contract.

5.14.5. If this Contract requires shop drawings, the Contractor shall coordinate all such drawings, and review 
them for accuracy, completeness, and compliance with other Contract requirements and shall indicate its 
approval thereon as evidence of such coordination and review. 
A. Shop Drawings submitted to the A/E without evidence of the Contractor’s approval may be returned

for resubmission.
B. CMHA will indicate an approval or disapproval of the shop drawings and if not approved as submitted

shall indicate CMHA’s reasons therefore.
C. Any Work done before such approval shall be at the Contractor’s risk.
D. Approval by the A/E shall not relieve the Contractor from responsibility for any errors or omissions in

such drawings, nor from responsibility for complying with the requirements of this Contract, except
with respect to approved variations.

5.14.6. If shop drawings show variations from the Contract requirements, the Contractor shall describe such 
variations in writing, separate from the drawings, at the time of submission. 
A. If the A/E approves any such variation and CMHA concurs, CMHA shall issue an appropriate

modification to the Contract, except that, if the variation is minor or does not involve a change in price 
or in time of performance, a modification need not be issued.
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5.14.7. It shall be the responsibility of the Contractor to make timely requests to CMHA for such large scale 
and full size drawings, color schemes, and other additional information, not already in possession, which 
shall be required in the planning and production of the work. 
A. Such requests may be submitted as the need arises, but each such request shall be filed with ample

time to permit appropriate action to be taken by all parties involved so as to avoid delay.
5.14.8. The Contractor shall electronically submit to CMHA for approval (unless otherwise indicated) all shop 

drawings as called for under the various headings of the specifications. 
A. As required by CMHA, the Contractor, upon completing the work under this Contract, shall furnish a

complete set of drawings as finally approved.
B. These drawings show all changes and revisions made up to the time the work is completed and

accepted.
5.14.9. Specifications and Drawings for Construction shall be included in all Subcontracts at any tier. 

A. It shall be the responsibility of the Contractor to ensure that all shop drawings prepared by
Subcontractors are submitted to CMHA.

5.15. As Built Drawings 
5.15.1. “As-built drawings,” means drawings submitted by the Contractor or subcontractor at any tier to show 

the construction of a particular structure or Work as actually completed under the Contract. 
A. “As-built drawings” shall be synonymous with “Record Drawings”.

5.15.2. As required by CMHA, the Contractor shall provide CMHA accurate information to be used in the 
preparation of permanent as-built drawings. 
A. For this purpose, the Contractor shall record on one set of Contract drawings all changes from the

installations originally indicated, and record final locations of underground lines by depth from finish
grade and by accurate horizontal offset distances to permanent surface improvements such as
buildings, curbs, or edges of walks.

5.15.3. As Built Drawings shall be included in all subcontracts at any tier. 
5.15.4. It shall be the responsibility of the Contractor to ensure that all As-Built Drawings prepared by 

Subcontractors are submitted to CMHA. 
5.16. Project Document Maintenance and Submittal 

A. During Construction
i. The Contractor shall maintain in good order at a secure location on the Site:

(a) A complete copy of all Contract Documents; Shop Drawings, Product Data, samples and
similar required submittals; manufacturer operating and maintenance instructions;
certificates; warranties; RFIs and responses thereto; and other Project-related documents, all
marked currently and accurately to record field changes and selections made during
construction and to show actual installation where installation varies from Work as originally
shown, including the exact location and depth of underground utility lines; and

(b) A set of Drawings as approved by any applicable jurisdiction and Specifications.
B. Before submitting each Contract Payment Request, the Contractor shall record all changes on the

Contract Documents, neatly in a contrasting color, noting new information not shown on the original
Contract Documents.
i. Failure to record all changes may cause payment to be withheld or delayed by CMHA.

C. The Contractor shall keep a record of changes made to the Specifications, noting particularly any
approved variation from manufacturer’s installation instructions and recommendations.

D. If the Contractor uses Shop Drawings to indicate as-built conditions, the Contractor shall cross-
reference the Shop Drawing sheet numbers to the corresponding sheet numbers on the Contract
Documents.
i. The Contractor shall note related numbers where applicable.

5.16.2. Before Contract Completion 
A. The Contractor, as a condition precedent to execution of the Certificate of Contract Completion and

final payment, shall organize the As-Built Documents into manageable sets, bind the sets with durable
paper cover sheets, and deliver the As-Built Documents to CMHA.

B. The Contractor’s As-Built Documents submission shall include, but is not limited to:
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i. Certificate of Occupancy;
ii. Inspection certificates for pressure piping, elevator, boiler, electrical, plumbing or piping

purification, etc.
iii. Letter of Approval from the local fire authority or State Fire Marshal for the fire suppression

system;
iv. Operation and Maintenance Manuals, organized into suitable sets of manageable size;
v. Indexed data bound in individual binders, with pocket folders for folded sheet information and

appropriate identification marked on the front and the spine of each binder;
vi. Neatly and accurately marked sets of As-Built Documents, and other Contract Documents

reflecting the actual construction of the Project;
vii. Detailed Drawings reflecting the exact location of any concealed utilities, mechanical or electrical

systems, and components;
viii. Assignment to CMHA of all warranties and guarantees, including the most-recent address and

telephone number of any Subcontractors or manufacturers;
ix. An affidavit to certify that all Subcontractors have been paid in full for all Work performed or

materials furnished for the Project;
x. A final lien waiver for both the Contractor and all Subcontractors of any tier;
xi. Final certified payroll reports; and
xii. An affidavit to certify that the Contractor and each of its Subcontractors, regardless of tier, have

complied with all requirements of ORC.
C. By submitting the As-Built Documents to CMHA, the Contractor certifies that its As-Built Documents

are complete, correct, and accurate.
5.17. Temporary Buildings and Transportation of Materials 

5.17.1. Temporary buildings (e.g., storage sheds, shops, offices, sanitary facilities) and utilities may be erected 
by the Contractor only with the approval of CMHA and shall be built with labor and materials furnished 
by the Contractor without expense to CMHA. 
A. The temporary buildings and utilities shall remain the property of the Contractor and shall be removed 

by the Contractor at its expense upon completion of the work.
B. With the written consent of CMHA, the buildings and utilities may be abandoned and need not be

removed.
5.17.2. The Contractor shall, as directed by CMHA, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by CMHA. 
A. When materials are transported in prosecuting the Work, vehicles shall not be loaded beyond the

loading capacity recommended by the manufacturer of the vehicle or prescribed by any federal, state, 
or local law or regulation.

B. When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.
C. The Contractor shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

5.18. Facilities 
5.18.1. The Contractor shall provide and maintain in a clean condition: 

A. Suitable facilities, including temporary facilities, equipment, services, and enclosed storage for its use
at the Site;

B. Adequate space, equipment, and furnishings to conduct progress meetings, and store approved
documents and permits; and

C. Adequate sanitary facilities for use by all Persons at the Site.
5.19. Progress Cleaning 

5.19.1. The Contractor shall remove all waste materials, rubbish, and mud attributable to the Work in 
accordance with the Specifications, if applicable, and to an appropriate disposal location at, or near, the 
Site. 

5.19.2. The Contractor shall perform weekly broom cleaning of hard flooring surfaces in the area of the Work. 
5.19.3. The Contractor shall remove, at the end of each working day or more frequently, as appropriate, for 

the Project, all waste materials and rubbish from the disposal location at, or near, the Site. 
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5.19.4. The Contractor shall remove, as appropriate for the Project or as the A/E or CMHA directs, any waste 
materials or rubbish from areas adjacent to the Project. 

5.19.5. The Contractor shall dispose of waste materials, rubbish, and construction debris in a lawful manner 
in approved recycling facilities or landfills and record of such disposal shall be available upon written 
request of CMHA. 

5.19.6. If the Contractor fails to clean up during the progress of the Work, CMHA may clean up on behalf of 
the Contractor and at the Contractor’s expense. 
A. If the Contractor fails to maintain the areas adjacent to the Project clean and free of waste materials

and rubbish, CMHA may also direct the local jurisdiction responsible for the area to have the area
cleaned to its satisfaction at the Contractor’s expense.

B. CMHA may deduct the cleaning costs from payments then or thereafter due the Contractor.
i. If payments then or thereafter due the Contractor are not sufficient to cover those amounts, the

Contractor shall immediately pay the amount of the insufficiency to CMHA.
5.19.7. The Contractor shall remove excavated material and spoil to a suitable off-site location approved by 

CMHA. 
A. If CMHA designates a location on its property for disposal or storage of clean topsoil and/or subsoil in

the Contract Documents, the Contractor shall remove such materials to the designated location.
5.20. Use of Premises 

5.20.1. The Contractor shall use corridors, stairs, and elevators as designated by CMHA and only during those 
times that are designated by CMHA. 
A. The Contractor shall exercise extreme care to not exceed the carrying capacity of elevators or damage

the cab interior in any way.
5.20.2. Loitering or wandering through interior of buildings or exterior grounds outside the limits of the Work 

will not be permitted. 
5.20.3. The Contractor shall confine its apparatus, materials, and the operations of its workers to the limits 

indicated by law, ordinances, permits and the directions of CMHA. 
5.20.4. Unless expressly required or approved by CMHA, no signs or advertising of any kind will be permitted 

on or about the Site, except those appearing on trucks and trailers. 
5.20.5. CMHA Use of Premises / Possession Prior to Completion 

A. CMHA shall have the right to take possession of or use any completed or partially completed part of
the Work.
i. Before taking possession of or using any work, CMHA shall furnish the Contractor a list of items

of Work remaining to be performed or corrected on those portions of the Work that CMHA
intends to take possession of or use.

ii. However, failure of CMHA to list any item of work shall not relieve the Contractor of responsibility
for complying with the terms of the Contract.

iii. CMHA’s possession or use shall not be deemed acceptance of Work under the Contract.
B. While CMHA has such possession or use, the Contractor shall be relieved of the responsibility for:

i. The loss of or damage to the Work resulting from CMHA’s possession or use, notwithstanding the
terms herein;

ii. All maintenance costs on the areas occupied; and
iii. Furnishing heat, light, power, and water used in the areas occupied without proper remuneration

therefore.
C. If requested by the Contractor and if prior possession or use by CMHA delays the progress of the Work

or causes additional expense to the Contractor, an equitable adjustment shall be made in the Contract
Sum, the Contract Time, or both, and the Contract shall be modified in writing accordingly.

5.21. Smoking and Tobacco Products 
5.21.1. Smoking is not permitted at any property under construction, unless CMHA has a specifically 

designated area for smoking, and is not permitted within 50 feet of any entrance of a CMHA owned 
building. 
A. This prohibition applies to new construction and rehabilitation.
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B. The Contractor shall enforce these restrictions on any individual employed by the Contractor, or a
Subcontractor.

5.22. Correction of the Work 
5.22.1. Before Substantial Completion 

A. If the Contractor provides Defective Work or fails or neglects to perform the Work in accordance with
the Construction Progress Schedule, CMHA or the A/E may issue a written notice to the Contractor
and Contractor’s Surety directing the Contractor to correct the Defective Work or recover schedule
deficiencies.
i. Unless otherwise specified in that written notice, the Contractor shall begin to correct the

Defective Work and recover the schedule deficiencies within no more than three (3) business days
after CMHA issues the written notice.

B. If the Contractor fails to commence and diligently pursue correction of Defective Work or recovery of
schedule deficiencies within three (3) business days of Contractor’s receipt of written notice from
CMHA or the A/E, CMHA may correct the Defective Work or take action to recover schedule
deficiencies without giving further notice to the Contractor or Contractor’s Surety.

5.22.2. During the Correction Period 
A. If CMHA issues a notice during the Correction Period, CMHA may correct the Defective Work itself

without giving further notice to the Contractor or Contractor’s Surety if the Contractor fails to:
i. Notify CMHA in writing of the Contractor’s intent to correct the Defective Work within three (3)

business days after CMHA issues the notice; and
ii. Thereafter promptly commence and diligently pursue correction of Defective Work.

B. The Correction Period:
i. Commences in accordance with 23.1.41;
ii. Relates only to the Contractor’s specific obligation and opportunity to correct the Work during

the Correction Period;
iii. Does not establish a period of limitation with respect to any of the Contractor’s other obligations

under the Contract Documents;
iv. Has no relationship to the time within which CMHA may seek to enforce the Contract; and
v. Does not establish a period of limitation with respect to the commencement of litigation to

establish the Contractor’s liability under the Contract or otherwise.
C. After the Correction Period:

i. CMHA may correct, at the Contractor’s expense, the Defective Work without giving further notice
to the Contractor or Contractor’s Surety if the Contractor or Contractor’s surety fails to
(a) Notify CMHA in writing of the intent to correct the Defective Work; and
(b) Promptly commence and diligently pursue correction of Defective Work.

5.22.3. After Substantial Completion 
A. In addition to the Contractor’s other obligations under the Contract Documents, if any of the Work is

found to be Defective Work after Substantial Completion, the Contractor shall correct it promptly
after receipt of written notice from CMHA to do so, unless CMHA has previously acknowledged and
accepted the Defective Work in writing.

B. CMHA may send a copy of the written notice to the Contractor’s Surety, but are not obligated to do
so.

5.22.4. Emergency Correction of Defective Work 
A. Notwithstanding any other provision of the Contract, if in CMHA’s opinion the Defective Work

presents a threat of imminent harm or danger to people, property, or the environment, CMHA may
order the Contractor to immediately correct Defective Work or CMHA may correct the Defective
Work, at Contractor’s expense, itself without any prior notice to the Contractor or Contractor’s Surety.
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5.22.5. Responsibility for Costs of Correction 
A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify, defend and hold

harmless CMHA, from and against all claims, (whether alleged or proven), demands, costs, losses, and
damages, including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs, associated with the
correction of Defective Work and the recovery of schedule deficiencies.

B. Those costs and damages may include, but are not limited to:
i. The related fees and charges of contractors, engineers, architects, attorneys, and other

professionals; and
ii. The cost of correcting or replacing adjacent work.

C. CMHA may deduct those costs and damages from payments then or thereafter due the Contractor.
i. If payments then or thereafter due the Contractor are not sufficient to cover those amounts, the

Contractor shall immediately pay the amount of the insufficiency to CMHA.



27 

6. ARTICLE VI SUBCONTRACTORS
6.1.Evaluation and Approval

6.1.1. When submitting its Bid, the Contractor shall submit a Subcontractor and Material Supplier 
Declaration form through which the Contractor identifies its Subcontractor. 
A. Provide list of subcontractors and material supplier and equipment with bid.

6.1.2. Within ten (10) calendar days after the Notice to Proceed, the Contractor shall submit to CMHA, an 
updated Subcontractor and Material Supplier Declaration form. 

6.1.3. If CMHA rejects any proposed Subcontractor, the Contractor shall propose a replacement 
Subcontractor with no adjustment of the Contract Sum. 
A. The proposed replacement will also be evaluated by CMHA.

6.1.4. The Contractor’s failure to timely submit the information regarding a proposed Subcontractor may 
result in withholding payment to Contractor. 

6.2.Suspension/Debarment 
6.2.1. The Contractor shall not enter into any Subcontract with any Subcontractor who has been temporarily 

denied participation in a HUD program or who has been suspended or debarred from participating in 
contracting program by any agency of the United States Government or the State of Ohio. 

6.3.Contractor’s Responsibility 
6.3.1. The Contractor shall be as fully responsible for the acts or omissions of its Subcontractors and of 

persons either directly or indirectly employed by them as for the acts or omissions of persons directly 
employed by the Contractor, and is responsible for scheduling and coordinating the Work of the 
Subcontractors. 

6.3.2. The Contractor is fully responsible for any delay, interference, disruption, or hindrance attributable 
to the Contractor’s Subcontractors. 

6.3.3. The Contractors shall require that each of its Subcontractors have a competent supervisor at the Site 
whenever the Subcontractor is performing Work. 

6.3.4. The Contractor shall bind its Subcontractors to the terms and conditions of the Contract Documents, 
so far as applicable to the Work of the Subcontractor, and shall not agree to any provision, which seeks 
to bind CMHA with terms inconsistent with or at variance from the Contract Documents. 

6.3.5. The Contractor will not be relieved of its full responsibility for Subcontractors and their performance 
of the Work by: 
A. The participation of CMHA, HUD, or the A/E in the processes described under ARTICLE VI

SUBCONTRACTORS or other related provisions of the Contract Documents; or
B. CMHA’s rejection of a Subcontractor or failure to reject a Subcontractor.

6.4.Mandatory Contract Provisions/Forms 
6.4.1. The Contractor shall insert appropriate clauses in all Subcontracts to bind Subcontractors to the terms 

and conditions of this Contract insofar as they are applicable in the work of Subcontractors. 
6.4.2. CMHA reserves the right to reassign accepted agreements 
6.4.3. Nothing contained in this Contract shall create any contractual relationship between any 

Subcontractor and CMHA or between the Subcontractor and HUD. 
6.4.4. The Contractor must include in the contract with its Subcontractors the applicable labor provisions 

and prevailing wages as was provided to the Contractor by CMHA. 
6.4.5. No less than ten (10) calendar days before the Work is to be performed by a Subcontractor, or within 

a shorter period as mutually agreed by the Contractor and CMHA, the Contractor shall submit to CMHA a 
complete copy of the executed Subcontract between the Contractor and Subcontractor. 

6.5.Replacement of Subcontractors 
6.5.1. The Contractor shall not replace any Subcontractor after execution of the Subcontract without prior 

written approval of CMHA. 
6.5.2. The Contractor shall not add any subcontractors after the Contract Execution without updating the 

Material supplier and subcontractor form or prior to written approval of CMHA. 
6.6.Contingent Assignment of Subcontract 
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6.6.1. The Contractor hereby assigns its Agreement with each Subcontractor to CMHA provided that the 
assignment is effective only after termination of the Contract by CMHA and only for those agreements 
that CMHA accepts by notifying Contractor and applicable Subcontractor in writing. 

6.7.Prompt Payment of Subcontracts 
6.7.1. The Contractor shall make payments to the Subcontractor in accordance with Applicable Law, 

including ORC that include, without limitation, the requirements under 6.7 - Prompt Payment of 
Subcontracts. 

6.7.2. If a Subcontractor requests payment in time to allow the Contractor to include the request in its 
Contractor Payment Application Request the Contractor, within ten (10) calendar days after receipt of 
payment from CMHA, shall pay to the: 
A. Subcontractor, an amount equal to the percentage of completion of the Subcontractors contract

allowed by CMHA for the amount of labor or work performed;
B. Material Supplier, an amount that is equal to all or a portion of the invoice for materials which

represents the materials furnished by the material supplier
6.7.3. The Contractor may reduce the amount paid by any retainage provision contained in the Contract, 

invoice, or purchase order between the Contractor and Subcontractor and may withhold amounts that 
may be necessary to: 
A. Resolve disputed liens or claims involving the Work or labor performed by the Subcontractor; or
B. Account for failure of the Subcontractor to perform its obligations under its agreement with the

Contractor required under ORC
6.7.4. Labor Payments 

A. Within ten (10) calendar days of receipt of payment from CMHA, the Contractor shall pay
Subcontractor in the following manner:
i. Partial payments to the Subcontractor for labor performed under either a Unit Price or lump sum

Subcontract shall be made at the rate of 92 percent of the amount invoiced through the
Subcontractor’s request for payment that shows the Work of the Subcontractor is 50% complete.

ii. After the Work of the Subcontractor is 50 percent complete, as evidenced by payments of at least
50 percent of the total amount due under the Subcontract, no additional funds shall be retained
from payments for labor.

6.7.5. Material Payment 
A. Required by ORC for payment to Contractor by CMHA

i. The Contractor shall pay the Subcontractor at the rate of 95% of the invoice cost, not to exceed
the scheduled value in a unit price or lump sum Subcontract, for materials delivered to the Site,
or other offsite storage location approved by CMHA, provided the Subcontractor provides the
information required with its request for payment.

ii. The Contractor shall pay the Subcontractor at the rate of 100% of the scheduled value for
materials incorporated into the Project.

6.7.6. If Contractor fails to comply with the payment provisions set forth, the Contractor shall pay to the 
applicable Subcontractor, in addition to any payment due, interest in the amount of 18 percent per annum 
of the payment due, beginning the eleventh day following the receipt of payment from CMHA and ending 
on the date of full payment of the payment due plus interest. 

6.7.7. If CMHA receives a Claim Affidavit from a Subcontractor, Subcontractor shall proceed in accordance 
with Applicable Law, including Ohio Revised Code. 

6.7.8. Laborers, Subcontractors, and Material Suppliers may secure payment rights in accordance with 
Applicable Law, including Ohio Revised Code. 

6.8.Subcontracting with Small and Minority Firms, Women’s Business Enterprise, and Labor Surplus Area Firms 
6.8.1. The Contractor shall take the following steps to ensure that, whenever possible, Subcontracts are 

awarded to small business firms, minority firms, women’s business enterprises, and labor surplus area 
firms: 
A. Placing qualified small and minority businesses and women’s business enterprises on solicitations

lists;
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B. Ensuring that small and minority businesses and women’s business enterprises are solicited whenever 
they are potential resources

C. Dividing total requirements, when economically feasible, into smaller tasks or quantities to permit
maximum participation by small and minority businesses and women’s business enterprises;

6.8.2. Establishing delivery schedule, where the requirements of the Contract permit, which encourages 
participation by small and minority businesses and women’s business enterprises; and 

6.8.3. Using the services and assistance of the U.S. Small Business Administration, the Minority Business 
Development Agency of the U.S. Department of Commerce, and State and local governmental small 
business agencies 
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7. ARTICLE VII PAYMENTS
7.1.CMHA Obligation

7.1.1. CMHA shall pay the Contractor the price as provided in the Contract. 
7.2.Forms 

7.2.1. Unless expressly authorized to the contrary, Contractor must use appropriate CMHA forms. 
7.3.Step One – Pencil Application 

7.3.1. The purpose of a pencil application is assisting the Contractor in identifying any potential error or 
omission in the pay application. 
A. If submitted timely (as set forth below) CMHA will review and help identify any potential issues.

However, the CMHA Construction Administrator’s approval or suggestion does not guarantee
approval of the payment application by the CMHA.

7.3.2. The Contractor shall initially submit a Pencil Application by no later than the 15th of each month. 
A. The CMHA Construction Administrator will review the Pencil Application, and make any suggested

corrections and return to the Contractor in approximately two (2) business days.
7.3.3.  The Contractor shall then submit the final payment application to the CMHA Construction 

Administrator by the 23rd of each month. 
7.3.4. Failure to submit a pencil application may result in a significant delay in payment. 

7.4.Progress Payments 
7.4.1. CMHA shall make progress payments approximately every forty-five (45) calendar days as the work 

proceeds on estimates of Work accomplished which meets the standards of quality established under the 
Contract, as approved by CMHA. 
A. Subject to CMHA’s written determination and approval more frequent payments may be made to

contractors which are qualified as small businesses.
7.4.2. Before the first progress payment under this contract, the Contractor shall furnish, in such detail as 

requested by CMHA, a breakdown of the total contract price showing the amount included therein for 
each principal category of the work, which shall substantiate the payment amount requested in order to 
provide a basis for determining progress payments. 
A. The breakdown shall be approved by CMHA and must be acceptable to HUD.
B. If the contract covers more than one Project, the Contractor shall furnish a separate breakdown for

each.
C. The values and quantities employed in making up this breakdown are for determining the amount of

progress payments and shall not be construed as a basis for additions to or deductions from the
Contract Sum.

D. The Contractor shall prorate its overhead and profit over the construction period of the Contract.
7.4.3. The Contractor shall submit, on forms provided by CMHA, periodic estimates showing the value of the 

work performed during each period based upon the approved breakdown of the Contract Sum. 
A. Such estimates shall be submitted not later than nine (9) calendar days in advance of the date set for

payment and are subject to correction and revision as required.
B. The estimates must be approved by the CMHA prior to payment.
C. If the contract covers more than one project, the Contractor shall furnish a separate progress payment

estimate for each.
D. Each payment application should include affidavits for the Contractor, Sub Contractors and Material

Suppliers.  Lien waivers should be submitted as proof of payment for the prior payment application
affidavits.

7.4.4. Along with each request for progress payments and the required estimates, the Contractor shall 
furnish the following certification, or payment shall not be made: 
A. I hereby certify, to the best of my knowledge and belief, that:

i. The amounts requested are only for performance in accordance with the specifications, terms,
ii. Payments to subcontractors and suppliers have been made from previous payments received

under the contract, and timely payments will be made from the proceeds of the payment covered 
by this certification, in accordance with subcontract agreements; and
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iii. This request for progress payments does not include any amounts which the prime Contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and
conditions of the subcontract.

7.5.Allowances 
7.5.1. The Contract Sum includes the Allowances (if any) identified in the Contract. 
7.5.2. All allowances include the costs to the Contractor (less any applicable trade discounts) of materials 

and equipment required by the allowances to be delivered at the Site, and all applicable taxes. 
7.6.Unit Prices 

7.6.1. Where the Contract provides that all or a part of the Work is to be Unit Price Work, initially that 
Contract Sum will include for all Unit Price Work: 
A. An amount equal to the sum of the established Unit Prices for each separately identified item of Unit

Price Work times the estimated quantity of each item as indicated in the Contract.
B. The Contractor’s fee on that Unit Price Work.

7.6.2. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose 
of comparison of Bids and determining an initial Contract Sum. 
A. CMHA will determine the actual quantities and classifications of Unit Price Work performed by the

Contractor.
7.6.3. Before final payment, an appropriate Change Order will be issued to reconcile the Contract Sum so 

that it reflects actual amount due to the Contractor on account of Unit Price Work actually performed. 
7.7.Schedule of Values 

7.7.1. Within seven (7) calendar days after issuance of Letter of Intent or other period as mutually agreed 
by the Contractor and CMHA, the Contractor shall submit to CMHA a Schedule of Values on a form 
provided for by CMHA, with separate amounts shown for labor and materials for each branch of Work. 
A. The Contractor shall clearly indicate on the Schedule of Values, but is not necessarily limited to, the

cost of payment and performance bond(s), permit costs, the amount(s) allocated, including separate
items for the Contractor’s Fee (Overhead and Profit), and the amount(s) of  labor and materials, as
appropriate.

7.7.2. The grand total shown on the Schedule of Values shall equal the total Contract Sum. 
7.7.3. CMHA may use the approved Schedule of Values to determine cost or credit to CMHA resulting from 

any change in the Work. 
A. The first items shall be a breakdown of the General Conditions Cost.
B. The amounts for labor and materials shall accurately reflect the cost for each item.

i. The Contractor shall clearly indicate on the Schedule of Values, the amount(s) allocated, including
separate items for Contractor’s Fee (overhead and profit), for each Section 3 certified Business
used in the performance of the Work.

ii. Contractor’s Fee shall be included in the totals for labor and materials.
C. If the material allocation exceeds 55 percent of the Contract Sum, the Contractor shall provide, upon

request, sufficient information to support the higher percentage.
D. Subcontract Work shall show amounts for labor and materials.

i. Fringe benefits shall be shown as a part of labor costs.
E. When more than one major structure is included in the Work, the Contractor shall subdivide the

Schedule of Values accordingly, with cost details for each structure shown separately.
F. The line items shall be coordinated with line items in the Construction Progress Schedule, which may

require division of items of Work by area of the Project by floor, phase, or other appropriate area.
G. Mechanical and electrical Work shall be included in separate line items for all major pieces of

equipment, and group smaller equipment items by type.
H. Line items shall be included for each Allowance, Punch List Work, Project Record Document

Submittals, delivery of attic stock, and specified demonstrations and training.
7.7.4. CMHA may return the Schedule of Values to the Contractor for re-submittal if it does not meet the 

requirements or contains insufficient items or details of the Work, or approve the Schedule of Values if 
CMHA determines that it conforms to section 7.7 

7.7.5. No payment shall be made until the CMHA has approved the Contractor’s Schedule of Values. 
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7.8.Labor Payments/Retainage 
7.8.1. Partial payments to the Contractor for labor performed under either a Unit Price or lump sum Contract 

shall be made at the rate of 90 percent of the amount invoiced through the Contractor Payment Request. 
7.9.Material Payments/Retainage 

7.9.1. CMHA shall pay the Contractor at the rate of 100 percent of the scheduled value for materials 
incorporated into the Project. 

7.9.2. CMHA shall pay the Contractor at the rate of 90 percent of the invoice cost, not to exceed the 
scheduled value in a Unit Price or lump sum Contract, for materials delivered to the Site, or other off-Site 
storage location approved by CMHA provided the Contractor provides the following information with the 
Contractor Payment Request: 
A. A list of the fabricated materials consigned to the Project, giving the place of storage, together with

copies of invoices, in order to verify quantity and cost; and
B. A certification of materials stored off-site, prepared by the Contractor and signed by CMHA to

evidence that the materials are in conformity with the Specifications and have been tagged with the
Project name and number for delivery to the Project.

7.9.3. CMHA shall pay the balance of the scheduled value when the materials are incorporated into and 
become a part of the Project. 

7.9.4. When payment is allowed for materials delivered to the Site or other approved off-site storage 
location but not yet incorporated into the Project, the materials are the property of CMHA. 

7.9.5. CMHA may, at its sole discretion, retain any material not ultimately incorporated into the Project or 
return it to the Contractor for credit of an amount proportionate to the value of the extra materials. 

7.9.6. Release of Retainage 
A. When the Contractor has achieved Substantial Completion of all Work, and there is no other reason

to retain funds; upon request of the Contractor, the funds retained in connection with that Work
shall be released and paid to the Contractor, withholding only that amount necessary to assure
faithful completion in the sole discretion of CMHA, including but not limited to compliance with
CLOSEOUT.

7.10. Payments Withheld 
7.10.1. CMHA may withhold funds from or may assess Liquidated Damages against a Contractor Payment 

Request.  
7.10.2. CMHA may decline to approve any Contractor Payment Request or part thereof, or nullify any 

previous Contractor Payment Request, in whole or in part, to the extent necessary in CMHA’s sole opinion 
to protect CMHA from loss because of: 
A. Defective Work not remedied;
B. Overpayment of any schedule of values line item without prior approval of related change order by

Contracting Officer;
C. Overpayment due to calculation error;
D. Damage caused by the Contractor;
E. Reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
F. Reasonable evidence that the Work will not be completed within the Contract Times, and that the

unpaid balance would not be adequate to cover damages under the Contract Documents for the
anticipated delay;

G. Failure to comply with Applicable Law including, but not limited to, the requirements of ORC.
7.11. Payment Request 

7.11.1. The Contractor and each of its Subcontractors, regardless of tier, shall execute a Payment Release 
Affidavit to certify that the Contractor and each of its Subcontractors, regardless of tier, have complied 
with all applicable requirements of ORC, and to certify that all of its Subcontractors have been paid in full 
for all Work performed or materials furnished under the Contract. 

7.11.2. CMHA shall pay Contractor in approximately forty-five (45) calendar days from the date of acceptance 
of the Payment Request. 
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7.11.3. The Contractor, as a condition precedent to final payment, shall complete all requirements of the 
Contract Documents. 

7.11.4. Acceptance of final payment by the Contractor or a Subcontractor constitutes the payee’s waiver of 
all claims against CMHA expect those previously made in writing and identified by that payee as unsettled 
at the time of the final Contractor Payment Request. 
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8. ARTICLE VIII CONTRACT MODIFICATIONS
8.1.Changes in the Work

8.1.1. Except as provided, no order, statement or conduct of CMHA shall be treated as a change or entitle 
the Contractor to an equitable adjustment. 

8.1.2. Only CMHA’s Contracting Officer has authority to modify any term or condition of this Contract. 
A. Any Contract modification shall be authorized in writing.

8.1.3. The Contracting Officer may modify the contract unilaterally: 
A. Pursuant to a specific authorization stated in a Contract clause; or
B. For administrative matters which do not change the rights or responsibilities of the parties.

8.1.4. All other Contract Modifications shall be in the form of supplemental agreements signed by the 
Contractor and CMHA. 
A. If notice of any change affecting the Contract is required by the provision of any Bond, notice is the

Contractor’s responsibility.
8.1.5. Except as expressly stated herein, the Contractor’s failure to obtain prior written authorization from 

CMHA for a change in the Work constitutes a waiver by the Contractor of an adjustment to the Contract 
Sum or Contract Time or both. 

8.1.6. The Contractor shall perform all changes in the Work under applicable provisions of the Contract 
Documents, and the Contractor shall proceed promptly with the change unless otherwise provided in the 
Change Order or order for a minor change in the Work. 

8.1.7. HUD Approval 
A. When a proposed modification requires the approval of HUD prior to its issuance; such modification

shall not be effective until the required approval is received by CMHA.
8.2.Change Order 

8.2.1. CMHA may order changes in the Work without invalidating the Contract and such change in Work 
may be accomplished, by Change Order or an order for a minor change in the Work. 

8.2.2. CMHA may, at any time, without notice to the sureties, by written order designated or indicated to 
be a change order, make changes in the Work within the general scope of the Contract including, but not 
limited to, changes: 
A. In the specifications (including drawings and designs);
B. In the method or manner of performance of the Work;
C. CMHA-furnished facilities, equipment, materials, services, or site; or
D. Directing the acceleration of the Work.

8.2.3. If any change causes an increase or decrease in the Contractor’s cost of, or the time required for the 
performance of any part of the Work under this contract, whether or not changed by any such order, 
CMHA shall make an equitable adjustment and modify the Contract in writing. 
A. However, except for an adjustment based on defective specifications, no proposal for any change

shall be allowed for any costs incurred more than twenty (20) calendar days before the Contractor
gives written notice as required.

B. In the case of defective specifications for which CMHA is responsible, the equitable adjustment shall
include any increased cost reasonably incurred by the Contractor in attempting to comply with the
defective specification.

8.2.4. The Contractor must assert its right to an adjustment within thirty (30) calendar days after: 
A. Receipt of a written change order, or
B. The furnishing of a written notice by submitting a written statement describing the general nature

and the amount of the proposal.
8.2.5. If the facts justify it, CMHA may, in its sole discretion, extend the period for submission. 

8.3.Change Order Directive 
8.3.1. A Change Order Directive is a written order prepared by CMHA directing a change in the Work and 

may, if necessary, state a proposed basis for adjustment, if any, of Contract Sum or Contract Time, or both. 
8.3.2. A Change Directive shall be used to direct a change in the Work in the absence of a total agreement 

on the terms of a Change Order and shall only be used in the absence of total agreement on the terms of 
a Change Order concerning the associated change of the Work. 
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8.3.3. Upon receipt of a Change Directive, the Contractor shall promptly proceed with the change in the 
Work involved. 

8.3.4. Within fourteen (14) calendar days after receiving the Change Directive, the Contractor shall respond 
with a Change Order Proposal for adjustment of the Contract Sum or Contract Time or both. 

8.3.5. If the Contractor does not respond to the Change Directive as required above, CMHA shall determine 
the adjustments, if any, of the Contract Sum and Contract Times. 
A. If the Contractor does not agree with CMHA’s determination, the Contractor shall initiate a claim

within ten (10) calendar days of the date on which CMHA issues the determination, and the
Contractor’s failure to do so shall constitute an irrevocable waiver the Claim.

8.3.6. If CMHA and the Contractor agree on the adjustment of the Contract Sum and/or Contract Time 
associated with the Change Order Directive, CMHA shall prepare an appropriate Change Order. 

8.4.Change Order Procedure 
8.4.1. Any Change Order Request must be in writing and submitted by the Contractor to CMHA in 

accordance with the Notice Provision. 
8.4.2. The Contractor’s cost of preparing and providing Proposals is included in the Contract Sum. 
8.4.3. If CMHA Agrees with Change Order Proposal: 

A. CMHA shall prepare each Change Order, attach the supporting documentation, and issue the Change
Order to the Contractor for signature.

B. Within three (3) business days after issuance of Change Order to Contractor, Contractor must sign the 
Change Order and resubmit to CMHA.

C. Change Order is not approved until CMHA’s Contracting Officer signs the Change Order.
8.4.4. If CMHA disagrees with Change Order Proposal or Contracting Officer doesn’t Approve Change Order: 

A. CMHA will notify Contractor in writing with reasons; and
B. Contractor has fourteen (14) calendar days to modify the Change Order Request or invoke ARTICLE XI

DISPUTE RESOLUTION/CLAIM PROCEDURE.
8.4.5. Failure to reach an agreement on any proposal shall be a dispute under ARTICLE XI DISPUTE 

RESOLUTION/CLAIM PROCEDURE herein. 
A. Nothing in Change Order Procedure, however, shall excuse the Contractor from proceeding with the

contract change pursuant to an issued Change Directive.
8.5.Change Order Proposal 

8.5.1. The Contractor’s written proposal for equitable adjustment shall be submitted in the form of a lump 
sum proposal supported with an itemized breakdown of all increases and decreases in the contract in at 
least the following details: 
A. Direct Costs:

i. Materials (list individual items, the quantity and unit cost of each, and the aggregate cost)
ii. Transportation and delivery costs associated with materials
iii. Labor breakdowns by hours or unit costs (identified with specific Work to be performed)
iv. Construction equipment exclusively necessary for the change
v. Costs of preparation and/ or revision to shop drawings resulting from the change
vi. Worker’s Compensation and Public Liability Insurance
vii. Employment taxes under FICA and FUTA
viii. Bond Costs

B. Indirect Costs:
i. Indirect costs may include overhead, general and administrative expenses, and fringe benefits not

normally treated as direct costs.
C. Profit:

i. The amount of profit shall be negotiated and may vary according to the nature, extent, and
complexity of the work required by the change.

ii. The allow-ability of the direct and indirect costs shall be determined in accordance with the
Contract Cost Principles and Procedures for Commercial Firms, in effect on the date of this
Contract.

iii. The Contractor shall not be allowed a profit on the profit received by any subcontractor.
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iv. Equitable adjustments for deleted work shall include a credit for profit and may include a credit
for indirect costs.

v. On proposals covering both increases and decreases in the amount of the contract, the application 
of indirect costs and profit shall be on the net-change in direct costs for the Contractor or
subcontractor performing the Work.

8.5.2. The Contractor shall include in the proposal its request for time extension (if any), and shall include 
sufficient information and dates to demonstrate whether and to what extent the change will delay the 
completion of the Contract in its entirety. 

8.5.3. CMHA shall act on proposals within thirty (30) calendar days after their receipt, or notify the 
Contractor of the date such action will be taken. 

8.5.4. By signing a Change Order, the Contractor irrevocably certifies that the elements of a Change Order 
described herein are completely satisfied, and waives all rights, if any, to seek further adjustment of the 
Contract Sum or Contract Times, or both, at a later date with respect to the associated change in the 
Work, including without limitation on account of the “cumulative impact” of the associated change in the 
Work in combination with in one or more of the other changes in the Work. 

8.5.5. No Proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final 
payment under this Contract. 
Except in an emergency endangering life or property, no change shall be made by the Contractor without 
a prior written authorization from CMHA’s Contracting Officer.  When the Change Order is signed by the 
Contractor and CMHA’s Contracting Officer, the fully executed Change Order modifies the Contract 
Documents and authorizes and directs the Contractor to proceed, and the Contractor shall promptly 
proceed with the associated change in the Work. 

8.6.Differing Site Conditions 
8.6.1. The Contractor shall promptly, and before the conditions are disturbed, give a written notice to CMHA 

of: 
A. Subsurface or latent physical conditions at the site which differ from those indicated in this contract;

or
B. Unknown physical conditions at the site(s), of an unusual nature, which differ materially from those

ordinarily encountered and generally recognized as inhering in work of the character provided for in
the Contract.
i. Written notice of the condition shall be given immediately to CMHA.

C. The Contractor’s failure to give notice of the Differing Site Condition as required shall constitute an
irrevocable waiver of any associated claim.

8.6.2. CMHA shall investigate the site conditions promptly after receiving the notice. 
A. Work shall not proceed at the affected site, except at the Contractor’s risk, until the Contracting

Officer has provided written instructions to the Contractor.
B. If the conditions do materially so differ and cause an increase or decrease in Contractor’s cost of, or

the time required for, performing any part of the Work under this Contract, whether or not changed
as a result of the conditions, the Contractor shall file a claim in writing to CMHA within ten (10)
calendar days after receipt of such instructions and, in any event, before proceeding with the work.

C. An equitable adjustment in the Contract price, the delivery schedule, or both shall be made under
this.

8.6.3. No request by Contractor for an equitable adjustment to the Contract under Differing Site Conditions 
shall be allowed, unless the Contractor has given the written notice required; provided that the time 
prescribed for giving written notice may be extended by CMHA. 

8.6.4. If CMHA determines that the Contractor has not encountered a Differing Site Condition and the 
Contractor does not agree with that determination, the Contractor must initiate a Claim within ten (10) 
calendar days of the date that CMHA issues its determination. 

8.7.Minor Changes in the Work 
8.7.1. CMHA may order minor changes in the Work not involving adjustment of the Contract Sum or 

extension of the Contract Times and not inconsistent with the intent of the Contract Documents. 
A. Those changes shall be effected by written order issued to the Contractor.
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8.7.2. The Contractor shall promptly carry out each order for a minor change in the Work if the Contractor 
agrees that the order does not involve adjustment of the Contract Sum and Contract Times. 

8.7.3. If the Contractor reasonably believes that it would be entitled to an adjustment of the Contract Sum 
or Contract Times, or both, on account of an order for a minor change in the Work, the Contractor, within 
three (3) business days after receiving the order, shall give CMHA written notice of the Contractor’s 
position, and not proceed with the subject Work without first receiving a Change Order related to it. 

8.7.4. The Contractor waives its right to an adjustment of the Contract Sum or Contract Times on account of 
an order for a minor change in the Work by: 
A. Starting the Work that is the subject of the order for a minor change in the Work; or
B. Failing to give the notice described within three (3) business days after receiving the order for a minor

change in the Work.
8.8.Change Order Cost or Credit Determination 

8.8.1. General 
A. The maximum cost or credit resulting from a change in the Work shall be determined as described

below.
i. Proposals shall include the information required.
ii. A Unit Price Proposal shall only be valid when incorporated into the Contract by Change Order.
iii. The maximum cost or credit includes all compensation for impact costs.

(a) Additional costs for impacts shall not be allowed.
B. The Contractor shall not assign any portion of the Work to another Person whereby the Contractor

would benefit directly or indirectly from the double application of charges for overhead or profit.
C. CMHA may require notarized invoices for material costs and may audit the records of the Contractor

and Subcontractors.
D. For each change in the Work, the Contractor shall furnish a detailed Proposal itemized on the Proposal

Worksheet Summary Form published by CMHA through which the Contractor shall document the
related changes in the Contract Sum.
i. Any Subcontractor pricing shall also be itemized on the Proposal Worksheet Summary Form.

E. Section 8.8.2 Pricing Criteria establishes the exclusive and maximum amount that CMHA shall pay for
any Change Order, including, but not limited to, all amounts for interference with, delay, hindrance,
disruption, or impact of the Work
i. These Pricing Criteria also govern the value of deduct Change Orders and the Contractor’s

entitlement to additional compensation or damages through the Claims and dispute resolution
processes on account of changes in the Work.

ii. In order to expedite the review and approval process, Proposals shall be prepared in the
categories and order listed in  - Pricing Criteria.

8.8.2. Pricing Criteria 
A. Contractor Personnel Costs

i. The Contractor’s on-Site management (including supervision and administrative personnel) are
not subject to State or Federal Prevailing Wage Rates.

ii. These costs will be calculated on an hourly basis according to the rates acceptable to CMHA.
iii. In no event will the Contractor be entitled to an increase in the Contract Sum on account of

Contractor Personnel Costs unless the Contractor actually incurs additional Contractor Personnel
Costs solely on account of the associated change in the Work.

B. Labor
i. Field labor directly involved in the Work based upon the actual rate of pay to the worker.
ii. If the Project is subject to payment of prevailing wage rates, field labor shall be paid according to

the applicable classification of labor as established in the applicable prevailing wage
determination.

iii. In no event will the Contractor be entitled to an increase in the Contract Sum on account of labor
costs unless the Contractor actually incurs additional labor costs solely on account of the
associated change in the Work.
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iv. Under no conditions will the increase exceed those additional labor costs the Contractor actually
incurs.

v. The cost for supervision above the level of working forepersons (such as general forepersons,
superintendent, project manager, etc.) is included in the adjustment Contractor Personnel Costs.

C. Fringes
i. Fringe benefit credit for labor is only allowable for prevailing wage fringe benefits including, but

not limited to, Health and Welfare, vacation, apprenticeship training, and certain types of pension
plans.

ii. Each fringe benefit for which credit is requested shall be calculated on an hourly basis and listed
as a separate line item.

iii. The Contractor shall submit documentation supporting the calculation of the amounts for each
fringe benefit for each worker classification, including labor provided by Subcontractors.

D. Allowable Payroll Expenses
i. Allowable payroll expenses for labor including payroll taxes as well as other benefits that are

required by Applicable Law, shall each be a separate line item.
E. Equipment Rentals

i. All charges for certain non-owned heavy or specialized equipment at up to 100 percent of the
documented rental cost

ii. No rental charges shall be allowed for hand tools, minor equipment, simple scaffolds, etc.
Downtime due to repairs, maintenance and weather delays shall not be allowed.

iii. Contractor shall submit copies of actual paid invoices to substantiate rental costs.
F. Owned Equipment

i. All charges for certain heavy or specialized equipment owned by the Contractor or Subcontractor
performing the Work at up to 100 percent of the cost listed by the current edition of the
Associated Equipment Distributors’ AED Green Book heavy equipment rental rates.

ii. No recovery shall be allowed for hand tools, minor equipment, simple scaffolds, etc.
iii. The longest period of time that the equipment is to be required for the Work shall be the basis

for the pricing.
iv. Downtime due to repairs, maintenance, and weather delays shall not be allowed.

G. Trucking
i. A reasonable delivery charge or per-mile trucking charge for delivery of required materials or

equipment
ii. Charges for use of a pick-up truck shall not be allowed.

H. Materials
i. The actual cost (including all discounts, rebates or related credits) of all materials incorporated

into the changed Work
ii. Documentation shall show costs, quantities, or Unit Prices of all items, as appropriate.
iii. The cost or credit for reusable materials shall be limited to 33 percent of the material cost for each 

use.
I. Contractor’s General Conditions Costs

i. The Contractor’s General Conditions Costs to the extent attributable to an associated change in
the Contract Time for achievement of Final Acceptance resulting from the change in Work

ii. In no event shall the Contract Sum adjustment per day of Contract Time adjustment exceed an
amount equal to (1) the sum of the General Conditions Costs line items in the Contractor’s
Schedule of Values approved by CMHA, (2) divided by the total number of days of the original
Contract Time for achievement of Final Acceptance.

iii. The Contractor shall:
(a) Exclude the bond premium from the Schedule of Values for the purposes of the calculation;

and
(b) Include the actual adjustment of the Bond Premium attributable to an associated change in

the Contract Sum.
iv. If the Contractor purchases Builder’s Risk insurance for the Project, the Contract shall:
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(a) Exclude the Builder’s Risk insurance premium from the Schedule of Values for the purposes
of the calculation; and

(b) Include the actual adjustment of the Builder’s Risk insurance premium attributable to an
associated change in the Contract Sum.

J. Subcontractor Overhead and Profit
i. Adjustment of the Contract Sum on account of a change in Subcontractor-performed Work shall

include the Subcontractor’s aggregate overhead and profit allowance equal to 15 percent of the
sum of the Subcontractor’s costs that are associated with that changed Work.

ii. The allowance applies to each Subcontractor tier.
iii. The allowance covers:

(a) The costs required to schedule and coordinate the Work
(b) Telephone
(c) Telephone charges
(d) Facsimile
(e) Telegrams
(f) Postage
(g) Photos
(h) Photocopying
(i) Hand tools
(j) Simple scaffolds (one level high)
(k) Tool breakage
(l) Tool repairs
(m) Tool replacement
(n) Tool blades
(o) Tool bits
(p) Home office estimating and expediting
(q) Home office clerical and accounting support
(r) Home office labor (management, supervision, engineering)
(s) All other home office expense, legal services, travel, and parking expenses

iv. An exception is allowed for shop or engineering labor, which shall not be subject to Prevailing
Wage rates for steel fabricators, sheet metal fabricators, and sprinkler system fabricators
performing work off-site.
(a) Recovery for these matters shall be allowed on an hourly basis.

v. An exception is allowed for field supervision labor, for those portions of the Change Order Work
that will be performed, or was performed, at times when the superintendent is not required to
be on site, including but not limited to overtime hours due to acceleration and\ extensions of the
Contract Times.
(a) Recovery for this matter will be allowed on an hourly basis.

K. Contractor’s Fee
i. Adjustment of the Contract Sum on account of a change in the Work shall include an allowance

for the Contractor’s Fee equal to 10 percent of the sum of the costs that are associated with that
changed Work.

L. Miscellaneous
i. Adjustment of the Contract Sum on account of a change in Work may include the following costs

with no allowance for Contractor’s Fee or Subcontractor overhead and profit.
ii. The premium portion only for approved overtime (labor and fringes)
iii. The straight time portion is included.

8.8.3. Costs that shall not be reimbursed for Change Order Work include the following 
A. Voluntary employee deductions including, but not limited to, deductions for charitable donations or

U.S. savings bonds
B. Employee profit sharing
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8.9.Time Extension 
8.9.1. Every adjustment of the Contract Times associated with any change in the Work shall be determined 

as provided herein, which establishes the Contractor’s maximum entitlement for any change in the Work, 
including without limitation all adjustments for interference, delay, hindrance, or disruption of the Work. 

8.9.2. This also governs time adjustments for deduct Change Orders and the Contractor’s entitlement to 
additional time through the claims and dispute resolution processes on account of changes in the Work. 

8.9.3. The Contractor shall substantiate all changes in the Contract Times with: 
A. A written description of the nature of the interference, disruption, hindrance or delay;
B. Identification of Persons and events responsible for the interference, disruption, hindrance or delay;
C. Date, or anticipated date, of commencement of the interference, disruption, hindrance or delay;
D. Identification of activities by schedule activity number and name on the Construction Progress

Schedule, which may be affected by the interference, disruption, hindrance or delay, or new activities
created by the interference, disruption, hindrance or delay and the relationship with existing
activities;

E. Anticipated duration of the interference, disruption, hindrance or delay and of any remobilization
period;

F. Specific number of days of extension requested and specific number of days for remobilization
requested;

G. Recommended action to avoid or minimize any future interference, disruption, hindrance or delay;
and

H. A detailed written proposal for an increase in the Contract Sum which would fully compensate the
Contractor for all costs of acceleration of the Work needed to completely overcome the associated
delay, if any.

8.9.4. A Change Order may authorize extension of the Contract Time for specific elements, while maintaining 
milestone dates for unaffected elements. 
A. Such a Change Order may also authorize an appropriate adjustment to Liquidated Damages.

8.9.5. Critical Path 
A. Time extensions shall depend upon the extent to which the Work on the critical path of the

Construction Progress Schedule is affected.
8.9.6. A Change Order granting a time extension may provide that the Contract Times shall be extended for 

only elements so interfered with, disrupted, hindered, or delayed and related remobilization and that 
shall not be altered and may further provide for adjustment of Liquidated Damages. 
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9. ARTICLE IX CONSTRUCTION CLOSEOUT
9.1.Final Cleaning

9.1.1. Before requesting the Substantial Completion inspection of the Work, the Contractor shall clean the 
Site, remove waste materials and rubbish attributable to the Project, and restore the property to an 
acceptable condition so that upon Substantial Completion, the premises are ready for occupancy by 
CMHA. 

9.1.2. If the Contractor performs any Work after final cleaning, the Contractor shall clean the affected area 
as provided above so that upon Substantial Completion, the premises are ready for occupancy by CMHA. 

9.1.3. Final cleaning shall be done to the reasonable satisfaction of CMHA. 
9.2.Inspection and Construction of the Work 

9.2.1. The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the work performed under the Contract conforms to contract requirements. 
A. All work is subject to CMHA inspection and test at all places and at all reasonable times before

acceptance to ensure strict compliance with the terms of the Contract.
9.2.2. CMHA inspections and tests are for the sole benefit of CMHA and do not: 

A. Relieve the Contractor of responsibility for providing adequate quality control measures;
B. Relieve the Contractor of responsibility for loss or damage of the material before acceptance;
C. Constitute or imply acceptance; or
D. Affect the continuing rights of CMHA after acceptance of the completed work.

9.2.3. The presence or absence of the CMHA inspector does not relieve the Contractor from any Contract 
requirement, nor is the inspector authorized to change any term or condition of the specifications without 
the Contracting Officer’s written authorization. 
A. All instructions and approvals with respect to the work shall be given to the Contractor by CMHA.

9.2.4. The Contractor shall promptly furnish, without additional charge, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by 
CMHA. 
A. CMHA may charge to the Contractor any additional cost of inspection or test when work is not ready

at the time specified by the Contractor for inspection or test, or when prior rejection makes re-
inspection or retest necessary.

B. CMHA shall perform all inspections and tests in a manner that will not unnecessarily delay the work.
Special, full size and performance tests shall be performed as described in the Contract.

9.3.Routine Inspections 
9.3.1. CMHA may conduct routine inspections of the construction Site on a daily basis. 
9.3.2. The Contractor shall, without charge, replace or correct Work found by CMHA not to conform to 

contract requirements, unless Contracting Officer decides that it is in its interest to accept the Work with 
an appropriate adjustment in Contract Sum. 
A. The Contractor shall promptly segregate and remove rejected material from the premises.

9.3.3. If the Contractor does not promptly replace or correct rejected Work, CMHA may: 
A. By Contract or otherwise, replace or correct the Work and charge the cost to the Contractor; or
B. Terminate for default the Contractor’s right to proceed.

9.3.4. If any work requiring inspection is covered up without approval of CMHA, it must, if requested by the 
Contracting Officer, be uncovered at the expense of the Contractor. 
A. If at any time before final acceptance of the entire work, CMHA considers it necessary or advisable,

to examine work already completed by removing or tearing it out, the Contractor, shall on request,
promptly furnish all necessary facilities, labor, and material.

B. If such Work is found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray all the expenses of the examination and
of satisfactory reconstruction.

C. If, however, such work is found to meet the requirements of the Contract, the Contracting Officer
shall make an equitable adjustment to cover the cost of the examination and reconstruction,
including, if completion of the work was thereby delayed, an extension of time.
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9.4.Substantial Completion 
9.4.1. Contractor’s Punch List 

A. When the Contractor considers the Work, or a designated portion thereof, Substantially Complete the
Contractor shall inspect the Work and prepare a list of Defective Work and incomplete or unacceptable 
Work (“Contractor’s Punch List“).

B. The Contractor shall list all items of Work not in compliance with the Contract Documents, including
items the Contractor is requesting to be deferred.
i. The Contractor shall proceed to correct all items listed on the Contractor’s Punch List and certify

that the incomplete items listed on the Contractor’s Punch List are to its knowledge an accurate
and complete list by signing the Contractor’s Punch List.

ii. The Contractor’s failure to include an item on the Contractor’s Punch List shall not alter the
Contractor’s responsibility to complete the Work in accordance with the Contract Documents.

iii. The Contractor shall submit the signed Contractor’s Punch List to CMHA together with a request
for a Substantial Completion inspection of the Work.

9.4.2. Substantial Completion Inspection 
A. The Contractor shall notify CMHA, in writing, as to the date when in its opinion all or a designated

portion of the Work will be substantially completed and ready for inspection.
i. If CMHA and/or the A/E determine that the state of preparedness is as represented, CMHA will

promptly arrange for the inspection.
ii. Unless otherwise specified in the Contract, CMHA shall accept, as soon as practicable after

completion and inspection, all work required by the Contract or that portion of the Work that
CMHA determines and designates can be accepted separately.

iii. Acceptance shall be final and conclusive except for latent defects, fraud, gross mistakes
amounting to fraud, or CMHA’s right under any warranty or guarantee.

B. Within three (3) business days after receipt of the request for the Substantial Completion inspection
of the Work, CMHA shall notify the Contractor of acceptance or rejection of the request, stating
reasons for any rejection.
i. Within seven (7) calendar days after its acceptance of the Contractor’s request, CMHA and/or the

A/E shall conduct the Substantial Completion inspection to determine whether the Work, or
designated portion, is in conformity with the Contract Documents and Substantially Complete.

ii. If CMHA and/or the A/E determines that the Work is Substantially Complete, within three (3)
business days after the Substantial Completion inspection, CMHA and/or the A/E shall prepare a
Certificate of Substantial Completion that shall establish the date of Substantial Completion and
include a list of Defective, incomplete, or unacceptable Work (“CMHA’s Punch List“).

iii. CMHA’s Punch List shall include:
(a) The items on the Contractor’s Punch List that are not yet completed or corrected as of the

date of the Substantial Completion inspection; and
(b) Comments from CMHA regarding the Punch List and other issues related to the Project.

iv. CMHA shall submit the Certificate of Substantial Completion to the Contractor for their written
acceptance.
(a) Upon their acceptance and consent of the Contractor’s Surety, and subject to CMHA’s right

to withhold payment, CMHA shall release retainage.
v. CMHA and/or the A/E’s failure to include an item on CMHA’s Punch List shall not alter the

Contractor’s responsibility to complete the Work in accordance with the Contract Documents.
vi. If CMHA subsequently determines that the Work is not Substantially Complete, CMHA may request

compensation for related expenses.
(a) CMHA may deduct the additional expenses from payments then or thereafter due the

Contractor.
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(b) If payments then or thereafter due the Contractor are not sufficient to cover those amounts,
the Contractor shall immediately pay the amount of the insufficiency to CMHA.  To the fullest 
extent permitted by Laws and Regulations, Contractor shall indemnify, defend and hold
harmless CMHA, from and against all claims, (whether alleged or proven), demands, costs,
losses, and damages, including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute resolution costs,
associated with the failure of the Contractor to timely and properly complete the Punch List
items.

9.4.3. Completion of Punch List Items 
A. The Contractor shall complete all items on the CMHA’s Punch List prior to date forContract

Completion.
B. After completing all items on the CMHA’s Punch List, the Contractor shall provide a written request

for Final Inspection of the Work.
i. If Work on the Punch List cannot be timely completed, the Contractor shall submit a change order

request MODIFICATIONS.
ii. Within three (3) business days after receipt of the request for the Final Inspection of the Work,

CMHA and/or the A/E shall complete a Final Inspection of the Work for compliance with the
Contract Documents.

iii. If multiple inspections of items on CMHA’s Punch List are required due to the Contractor’s failure
to properly and timely complete them, the Contractor shall pay any additional costs incurred by
the A/E and CMHA resulting from any attendant delay.
(a) CMHA may deduct those additional costs from payments then or thereafter due the

Contractor.
(b) If payments then or thereafter due the Contractor are not sufficient to cover those amounts,

the Contractor shall immediately pay the amount of the insufficiency to CMHA.  To the fullest
extent permitted by Laws and Regulations, Contractor shall indemnify, defend and hold
harmless CMHA, from and against all claims, (whether alleged or proven), demands, costs,
losses, and damages, including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute resolution
costs, related to multiple inspections by CMHA of items on the Punch List due to the
Contractor’s failure to properly and timely complete the Punch List.

9.5.Demonstration and Training, Operating Appurtenances 
9.5.1. The Contractor, as a condition precedent to execution of the Certificate of Contract Completion and 

final payment, shall perform demonstration and training of CMHA’s maintenance personnel as specified 
in the Contract Documents. 

9.5.2. The Contractor, as a condition precedent to execution of the Certificate of Contract Completion and 
final payment, shall organize and submit operating appurtenances and loose items related to operation 
and maintenance of the completed Project to CMHA, including, but not limited to: 
A. Keys to door and window hardware, panels, and other devices not directly provided to CMHA from

the manufacturer;
B. Operating handles, levers, cranks, specialized wrenches or drivers, remote controls, and similar items;

and
C. Extra materials (e.g., attic stock).

9.6.Acceptance of Defective Work 
9.6.1. Defective Work may only be knowingly accept by CMHA in writing instead of CMHA requiring its 

removal or correction, in which case the Contract Sum must be equitably reduced to account for the 
reduction in benefit of the Work received by CMHA on account of the Defective Work. 
A. CMHA may only accept Defective Work though a deduct Change Order that makes explicit reference

to Acceptance of Defective Work
9.6.2. None of the following will constitute acceptance of Defective Work, a release of the Contractor’s 

obligation to perform the Work in accordance with the Contract, or a waiver of any rights set forth in the 
Contract or otherwise provided by Applicable Law: 
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A. Observations or inspections by CMHA or the A/E;
B. The making of any payment;
C. Substantial Completion or the issuance of a Certificate of Substantial Completion;
D. Partial Occupancy and CMHA’s use or occupancy of the Work or any part of it;
E. Contract Completion or the issuance of a partial or final Certificate of Contract Completion;
F. Any review or approval of a submittal;
G. Any inspection, test, or approval by other Persons; or
H. Any correction of Defective Work by CMHA.

9.7.Building Commissioning 
9.7.1. If the Project scope includes building commissioning, the Contractor shall participate in the 

Commissioning Process, as prescribed in the Contract Documents. 
9.7.2. The Contractor shall permit the A/E, CMHA, or a third-party Commissioning Agent (“CxA”) if applicable, 

access to commission performance based equipment, fixtures, and/or systems (e.g., HVAC, fire protection, 
smoke evacuation, fume hoods, emergency power, etc.), prior to Substantial Completion. 

9.7.3. The A/E, CMHA, or CxA if applicable, shall promptly notify, in writing, the Contractor of any deficiency 
identified during the Commissioning Process. 

9.7.4. To facilitate the Commissioning Process, the Contractor shall submit 4 sets of Operation and 
Maintenance manuals for dynamic and engineered systems to CMHA and CxA, if applicable, for approval. 
This submission shall occur within 30 days of obtaining approval of all related Contractor submittals 
required by the Contract Documents. 

9.8.Contract Completion 
9.8.1. Partial Contract Completion 

A. When items of Work cannot be completed until a subsequent date, CMHA shall prepare a partial
Certificate of Contract Completion that shall include a detailed list of the deferred Work and the
date(s) by which the Contractor will complete that Work.

B. CMHA shall submit the partial Certificate of Contract Completion to Contractor for their written
acceptance. Upon their acceptance of the partial Certificate of Contract Completion and consent of
the Contractor’s Surety, CMHA may release payment to the Contractor, as determined in the sole
discretion of CMHA.

9.8.2. Final Contract Completion 
Contract Completion shall occur no later than  calendar days from the date of Substantial
Completion.
When all items on CMHA’s Punch List have been completed to the satisfaction of CMHA, all
requirements of the Contract Documents have been completed, and the provisions have been
fulfilled, CMHA shall prepare and recommend execution of final Contract payment.
The date that CMHA executes the final Certificate of Contract Completion or issues Contract payment,
whichever is later, is the date of Contract Completion.
Nothing in Contract Completion shall constitute a waiver of CMHA’s ability to pursue damages as the
result of any breach of the Contract by the Contractor or Liquidated Damages.
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10. ARTICLE X SUSPENSION AND TERMINATION
10.1. Suspension of the Work

10.1.1. The Contracting Officer may order the Contractor in writing to suspend, delay, or interrupt all or any 
part of the work of this contract for the period of time that the Contracting Officer determines appropriate 
for the convenience of CMHA. 

10.1.2. If the performance of all or any part of the work is, for an unreasonable period of time, suspended, 
delayed, or interrupted by an act of CMHA in the administration of this Contract, or by CMHA’s failure to 
act within the time specified (or within a reasonable time if not specified) in this Contract, an adjustment 
shall be made for any increase in the cost of performance of the Contract (excluding profit) necessarily 
caused by such unreasonable suspension, delay, or interruption and the Contract modified in writing 
accordingly. 
A. However, no adjustment shall be made for any suspension, delay, or interruption to the extent that

performance would have been so suspended, delayed, or interrupted by any other cause, including
the fault or negligence of the Contractor or for which any equitable adjustment is provided for or
excluded under any other provision of this Contract.

10.1.3. A Claim shall not be allowed: 
A. For any costs incurred more than twenty (20) calendar days before the Contractor shall have notified

the Contracting Officer in writing of the act or failure to act involved (but this requirement shall not
apply as to a claim resulting from a suspension order); and

B. Unless the Claim, in an amount stated, is asserted in writing as soon as practicable after the
termination of the suspension, delay, or interruption, but no later than the date of final payment
under the Contract.

10.1.4. If CMHA suspends the Work under ARTICLE X SUSPENSION AND TERMINATION and the Contractor 
submits a proper Payment Request, subject to all other provisions of the Contract Documents, the 
Contractor shall be entitled to payment of compensation due under the Contract Documents for the Work 
performed before the suspension based upon the Schedule of Values. 

10.1.5. CMHA, without prejudice to any other right or remedy it may have, may order the Contractor in 
writing to suspend, delay, or interrupt the performance of the Work in whole or in part for such period as 
CMHA may determine for any of the following reasons: 
A. Defective Work;
B. The Contractor is causing undue risk of damage to any part of the Project or adjacent area;
C. The Contractor fails to furnish or perform the Work in such a way that the complete Work will conform 

to the requirements of the Contract Documents; or
D. Any other cause CMHA reasonably believes justifies suspension.

i. CMHA’s exercise of its right to suspend the Work shall not entitle Contractor to any adjustment
of the Contract Sum,  Contract Time or both.

10.1.6. Upon receipt of the notice of suspension, the Contractor shall cease Work on the suspended activities and 
take all necessary or appropriate steps to limit disbursements and minimize respective costs. 
A. The Contractor shall furnish a report to CMHA within five (5) business days of receiving the notice of

suspension, describing the status of the Work, including, but not limited to, results accomplished,
resulting conclusions, and other information as CMHA may require.

10.1.7. CMHA’s right to stop the Work shall not give rise to any duty to exercise the right for the benefit of 
the Contractor or any other party, and CMHA’s exercise or failure to exercise the right shall not prejudice 
any of CMHA’s other rights including the right to suspend the Work in the future under the same or similar 
circumstances. 

10.2. Termination for Convenience 
10.2.1. CMHA, through the Contracting Officer, may terminate this contract in whole, or in part, whenever 

the Contracting Officer determines that such termination is in the best interest of CMHA. 
A. Any such termination shall be effected by delivery to the Contractor of a Notice of Termination

specifying the extent to which the performance of the work under the contract is terminated, and the
date upon which termination becomes effective.
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10.2.2. Upon delivery of the notice of termination for convenience, the Contractor shall immediately proceed 
with performance of the following duties in accordance with instructions from CMHA: 
A. Cease operations as specified in the notice;
B. Place no further orders and enter into no further subcontracts for materials, labor, services, or

facilities, except as necessary to complete continued portions of the Project;
C. Terminate all subcontracts and orders to the extent they are related to the Work terminated;
D. Proceed with Work not terminated; and
E. Take actions that may be necessary, or that CMHA may direct, for the protection and preservation of

the terminated Work.
i. Failure to do so may lead to Contractor’s liability for actual damages as a result of Contractor’s

failure to protect the Work.
10.2.3. If the performance of the work is terminated, either in whole or in part, CMHA shall be liable to the 

Contractor for reasonable and proper costs resulting from such termination upon the receipt by CMHA of 
a properly presented claim setting out in detail: 
A. The total cost of the work performed to date of termination less the total amount of contract

payments made to the Contractor;
B. The cost of settling and paying claims under Subcontracts and material orders for work performed

and materials and supplies delivered to the site, payment for which has not been made by CMHA to
the Contractor or by the Contractor to the Subcontractor or supplier;

C. The cost of preserving and protecting the work already performed until CMHA or assignee takes
possession thereof or assumes responsibility therefore; and

D. An amount constituting a reasonable profit on the value of the work performed by the Contractor.
10.2.4. CMHA will act on the Contractor’s claim within sixty (60) calendar days (unless CMHA deems in writing 

that additional time is needed for review) of receipt of the Contractor’s claim. 
10.2.5. Any disputes are expressly made subject to the provisions of this Contract. 



47 

10.2.6. If CMHA terminates the Work the termination shall not affect the rights or remedies of CMHA against 
the Contractor then existing or which may thereafter accrue. 

10.2.7. Notwithstanding, if CMHA terminates the Work but there exists an event of Contractor’s default, the 
Contractor shall be entitled to receive only such amounts as it would be entitled to receive following the 
occurrence of an event of default as provided for below. 

10.3. Termination for Cause/Default 
10.3.1. If the Contractor materially breaches this Contract, including without limitation, the Contractor 

refuses or fails to prosecute the work, or any separable part thereof, with the diligence that will insure its 
completion within the time specified in this Contract, or any extension thereof, or fails to complete said 
work within this time, CMHA may, by written notice to the Contractor, terminate the right to proceed 
with the work (or separable part of the work) that has been delayed. 
A. In this event, CMHA may take over the work and complete it, by contract or otherwise, and may take

possession of and use any materials, equipment, and plant on the work site necessary for completing
the work.

B. The Contractor and its sureties shall be liable for any damage to CMHA resulting from the Contractor’s
refusal or failure to complete the work within the specified time, whether or not the Contractor’s right 
to proceed with the work is terminated.
i. This liability includes any increased costs incurred by CMHA in completing the Work.

C. Other examples of material breaches of the Contract include but are not limited to:
i. Refusal to remedy defective work;
ii. Failure to supply enough properly skilled workers or proper materials;
iii. Failure to provide revised Construction Progress Schedule or Recovery Plan;
iv. Failure to properly make payment to Subcontractors or Consultants; or
v. Disregarding laws, ordinances, or rules, regulations, or orders of a public authority with

jurisdiction over the Project.
10.3.2. If CMHA intends to exercise its termination right, CMHA shall issue not less than five (5) business days 

written notice to the Contractor and the Contractor’s Surety in accordance with ORC. 
A. Notwithstanding any provision of the Contract to the contrary, the issuance of a 3-Day Notice is not a

condition precedent to CMHA’s exercise of its rights and CMHA’s decision to not issue a 3-Day Notice
will not prejudice CMHA’s rights under this.

10.3.3. If the Contractor fails to satisfy the requirements set forth in the 5-Day Notice within fifteen (15) 
calendar days of receipt of the 5-Day Notice or as otherwise specified in the notice, CMHA may declare 
the Contractor in default, terminate the Contract, and employ upon the Work the additional force or 
supply materials or either as appropriate, and remove Defective Work. 

10.3.4. If, after termination of the Contractor’s right to proceed, it is determined that the Contractor was not 
in default, or that the delay was excusable, the rights and obligations of the Parties will be the same as if 
the termination had been for convenience of CMHA. 

10.3.5. If the Contract is terminated, the Contractor’s Surety may perform the Contract. 
A. If the Contractor’s Surety does not commence performance of the Contract within ten (10) calendar

days of the date of Contract termination, CMHA may complete the Work by means that CMHA deems
appropriate.
i. CMHA may take possession of and use all materials, facilities, and equipment at the Site or stored

off-site, for which CMHA has paid.
B. If CMHA notifies the Contractor’s surety that the Contractor is in default or terminates the Contract,

the surety will promptly and in not less than twenty-one (21) calendar days investigate the claimed
material default or termination.
i. If CMHA gives a notice of default and then terminates the Contract, the surety shall complete its

investigation within twenty-one (21) calendar days of the notice of default.
(a) As part of such investigation, the surety shall visit the offices of the Contractor, A/E and CMHA 

to review the available project records.
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ii. If the surety proposes to take over the Work, the surety shall do so no later than the expiration of
such 21-day period or ten (10) calendar days after the date CMHA terminates the Contract,
whichever is later.

iii. If CMHA terminates the Work, and the surety proposes to provide a replacement contractor, the
replacement contractor shall be fully capable of performing the Work in accordance with the
Contract Documents, including meeting all the requirements of the Contract Documents.
(a) If the Contractor is terminated, the replacement contractor shall not be the Contractor.

iv. The surety will provide the Owner with the results of its investigation, including any written report 
or documents.

C. Termination for Cause/Default is in addition to CHMA’s other rights under the Contract Documents
and is not intended to create any rights of the surety, including but not limited to the right to take
over the Contractor’s obligations.

10.3.6. If the Contract is terminated for cause, the Contractor shall not be entitled to further payment. 
A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify, defend and hold

harmless CMHA, from and against all claims, (whether alleged or proven), demands, costs, losses, and 
damages, including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs, arising out of or
related  the costs incurred by CMHA to finish the Work following termination of the Contractor for
cause.

B. If the unpaid balance of the Contract Sum exceeds the costs of finishing the Work, including without
limitation the fees and charges of engineers, architects, attorneys, and other professionals and court
costs, and other damages incurred by CMHA and not expressly waived, the Contractor or Surety shall
immediately pay the amount of insufficiency to CMHA.

C. This obligation for payment shall survive termination of the Contract.
10.3.7. If the Contractor’s Surety performs the Work, the provisions of the Contract Documents govern the 

Surety’s performance, with the Surety in place of Contractor in all provisions including, but not limited to, 
provisions for payment for the Work, and provisions of the right of CMHA to complete the Work. 

10.3.8. If CMHA terminates the Contract, the termination shall not affect any rights or remedies of CMHA 
against the Contractor then existing or which may thereafter accrue. 
A. CMHA’s retention or payment of funds due to the Contractor shall not release the Contractor or the

Contractor’s Surety from liability for performance of the Work in accordance with the Contract
Documents.

10.4. Contractor Insolvency 
10.4.1. Bankruptcy of Contractor 

A. If the Contractor files a voluntary petition in bankruptcy or has an involuntary petition in bankruptcy
filed against it, the Contractor, the Contractor as the debtor-in-possession, or the trustee of the
Contractor’s bankruptcy estate shall notify CMHA in writing within five (5) days of such filing and file
a motion to assume or reject the Contract within twenty (20) calendar days after the filing of the
petition and shall diligently prosecute that motion to conclusion so as to obtain an order granting or
denying that motion within forty-five (45) calendar days after the filing of the petition.

B. The failure of the Contractor to file and prosecute that motion Contractor shall constitute a material
breach of the Contract by the Contractor as time is of the essence with respect to Contractor’s
performance of all terms of this Contract.

C. The Contractor agrees to the granting of relief from the automatic stay of the Bankruptcy Code, to
permit CMHA to terminate the Contract for cause in such instance and issue and serve all notices
necessary to terminate the Contract or arising out of termination of the Contract and to take any
other action necessary to terminate the Contract.

10.4.2. Receivership or Assignment for the Benefit of Creditors 
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A. If the Contractor makes a general assignment for the benefit of creditors or if a receiver is appointed
for all or a substantial part of Contractor’s business or property, CMHA shall serve written notice to
the Contractor and Contractor’s Surety stating that any failure of the Contractor to provide adequate
assurance of continued performance shall be considered a rejection of the Contract, which shall result 
in termination of the Contract for cause.

B. Termination of the Contract need not be evidenced by an order of any court.
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11. ARTICLE XI DISPUTE RESOLUTION/CLAIM PROCEDURE
11.1. General

11.1.1. “Claim,” as used in ARTICLE XI DISPUTE RESOLUTION/CLAIM PROCEDURE, means a written demand 
or written assertion by one of the contracting parties seeking, as a matter of right, the payment of money 
in a sum certain, additional time, the adjustment or interpretation of contract terms, or other relief arising 
under or relating to the contract. 

11.1.2. A Claim arising under the Contract, unlike a claim relating to the contract, is a claim that can be 
resolved under a contract clause that provides for the relief sought by the claimant. 

11.1.3. A voucher, invoice, application for payment, or other routine request for payment that is permitted 
under the Contract Documents and is not in dispute when submitted, is not a Claim. 

11.1.4. The submission may be converted to a Claim by complying with the requirements of ARTICLE XI 
DISPUTE RESOLUTION/CLAIM PROCEDURE, if it is disputed either as to liability or amount or is not acted 
upon in a reasonable time.  

11.1.5. Except for disputes arising under ARTICLE XIX LABOR STANDARDS, herein, all disputes arising under 
or relating to this contract, including any claims for damages for the alleged breach thereof which are not 
disposed of by agreement, shall be resolved under ARTICLE XI DISPUTE RESOLUTION/CLAIM PROCEDURE. 

11.1.6. All Claims by the Contractor shall be made in writing and submitted to CMHA for a written decision. 
A. A claim by CMHA against the Contractor shall be subject to a written decision by the Contracting

Officer.
11.2. Initiation of a Claim 

11.2.1. Every Claim shall accrue upon the date of occurrence of the event giving rise to the Claim. 
11.2.2. Except as provided, the Contractor shall initiate every Claim by giving written notice of the Claim to 

CMHA within ten (10) calendar days after occurrence of the event giving rise to the Claim, with the 
following exceptions: 
A. The 10-day time limit on initiating a Claim arising from the response of an RFI by CMHA begins to run

on the date of the response.
B. The 10-day time limit on initiating a Claim arising from CMHA’s determination concerning a Differing

Site Condition begins to run on the date of the determination .
11.2.3. The Contractor’s written notice of a Claim shall provide the following information: 

A. Nature and anticipated amount of the impact, including all costs for any interference, disruption,
hindrance, or delay, which shall be calculated and be a fair and reasonably accurate assessment of
the damages suffered or anticipated by the Contractor;

B. Identification of the circumstances responsible for causing the impact, including, but not limited to,
the date or anticipated date, of the commencement of any interference, disruption, hindrance, or
delay;

C. Identification of activities on the Construction Progress Schedule that will be affected by the impact
or new activities that may be created and the relationship with existing activities;

D. Anticipated impacts and anticipated duration of any interference, disruption, hindrance, delay, or
impact, and any remobilization period; and

E. Recommended action to avoid or minimize any interference, disruption, hindrance, delay, or impact.
11.2.4. The Contractor’s failure to initiate a Claim as and when required shall constitute the Contractor’s 

irrevocable waiver of the Claim. 
11.3. Substantiation of Claims General 

11.3.1. Within thirty (30) calendar days after the initiation of a Claim, the Contractor shall submit three (3) 
copies of all information and statements required to substantiate a Claim and all other information that 
the Contractor believes substantiates the Claim. 

. 
11.3.2. The Contractor shall substantiate all of its Claims by providing the following minimum information: 

A. A narrative of the circumstances, which gave rise to the Claim, including without limitation the start
date of the event or events and the actual or anticipated finish date;

B. Detailed identification of the Work affected by the event giving rise to the Claim;
C. Copies of the Contractor’s daily log for each day of impact;
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D. Copies of relevant correspondence and other information regarding or supporting Contractor’s
entitlement;

E. Copies of any and all information related to the Contractor’s costs, including all job cost reports, bid
take offs, and other financial information related to the Contractor’s Claim;

F. The notarized Certification of a Claim
11.4. Substantiation of Claims for increase of the Contract Sum 

11.4.1. In addition to the minimum information required by Contractor, the Contractor shall substantiate 
each Claim for an increase of the Contract Sum with: 
A. Written documentation of the actual additional direct and indirect costs to the Contractor due to the

event giving rise to the Claim;
B. A written statement from the Contractor that the increase requested is the entire increase in the

Contract Sum associated with the Claim; and
C. The general substantiation documentation.

11.5. Substantiation of Claims for Extension of the Contract Time 
11.5.1. In addition to the minimum information required by Contractor, the Contractor shall substantiate 

each Claim for an extension of the Contract Times with: 
A. Written documentation of the actual delay to the critical path of the Construction Progress Schedule

due to the event giving rise to the Claim;
B. A detailed written Proposal for an increase in the Contract Sum that would fully compensate the

Contractor for all costs of acceleration of the Work needed to completely overcome the associated
delay, A written statement from the Contractor that the extension requested is the entire extension
of the Contract Times associated with the Claim; and

D. The general substantiating documentation.
11.5.2. In addition, if adverse weather conditions are the basis for a Claim for additional time, the Contractor 

shall document the Claim with data substantiating that weather conditions were abnormal for the period, 
could not have been reasonably anticipated, and had an adverse effect on a critical element of the 
scheduled construction. 

11.6. Certification of a Claim 
11.6.1.  The Contractor shall certify each Claim within thirty (30) calendar days after initiating the Claim or 

before Contract Completion, whichever is earlier, by providing the notarized Certification of a Claim 
specified below, signed and dated by the Contractor: 
A. “The undersigned Contractor certifies that the Claim is made in good faith; that the supporting data is

accurate and complete to the best of the Contractor’s knowledge and belief; that the amount
requested is a fair, reasonable, and necessary adjustment for which the Contractor believes that CMHA 
is liable; and that the undersigned is duly authorized to certify the Claim on behalf of the Contractor.”

11.7. Delay and Delay Damage Limitations 
11.7.1.  Subject to other provisions of the Contract, the Contractor will be entitled to an extension of the 

Contract Times on account of delay in the commencement or progress of Work on the critical path of the 
Construction Progress Schedule caused by acts of unforeseeable Nature or the public enemy, acts of the 
government not arising from the Contractor’s failure to comply with Applicable Law, fires, floods, 
epidemics, weather, and labor disputes beyond the Contractor’s control. 

11.7.2. Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall 
not be entitled to an increase in the Contract Sum, or an extension of the Contract Times, or both: 
A. On account of the impact of any normal adverse weather on any of the Work or on account of the

impact of any abnormal adverse weather on Work not on the critical path;
B. To the extent that a delay occurs concurrently with a delay attributable to the Contractor; or
C. On account of the delay of any Work not on the critical path.

i. When the Contractor is prevented from completing any part of the Work on the critical path
within the Contract Time due to weather conditions, provided the Contractor properly initiates a
Claim, the Contract Time will be extended by one (1) day for each work day lost due to weather
that delays Work on the critical path in excess of those in the following table:
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11.7.3. Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall 
not be entitled to an increase in the Contract Sum or any type of damages on account of a delay in the 
commencement or progress of Work on the critical path unless: 
A. The delay is caused by CMHA; and
B. The delay was not authorized or permitted under the Contract.

11.7.4. Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall 
not be entitled to an increase in the Contract Sum or any type of damages arising from a delay in the 
commencement or progress of any the Work caused by the occurrence or non-occurrence of an event 
beyond CMHA’s control such as acts of Nature or the public enemy, acts of the government, fires, floods, 
epidemics, labor disputes, unusual delivery delays, weather, or damages caused by the Contractor. 

11.8. Derivative Claims 
11.8.1. Notwithstanding any other provision of the Contract to the contrary, if CMHA prosecutes a claim, suit, 

or appeal against a Separate Consultant or Separate Contractor to recover damages the Contractor suffers 
on account of the acts or neglects of a Separate Consultant or Separate Contractor or person or entity for 
whom either is legally responsible, CMHA’s liability to the Contractor shall not exceed the amount CMHA 
actually recovers from the Separate Consultant or Separate Contractor on account of those damages less 
the costs CMHA incurs recovering them. CMHA is not obligated to prosecute any such claim, suit, or 
appeal. 

11.9. Claim Decision 
11.9.1.  CMHA shall, within sixty (60) calendar days (unless otherwise requested), decide Claims submitted 

by Contractor or notify the Contractor of the date by which the decision will be made. 
11.9.2. The Contracting Officer’s decision shall be final with respect to Claims by Contractor unless the 

Contractor: 
A. Appeals in writing to a higher level at CMHA in accordance with the CMHA’s policy and procedures;
B. Refers the appeal to an independent mediator or arbitrator; or
C. Files suit in a court of competent jurisdiction. Such suit must be filed within fifteen (15) calendar days

(unless a different time period is identified in the Claim Decision)after receipt of CMHA’s decision.
11.9.3. The Contractor shall proceed diligently with performance of this Contract, pending final resolution of 

any request for relief, Claim, appeal, or action arising under or relating to the Contract, and comply with 
any decision of CMHA. 

11.10. Audit of a Claim 
11.10.1. All Claims submitted by Contractor shall be subject to audit at any time following filing of the 

Claim by Contractor, whether or not the Claim is part of any lawsuit. 
11.10.2. The audit may be performed by employees of CMHA or by a consultant engaged by CMHA. 
11.10.3. The audit may begin upon 10-days’ notice to the affected Contractor or affected Subcontractor. 
11.10.4. The Contractor shall cooperate with the request. 
11.10.5. Failure of the Contractor or Subcontractor to produce sufficient records to allow CMHA to audit 

and verify a Claim shall constitute an irrevocable waiver of the Claim or portion of the Claim that could 
not be completely audited. 
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11.10.6. The Contractor shall make available to CMHA all Contractor and Subcontractor documents related 
to the Claim including, without limitation, the following documents: 
A. Daily time sheets and superintendent’s daily reports;
B. Union agreements, if any, and employer agreements;
C. Insurance, welfare, fringes, and benefits records;
D. Payroll tax returns;
E. Material invoices, purchase orders, Subcontracts, and all material and supply acquisition contracts;
F. Material cost distribution worksheets;
G. Equipment records (list of Contractor equipment, rates, etc.);
H. Vendor rental agreements and Subcontractor invoices;
I. Subcontractor payment certificates;
J. Canceled checks (payroll and vendors);
K. Job cost report;
L. Job payroll ledger;
M. General ledger, general journal, (if used) and all subsidiary ledgers and journals together with all

supporting documentation pertinent to entries made in these ledgers and journals;
N. Cash disbursements journal;
O. Financial statements for all years reflecting operations on the Project;
P. Income tax returns for all years reflecting operations on the Project;
Q. Depreciation records on all equipment utilized whether the records are maintained by the Contractor,

its accountant, or others;
R. If a source other than depreciation records is used to develop costs for the Contractor’s internal

purposes in establishing the actual cost of owning and operating equipment, all other source
documents;

S. All documents that reflect the Contractor’s actual profit and overhead during the years the Project
was being performed;

T. All documents related to the preparation of the Contractor’s Bid, including the final calculations on
which the Bid was based, unless the documents are placed in escrow under provisions of the
Instructions to Bidders;

U. All documents that relate to the Claim together with all documents that support the amount of
damages as to the Claim;

V. Worksheets used to prepare the Claim establishing the cost components for items of the Claim
including, but not limited to, labor, fringes, benefits and insurance, materials, equipment,
Subcontractors, and all documents that establish the periods of time, individuals involved, the hours
and rate of pay for the individuals; and

W. All other documents required by CMHA to reasonably review the Claim.
11.11. False Certification of a Claim 

11.11.1. If the Contractor falsely certifies all or any part of a Claim, the portion of the Claim falsely certified 
shall be denied, and may be sufficient cause for CMHA to exclude Contractor from future contracting 
opportunities as permitted by law. 

11.11.2. The Contractor shall not knowingly present or cause to be presented to the Owner a false or 
fraudulent Claim. 
A. Knowingly shall have the same meaning as in the Federal False Claims Act.

11.11.3. If the Contractor knowingly presents or causes to be presented a false or fraudulent Claim, then 
the Contractor shall be liable to the Owner for the same civil penalty and damages as the United States 
Government would be entitled to recover and shall also indemnify and hold the Owner harmless from all 
costs and expenses, including Owner’s attorneys’ and consultants’ fees and expenses incurred in 
investigating and defending against such Claim and in pursuing the collection of such penalty, damages 
and fees and expenses. 
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12. ARTICLE XII WARRANTY
12.1. Warranty of Title

12.1.1. The Contractor warrants good title to all materials, supplies, and equipment incorporated in the Work 
and agrees to deliver the premises together with all improvements thereon free from any claims, liens or 
charges, and agrees further that neither it nor any other person, firm or corporation shall have any right 
to a lien upon the premises or anything appurtenant thereto. 

12.2. Warranty of Construction 
12.2.1. In addition to any other warranties in this Contract, the Contractor warrants that work performed 

under this contract conforms to the Contract requirements and is free of any defect in equipment, 
material, or workmanship performed by the Contractor or any Subcontractor or supplier at any tier. 
A. Work not conforming to those requirements, including Substitutions not properly approved and

authorized, may be considered Defective Work.
B. If required by CMHA, the Contractor shall furnish satisfactory evidence as to the kind and quality of

materials and equipment.
12.2.2. The Contactor shall remedy, at the Contractor’s expense, any Work that does not conform to the 

requirements of the Contract Documents, or any Defective Work. 
A. In addition, the Contractor shall remedy, at the Contractor’s expense, any damage to CMHA-owned

or controlled real or personal property when the damage is the result of:
i. Any action or inaction by Contractor;
ii. The Contractor’s failure to conform to Contract requirements; or
iii. Any defects of equipment, material, workmanship or design furnished by the Contractor.

12.2.3. The Contractor shall restore any work damaged in fulfilling the terms and conditions of Warranty of 
Construction. 
A. The Contractor’s Warranty with respect to work repaired or replaced shall be extended for a period

of not less than one year, beyond the original Warranty period required under the Contract, of repair
or replacement.

12.2.4. CMHA shall notify the Contractor, in writing, within a reasonable time after the discovery of any 
failure, defect or damage. 
A. If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt

of notice, CMHA shall have the right to replace, repair or otherwise remedy the failure, defect, or
damage at the Contractor’s expense.

12.2.5. With respect to all warranties, express or implied, from Subcontractors, manufacturers, or suppliers 
for work performed and materials furnished under this contract, the Contractor shall: 
A. Obtain all warranties that would be given in normal commercial practice;
B. Require all warranties to be executed in writing, for the benefit of CMHA; and
C. Enforce all warranties for the benefit of CMHA.

12.2.6. If the Contractor or a Subcontractor recommends a particular product, material, system, or item of 
equipment for incorporation into the Project and CMHA accepts that recommendation, the above 
Warranty shall include a warranty from the Contractor to CMHA that the recommended product, material, 
system, or item of equipment is fit and appropriate for the associated purpose. 

12.3. Warranty Walk-through Contractor 
12.3.1. At CMHA’s request, Contractor shall perform a walkthrough of the property no earlier than three 

months prior to the expiration of any Warranty. 
A. If Contractor is unavailable for the Warranty walk-thru, the Warranty shall be extended until the time

Contractor is available.
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13. ARTICLE XIII BONDS
13.1. Bid Bond/Guaranty

13.1.1. The Contractor shall provide to CMHA a Bid Guaranty in the form of either: 
A. A Bond for 10% of the Bid; or
B. A certified check, cashier’s check or letter of credit revocable only at the option of CMHA and shall be

in the amount of 10% of the Bid.
13.1.2. The Bid Guaranty shall be conditioned to: 

A. Provide that Contractor will, after award, enter into a contract with CMHA in accordance with the bid,
plans, details, and specifications.

B. If the Bidder fails to enter into the Contract and CMHA awards Contract to next lowest bidder, the
Bidder and the Surety on the Bidder’s Bid are liable to CMHA for the lessor of either:
i. The difference between the Bidder’s Bid amount and the bid amount of the next lowest bidder;

or
ii. For a penal sum of the Bond in the amount of 10% of the Bidder’s Bid.

C. If CMHA does not award the Contract to the next lowest bidder but resubmits the Project for bidding,
the Bidder failing to enter into the Contract and the Surety on the Bidder’s Bond are liable to CMHA
for a penal sum on the Bond not to exceed 10% of the amount of the Bidder’s Bid amount.

13.1.3. Where CMHA accepts a Bid but the Bidder fails or refuses to enter into a Contract in accordance with 
the Contract Documents included with the Bid, including the plans, details, and specifications, within ten 
(10) calendar days after Notice of Intent, the Bidder and Surety on any Bond are liable for the amount of
the difference between the amount of the Bidder’s Bid and the amount of the Bid from next lowest Bidder.

13.1.4. All Bid Guaranties shall be payable to CMHA, be for the benefit of CMHA and be deposited with CMHA. 
13.2. Payment and Performance Bond 

13.2.1. In addition to any other requirements in the Contract Documents, Contract Commencement does not 
occur until CMHA receives a Payment and Performance Bond. 

13.2.2. Contractor shall, within ten (10) calendar days of CMHA’s delivery of signed Contract to Contractor, 
unless otherwise specified by CMHA in writing, deliver to CMHA a payment and performance bond with 
a penal sum in the amount of 100% of the Contract Sum (which includes all acceptable alternates). 

13.2.3. The Payment and Performance Bond shall contain the following a condition that indemnifies CMHA 
against all damages suffered by CMHA as a result of the failure of Contractor to perform the Work in 
accordance with the requirements of the Contract Documents, including, the plans, details, and 
specifications, and the Payment and Performance Bond shall state that Contractor shall pay all lawful 
claims of Subcontractors, material suppliers, and laborers for labor performed or material furnished in 
carrying forward, performing or completing the Contract. 

13.2.4. All Bonds requirement by the Contract shall be obtained from companies holding certificates of 
authority as acceptable sureties and shall be listed on the U.S Treasury Circular 570 (T-List). 
A. Each company shall be licensed to do business in Ohio and satisfactory to CMHA.

13.2.5. The Contractor shall submit with each executed Bond: 
A. A certified copy of the authority to act (power of attorney) of the agent signing the Bond on behalf of

the Surety, and
B. A current signed Certificate of Compliance issued by the Ohio Department of Insurance demonstrating 

that Surety is licensed to do business in Ohio.
13.2.6. If the Contract Sum increases at any time such that it exceeds the sum of the Bond, the Contractor 

shall cause the penal sum of the Bond to be increased such that the sum equals one-hundred percent of 
the increased Contract Sum. 

13.2.7. Any time Contractor increases the sum of the Bond, the Contractor shall deliver to CMHA written 
consent of the affected Surety confirming the increased penal sum of the Bond. 
A. CMHA’s receipt of that written consent is a condition precedent to CMHA’s obligation to pay the

Contractor for any portion of the Work associated with the increase.
13.2.8. If notice of any change affecting the Contract is required by any Surety or by the provision of any 

Bond, the Contractor shall provide that notice. 
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14. ARTICLE XIV INSURANCE
14.1. Contractor’s General Insurance Requirements

14.1.1. Throughout the performance of the Work or longer as may be described below, the Contractor and 
each Subcontractor shall obtain, pay for and keep in force, the minimum insurance coverage. 

14.1.2. On a case-by-case basis, CMHA and Contractor may mutually agree to adjust the insurance 
requirements for any particular subcontractor. 

14.1.3. All insurance shall be carried with companies which are financially responsible and admitted to do 
business in the State of Ohio. 
A. If any such insurance is due to expire prior to Contract Completion, the Contractor (including

Subcontractors, as applicable) shall not permit the coverage to lapse and shall furnish evidence of
coverage to the Contracting Officer.

B. All certificates of insurance, as evidence of coverage, shall provide that no coverage may be canceled
or non-renewed by the insurance company until at least thirty (30) calendar days prior written notice
has been given to CMHA.

14.2. Minimum Coverage Requirements 
14.2.1. Workers’ Compensation: 

A. In accordance with the State of Ohio Workers’ Compensation laws
14.2.2. Commercial General Liability 

A. With a combined single limit for bodily injury and property damage of not less than $1,000,000 per
occurrence unless otherwise specified by CMHA in writing, to protect the Contractor and each
subcontractor against claims for bodily injury or death and damage to the property of others.

B. This shall cover the use of all equipment, hoists, and vehicles on the site(s) not covered by Automobile
Liability.

C. If the Contractor has a “claims made” policy, then the following additional requirements apply:
i. The policy must provide a “retroactive date” which must be on or before the execution date of

the Contract; and
ii. The extended reporting period may not be less than five years following the completion date of

the Contract.
14.2.3. Employers Liability Coverage 

A. Unless otherwise specified by CMHA in writing, the Contractor shall maintain employer’s liability
coverage with:
i. An each accident limit of not less than $1,000,000;
ii. A disease each-employee limit of not less than $1,000,000; and
iii. A disease policy limit of not less than $1,000,000.

14.2.4. Automobile Liability 
A. On owned and non -owned motor vehicles used on the site(s) or in connection therewith for a

combined single limit for bodily injury and property damage of not less than $ 1,000,000 per
occurrence.

14.2.5. Builder’s Risk Insurance 
A. Before commencing Work, the Contractor shall furnish CMHA with a certificate of insurance

evidencing that Builder’s Risk (fire and extended coverage) Insurance on all work in place and/or
materials stored at the building site(s), including foundations and building equipment, is in force.
i. The Builder’s Risk Insurance shall be for the benefit of the Contractor and CMHA as their interests

may appear and each shall be named in the policy or policies as an insured.
ii. The Contractor if installing equipment supplied by CMHA shall carry insurance on such equipment

from the time the Contractor takes possession thereof until the Contract work is accepted by
CMHA.

iii. The Builder’s Risk Insurance need not be carried on excavations, piers, footings, or foundations
until such time as work on the superstructure is started.

iv. It need not be carried on landscape work.
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v. Policies shall furnish coverage at all times for the full cash value of all completed construction, as
well as materials in place and/or stored at the site(s), whether or not partial payment has been
made by CMHA.

vi. The Contractor may terminate this insurance on buildings as of the date CMHA issues a Certificate 
of Contract Completion.

B. The amount of Builder’s Risk coverage shall not be less than the total completed value of the Project,
including the value of permanent fixtures and decorations, with a deductible of not more than
$25,000 per occurrence.
i. Contractor shall be responsible for paying all deductibles for any and all claims made under the

Builder’s Risk policy; and,
ii. Any deductible over the amount specified in this provision shall be authorized in writing by CMHA.

C. Coverage shall include a provision to pay the reasonable extra costs of acceleration and expediting
temporary and permanent repairs to, or permanent replacement of, damaged property.
i. This shall include overtime wages and the extra costs of “express” or other means of expedited

transportation and/or delivery of supplies necessary to the repair of replacement.
D. Coverage shall include “soft costs endorsement” including, but not limited to, the reasonable extra

costs of the A/E and reasonable Contractor extension or acceleration costs.
E. Coverage shall include material in transit or stored in off-site and identified for the Project.
F. Coverage shall waive all rights between CMHA, Contractor, and Subcontractors at any tier, for

damages caused by fire or any other perils to the extent of actual recovery of any insurance proceeds
under the policy.

G. Coverage shall include appropriate sub-limits for installation coverage.
H. Coverage shall include provisions for mechanical or electrical breakdown, or boiler system testing.
I. Coverage shall include temporary structures and scaffolding, along with collapse coverage.
J. Coverage shall be primary to all other applicable insurance.
K. The Builder’s Risk policy shall specifically permit partial occupancy by CMHA prior to Contract

Completion and coverage shall remain in effect until CMHA issues a Certificate of Contract
Completion.

L. The Contractor’s tools and equipment shall not be covered under the Builder’s Risk policy.
i. It is the Contractor’s sole responsibility to maintain insurance coverage for tools and equipment

used on the Project, which shall be included in its Overhead (a component of Contractor’s Fee)
and not included as a separate item in Contractor’s Schedule of Values.

M. If Contractor is involved solely in the installation of material and equipment and not in new building
construction, the Contractor shall purchase and maintain a Builder’s Risk, Builder’s Risk-renovations,
or installation floater insurance policy that complies with the requirements of Article XIV.

14.2.6. Umbrella/Excess Liability 
A. The Contractor may employ an umbrella/excess liability policy to achieve the above required

minimum coverage.
B. Unless otherwise specified by CMHA in writing, for Construction Contracts in excess $1,000,000, the

Contractor shall maintain umbrella/excess liability coverage with a limit of not less than $2,000,000
(in addition to the above-required limits) if the Work (or Work to be performed by the Subcontractor)
includes any of the following:

i. Brick/block masonry;
ii. Exterior caulking/sealant;
iii. Cast-in-place or precast concrete;
iv. Damp proofing/waterproofing;
v. Electrical;
vi. Elevator;
vii. Exterior glass and/or glazing;
viii. Exterior marble, granite, and/or other stonework;
ix. Miscellaneous metals;
x. Plaster/stucco;
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xi. Plumbing;
xii. HVAC;
xiii. Roofing and/or sheet metal;
xiv. Scaffolding;
xv. Spray-on fireproofing;
xvi. Sprinkler and/or fire protection; or
xvii. Structural steel and/or metal deck.

C. Unless otherwise specified by CMHA in writing, the Contractor shall maintain umbrella/excess liability
coverage with a limit of not less than $5,000,000 (in addition to the above-required limits) if the Work
(or the Work to be performed by the Subcontractor) includes any of the following:

i. Caissons and/or piles;
ii. Major Demolition;
iii. Excavation and/or utility work;
iv. Sheeting, shoring, and/or underpinning;
v. Window washing equipment; or
vi. Wrecking.

14.2.7. Professional Liability – Contractor 
A. Unless otherwise specified by CMHA in writing, the Contractor shall maintain professional liability

insurance (including without limitation for sprinkler and/or fire protection and other design-build
work included in the Work) without design-build exclusions with a limit not-less than $1,000,000 each 
claim and an annual-aggregate limit of not less than $2,000,000.

B. The professional liability policy shall have an effective date on or before the date that the Contractor
first started to provide any Project-related services.

C. Upon submission of the associated certificate of insurance and at each policy renewal, the Contractor
shall advise CMHA in writing of any actual or alleged claims that may erode the professional liability
limits.

D. The Contractor shall maintain the professional liability insurance in effect for no less than 5 years after 
the earlier of the termination of the Contract or Substantial Completion of all Work.

14.2.8. Additional Property Insurance 
A. For any demolition, blasting, excavating, tunneling, shoring, or similar operations, the Contractor shall

provide and maintain Property Damage Liability insurance with a limit of liability equal to the limit as
specified in the applicable provisions of ARTICLE XIV INSURANCE.

14.2.9. Equipment Coverage 
A. CMHA will not insure or be liable for damage to any Contractor or Subcontractor owned, leased,

rented, or borrowed tools, equipment, or vehicles.
B. The Contractor and Subcontractors are solely responsible for maintaining all insurance necessary to

cover their tools, equipment, and vehicles.
14.3. Waivers of Subrogation 

14.3.1. To the fullest extent permitted by applicable laws, the Contractor waives all rights against CMHA and 
its agents and employees for damages to the extent covered by any insurance, except rights to the 
proceeds of that insurance. 
A. All policies shall accomplish the waiver of subrogation by endorsement or otherwise.

14.3.2. CMHA and Contractor waive all rights against each other for damages caused by fire or other perils to 
the extent actual recovery of any insurance proceeds under any property insurance or Builder’s Risk 
insurance applicable to the Work. 
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15. ARTICLE XV INDEMNIFICATION
15.1. To the fullest extent permitted by Applicable Law, the Contractor shall indemnify, defend, and hold

harmless the Indemnified Parties from and against all claims, costs, damages, losses, fines, penalties, and 
expenses (including but not limited to all fees and charges of attorneys and other professionals, and all court, 
arbitration, or other dispute-resolution costs) arising out of or in connection with the Project. 

15.2. The Contractor’s indemnification obligation under ARTICLE XV INDEMNIFICATION exists regardless of 
whether or not and the extent to which the claim, damage, loss, fine, penalty, or expense is caused by a party 
indemnified under ARTICLE XV INDEMNIFICATION. 
15.2.1. Nothing in ARTICLE XV INDEMNIFICATION obligates the Contractor to indemnify any individual or 

entity from and against the consequences of that individual or entity’s own negligence. 
15.3. The Contractor’s obligations under ARTICLE XV INDEMNIFICATION shall not extend to the liability of the 

A/E, A/E’s consultants, agents, representatives, or employees for negligent preparation or approval of 
Drawings, Specifications, Change Orders, opinions, and other responsibilities of the A/E, except to the extent 
covered by the Contractor’s insurance. 

15.4. In claims against an Indemnified Party by any direct or indirect employee (or the survivor or personal 
representative of that employee) of the Contractor or a person or entity for whom the Contractor may be 
liable, the indemnification obligation under ARTICLE XV INDEMNIFICATION will not be limited by a limitation 
on the amount or type of damages, compensation, or benefits payable under workers’ compensation acts, 
disability benefit acts, or other employee benefits acts. 

15.5. The Contractor’s indemnification obligation under ARTICLE XV INDEMNIFICATION will survive termination 
of the Contract and Date for Contract Completion. 

15.6. CMHA may deduct from the Contract Sum any claims, losses, fines, penalties, and expenses for which the 
Contractor is liable under ARTICLE XV INDEMNIFICATION. 
15.6.1. If those claims, damages, losses, fines, penalties and expenses exceed the unpaid balance of the 

Contract Sum, the Contractor shall immediately pay the difference to CMHA. 
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16. ARTICLE XVI DAMAGES
16.1. Liquidated Damages

16.1.1. If the Contractor fails reach Substantial Completion within the Contract Time for Substantial 
Completion, including any properly approved  extension for the Contract Time for Substantial Completion, 
the Contractor shall pay to CMHA as Liquidated Damages, the sum of $400.00 for each day of delay. 
A. Liquidated Damages for the Date for Contract Completion and any Milestone Dates in the Contract,

not including Substantial Completion, shall be assessed on in accordance
B. To the extent that the Contractor’s delay or non-performance is excused under another clause in this

Contract, Liquidated Damages shall not be due CMHA.
C. The Contractor remains liable for damages caused other than by delay.

16.1.2. If CMHA terminates the Contractor’s right to proceed, the resulting damage will consist of Liquidated 
Damages incurred until the Date of Contract Completion, together with any increased costs incurred by 
CMHA in completing the Work. 

16.1.3. If CMHA does not terminate the Contractor’s right to proceed, the resulting damage will consist of 
Liquidated Damages incurred until the Date of Contract Completion. 

16.1.4. If the Contractor fails to achieve a Milestone Date, excluding the Date for Substantial Completion, 
within the associated Contract Time, the Contractor shall (at CMHA’s option) pay to or credit CMHA the 
Liquidated Damages per day sum determined according to the following schedule for each day that the 
Contractor fails to achieve a Milestone within the associated Contract Time.  
. 

Contract Sum Liquidated Damages per day 
Less than $100,000 $200 
From $100,000 to $500,000 $400 
From $500,000.01 to $1,000,000 $500 
From $1,000,000.01 to $3,000,000 $750 
More than $3,000,000 $1,000 

16.1.5. If the Contractor simultaneously fails to achieve two or more Milestones, including the Date for 
Substantial Completion, CMHA shall be entitled to recover the sum of the associated Liquidated Damages 
per day rates. 

16.1.6. The Liquidated Damages described are only intended to compensate CMHA for the direct damages it 
incurs as a result of the Contractor’s failure to achieve the Milestones, including the Date for Substantial 
Completion, within their associated Contract Times. 

16.1.7. The Liquidated Damages described are not intended to compensate CMHA for any damages CMHA 
incurs on account of: 
A. Any claims attributable to the Contractor that are brought by others including Separate Consultants

and Separate Contractors; or
B. Any failure of the Contractor to timely, properly, and completely perform the Contract other than

the failure to achieve the Milestones, including the Date for Substantial Completion, within their
associated Contract Times.

16.1.8. The parties acknowledge that the above-listed Liquidated Damages per day sums are not penalties, 
and they each irrevocably waive the right (if any) to challenge the validity and enforceability of those 
Liquidated Damages per day sums. 
A. Notwithstanding any other provision of the Contract Documents to the contrary, if a court determines

that the Liquidated Damages per day sums or their application are void and unenforceable, CMHA
shall be entitled to recover the actual damages that it incurs on account of the Contractor’s failure to
achieve the Date for Substantial Completion and/or one or more of the Milestones within the
applicable Contract Times.

16.1.9. In addition to other rights that CMHA may have relative to the Liquidated Damages, CMHA may deduct 
the Liquidated Damages from the Contract Sum as the damages accrue. 
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A. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the
Contractor shall immediately pay the amount of the insufficiency to CMHA. To the fullest extent
permitted by Laws and Regulations, Contractor shall indemnify, defend and hold harmless CMHA,
from and against all claims, costs, losses, and damages, including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or arbitration or
other dispute resolution costs, associated with the failure of the Contractor to timely and properly
reimburse CMHA for any Liquidated Damages.

16.2. Mutual Waiver of Consequential Damages 
16.2.1. Except as provided Liquidated Damages, CMHA and Contractor each waive against the other all Claims 

for consequential damages that may arise out of or relate to this Contract. 
A. CMHA’s waiver includes Claims for loss of use, income, profit, revenue, financing, cost of capital,

business and reputation, management and employee productivity, and consequential damages
arising from termination of the Contract or related to insolvency.

B. The Contractor’s waiver includes:
i. Claims for unabsorbed home-office overhead;
ii. Any other form of overhead in excess of that specifically provided for;
iii. Delay damages except as otherwise specifically provided for;
iv. Increased cost of funds for the Project;
v. Lost opportunity to work on other projects;
vi. Losses of financing, business, and reputation;
vii. Loss of profit except anticipated profit, arising directly from properly performed Work;
viii. Loss of bonding capacity; and
ix. Consequential damages arising from termination of the Contract or related to insolvency.

16.2.2. Notwithstanding Section 16.2.1, this Section 16.2: 
A. Does not apply to any damages that would be covered by insurance provided in connection with the

Project if the Contract did not include Section 16.2.1 ;
B. Does not apply to the Contractor’s indemnity obligations for third-party claims against the

Indemnified Parties even if those claims are for damages that Section 16.2.1 would otherwise
preclude;

C. Does not preclude CMHA’s recovery of Liquidated Damages; and
D. Does not apply to Claims for damages arising from CMHA’s or the Contractor’s gross negligence or

willful misconduct.
16.3. This ARTICLE 16 shall survive termination of the Contract. 
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17. ARTICLE XVII EQUAL OPPORTUNITY
17.1. Prohibition Against Discrimination

17.1.1. During the performance of this Contract, the Contractor agrees as follows: 
A. Contractor shall not discriminate against any employee or applicant for employment because of race,

color, religion, sex, national origin, or handicap.
B. The Contactor shall take affirmative action to ensure that applicants are employed, and that

employees are treated during employment without regard to their race, color, religion, sex, national
origin, or handicap.
i. Such action shall include, but not be limited to:

(a) Employment;
(b) Upgrading;
(c) Demotion;
(d) Transfer
(e) Recruitment or recruitment advertising;
(f) Layoff or termination;
(g) Rates of pay or other forms of compensation; and
(h) Selection for training, including apprenticeship.

C. The Contractor shall post in conspicuous places available to employees and applicants for
employment the notices to be provided by CMHA that explain ARTICLE XVII EQUAL OPPORTUNITY.

D. The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor; state that all qualified applicants will receive consideration for employment without
regard to race, color, religion, sex, national origin, or handicap.

E. The Contractor shall send, to each labor union or representative of workers with which it has a
collective bargaining agreement or other contract or understanding, the notice to be provided by the
Contracting Officer advising the labor union or workers’ representative of the Contractor’s
commitments under ARTICLE XVII EQUAL OPPORTUNITY, and post copies of the notice in conspicuous 
places available to employees and applicants for employment.

F. The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and
orders of the Secretary of Labor.

G. The Contractor shall furnish all information and reports required by Executive Order 11246, as
amended, the Rehabilitation Act of 1973, as amended, and by rules, regulations, and orders of the
Secretary of Labor, pursuant thereto. 
i. The Contractor shall permit access to its books, records, and accounts by the Secretary of Labor

for purposes of investigation to ascertain compliance with such rules, regulations, and orders.
H. In the event of a determination that the Contractor is not in compliance with ARTICLE XVII EQUAL

OPPORTUNITY or any rule regulations, or order of the Secretary of Labor, this contract may be
canceled, terminated or suspended in whole or in part, and the Contractor may be declared ineligible
for further Government Contracts, or Federally assisted construction contracts under the procedures
authorized, in Executive Order 11246, as amended.
i. In addition, sanctions may be imposed and remedies invoked against the Contractor as provided

in Executive Order 11246, as amended, the rules, regulations, and orders of the Secretary of
Labor, or as otherwise provided by law, including the following as provided by ORC:
(a) In the event Contractor fails to comply with these nondiscrimination provisions, CMHA shall

deduct from the amount payable to the Contractor a forfeiture of the statutory penalty
pursuant to ORC for each person who is discriminated against or intimidated.

(b) The Contract may be terminated or suspended in whole or in part by CMHA and all money
due hereunder may be forfeited in the event of a subsequent violation of the foregoing
nondiscrimination provisions.

(c) The Contractor shall include the terms and conditions of ARTICLE XVII EQUAL OPPORTUNITY
in every Subcontract or purchase order unless exempted by the rules, regulations, or orders
of the Secretary of Labor under Executive Order 11246, as amended, so that these terms and
conditions will be binding upon each Subcontractor or vendor.
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(d) The Contractor shall take such action with respect to any subcontract or purchase order as
the Secretary of Housing and Urban Development or the Secretary of Labor may direct as a
means of enforcing such provisions, including sanctions for noncompliance; provided that if
the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or
vendor as a result of such direction, the Contractor may request the United States to enter
into the litigations to protect the interests of the United States.

I. Compliance with the requirements of ARTICLE XVII EQUAL OPPORTUNITY shall be to the maximum
extent consistent with, but not in derogation of compliance with the Indian Self-Determination and
Education Assistance Act and the Indians Preference clause of this Contract.

J. The Contractor shall cooperate fully with the States Equal Opportunity Coordinator (EOC), with any
other official or agency of the state of federal government that seeks to eliminate unlawful
employment discrimination, and with all other state and federal efforts to assure equal employment
practices under the Contract.
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18. ARTICLE XVIII SECTION 3
18.1. In order to promote Employment, Job Training and Contracting Opportunities to low- and very low-income

persons, the Contractor shall adhere to HUD’s and CMHA’s Section 3 Program requirements. 
18.2. The Work to be performed under this Contract is subject to the provisions of Section 3 of the Housing and 

Urban Development Act of 1968, as amended. 
18.2.1. The purpose of Section 3 is to ensure that employment and other economic opportunities generated 

by Federal financial assistance for housing and community development programs HUD assistance or 
HUD-assisted projects covered by Section 3, shall, to the greatest extent feasible, be directed to low- and 
very low-income persons particularly persons who are recipients of HUD assistance for housing. 

18.3. The parties to this Contract agree to comply with HUD’s regulations in 24 CFR § 75, which implement 
Section 3. 
18.3.1. As evidence by the execution of the Contract, the parties to this Contract certify that they are under 

no contractual or other impediments that would prevent them from complying with the regulations. 
18.4. The Contractor agrees to send to each labor organization or representative of workers with which the 

Contractor has a collective bargaining agreement or other understanding, if any, a narrative advising the labor 
organization or workers’ representative of the Contractor’s commitments, and will post copies of this notice 
in conspicuous places at the work site where both employees and applicants for training and employment 
positions can see the notice. 
18.4.1. The notice shall describe the preference, shall set forth minimum number and job titles subject to 

hire, availability of apprenticeship and training positions, the qualifications for each; and the name and 
location of the person(s) taking applications for each of the positions; and the anticipated date the work 
will begin. 

18.5. The Contractor agrees to include ARTICLE XVIII SECTION 3 in every subcontract subject to compliance with 
regulations in 24 CFR § 75, and agrees to take appropriate action, as provided in an applicable provision of the 
Subcontract or in ARTICLE XVIII SECTION 3, upon a finding that the Subcontractor is in violation of the 
regulations in 24 CFR § 75. 
18.5.1. The Contractor will not Subcontract with any Subcontractor where the Contractor has notice or 

knowledge that the Subcontractor has been found in violation of the regulations in 24 CFR § 75. 
18.6.  The Contractor will certify that any vacant employment positions, including training positions, that are 

filled (1) after the Contractor is selected but before the Contract is executed, and (2) with persons other than 
those to whom the regulations of 24 CFR § 75 require employment opportunities to be directed, were not 
filled to circumvent the Contractor’s obligations under 24 CFR § 75. 

18.7. Noncompliance with HUD’s regulations in 24 CFR § 75 may result in sanctions, termination of this Contract 
for default, and debarment or suspension from future HUD assisted contracts. 

18.8. Section 3 Reporting Requirements 
18.8.1. Monthly Section 3 Compliance Reports are required and are to be submitted to the Economic 

Inclusion Coordinator. 
18.8.2. These reports should include a listing of the Contractor's current local workforce, any new hiring or 

subcontracting that has occurred, along with total labor hours and section 3 worker labor hours on all new 
hires and all subcontractors permanent employees working on the project. 

18.9. The Contractor shall cooperate fully with requests for additional Section 3 information and 
documentation as needed by CMHA or the Contracting Authority. 
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19. ARTICLE XIX LABOR STANDARDS
19.1. Compliance with Davis Bacon and Related Acts requirements

19.1.1. All rulings and interpretations of the Davis Bacon and Related Acts contained in 29 CFR are herein 
incorporated by reference in this Contract. 

19.2. Minimum Wages 
19.2.1. All laborers and mechanics employed under this Contract in the development or construction of the 

project(s) involved will be paid unconditionally and not less often than once a week, and without 
subsequent deduction or rebate on any account (except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the Copeland Act, the full amount of wages and bona 
fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not less than 
those contained in the wage determination of the Secretary of Labor which is attached hereto and made 
a part hereof, regardless of any contractual relationship which may be alleged to exist between the 
Contractor and such laborers and mechanics. 
A. Contributions made or costs reasonably anticipated for bona fide fringe benefits under the Davis-

Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of 29 CFR; also, regular contributions made or costs incurred for
more than a weekly period (but not less often than quarterly) under plans, funds, or programs which
cover the regular weekly period, are deemed to be constructively made or incurred during such
weekly period.

B. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits in the wage
determination for the classification of work actually performed, without regard to skill, except as
provided in 29 CFR.

C. Laborers or mechanics performing work in more than one classification may be compensated at the rate 
specified for each classification for the time actually worked therein; provided that the employer’s
payroll records accurately set forth the time spent in each classification in which work is performed.

D. The wage determination (including any additional classification and wage rates conformed under 29 CFR
and the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor and its
Subcontractors at the site of the work in a prominent and accessible place where it can be easily seen
by the workers.

19.2.2. Any class of laborers or mechanics, including helpers, which is not listed in the wage determination and 
which is to be employed under the contract shall be classified in conformance with the wage determination. 
A. HUD shall approve any additional classification and wage rate and fringe benefits therefor only when

all the following criteria have been met:
i. The work to be performed by the classification requested is not performed by a classification in

the wage determination;
ii. The classification is utilized in the area by the construction industry; and
iii. The proposed wage rate, including bona fide fringe benefits, bears a reasonable relationship to

the wage rates contained in the wage determination.
B. If the Contractor and the laborers and mechanics to be employed in the classification (if known), or

their representatives, and HUD or its designee agree on the classification and wage rate (including the
amount designated for fringe benefits where appropriate), a report of the action taken shall be sent
by HUD or its designee to the Administrator of the Wage and Hour Division, Employee Standards
Administration, U.S. Department of Labor, Washington, DC 20210.
i. The Administrator, or an authorized  representative, will approve, modify, or disapprove every

additional classification action within thirty (30) calendar days of receipt and so advise HUD or its
designee or will notify HUD or its designee within the 30-day period that additional time is
necessary.

C. In the event the Contractor, the laborers or mechanics to be employed in the classification or their
representatives, and HUD or its designee do not agree on the proposed classification and wage rate
(including the amount designated for fringe benefits, where appropriate), HUD or its designee shall
refer the questions, including the views of all interested parties and the recommendation of HUD or
its designee, to the Administrator of the Wage and Hour Division for determination.
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i. The Administrator or an authorized representative, should issue a determination within thirty (30)
calendar days of receipt and so advise HUD or its designee or will notify HUD or its designee within
the 30-day period that additional time was necessary.

D. The wage rate (including fringe benefits where appropriate) shall be paid to all workers performing
work in the classification under this contract from the first day on which work is performed in
classification.

19.2.3. Whenever the minimum wage rate prescribed in the Contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the 
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

19.2.4. If the Contractor does not make payments to a trustee or other third person, the Contractor may 
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated 
in providing bona fide fringe benefits under a plan or program; provided that the Secretary of Labor has 
found, upon the written request of the Contractor, that the applicable standards of the Davis-Bacon Act
have been met. 
A. The Secretary of Labor may require the Contractor to set aside in a separate account assets for the

meeting of obligations under the plan or program.
19.3. Withholding of Funds 

19.3.1. HUD or its designee shall, upon its own action or upon written request of an authorized representative 
of the Department of Labor, withhold or cause to be withheld from the Contractor under this Contract or 
any other Federal contract with the same prime Contractor, or any other Federally-assisted contract 
subject to Davis-Bacon prevailing wage requirements, which is held by the same prime Contractor, so 
much of the accrued payments or advances as may be considered necessary to pay laborers and
mechanics, including apprentices, trainees, and helpers, employed by the Contractor or any subcontractor 
the full amount of wages required by the Contract. 
A. In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper,

employed or working in the construction or development of the Project, all or part of the wages
required by the contract, HUD or its designee may, after written notice to the Contractor, take such
action as may be necessary to cause the suspension of any further payment, advance, or guarantee
of funds until such violations have ceased.

B. HUD or its designee may, after written notice to the Contractor or Subcontractor, issue payment to
the respective employees to whom they are due.

19.4. Payrolls and Basic Records 
19.4.1. Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of 

the work and preserved for a period of three years thereafter for all laborers and mechanics working in 
the construction or development of the Project. 
A. Such records shall contain:

i. The name, address, and social security number of each such worker;
ii. His or her correct classification
iii. Hourly rates of wages paid

(a) Including rates of contributions or costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in  the Davis-Bacon Act;

iv. Daily and weekly number of hours worked;
v. Deductions made; and
vi. Actual wages paid.

B. Whenever the Secretary of Labor has found, under 29 CFR, that the wages of any laborer or mechanic
include the amount of costs reasonably anticipated in providing benefits under a plan or program
described in the Davis-Bacon Act, the Contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially
responsible, and that the plan or program has been communicated in writing to the laborers or
mechanics affected, and records which show the costs anticipated or the actual cost incurred in
providing such benefits.
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i. Contractors employing apprentices or trainees under approved programs shall maintain written
evidence of the registration of apprenticeship programs and certification of trainee programs, the
registration of the apprentices and trainees, and the ratios and wage rates prescribed in the
applicable programs.

19.4.2. The Contractor shall submit for each week in which any contract work is performed a copy of all 
payrolls to the Contracting Officer for transmission to HUD or its designee. 
A. The payrolls submitted shall set out accurately and completely all of the information required to be

maintained.
B. This information may be submitted in any form desired.

i. Optional Form WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents, U.S. Government Printing Office, Washington, D.C. 20402.

C. The Contractor is responsible for the submission of copies of payrolls by all Subcontractors (Approved
by the Office of Management and Budget under OMB Control Number 1214-0149).
i. Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the

Contractor or Subcontractor, or his or her agent who pays or supervises the payment of the
persons employed under the contract and shall certify the following:
(a) That the payroll for the payroll period contains the information required to be maintained

and that such information is correct and complete;
(b) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on

the contract during the payroll period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions have been made either directly or
from the full wages earned, other than permissible deductions as set forth in 29 CFR; and

(c) That each laborer or mechanic has been paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the classification of work performed, as specified in the
applicable wage determination incorporated in to the Contract.

ii. The weekly submission of a properly executed certification set forth on the reverse side of
Optional Form WH-347 shall satisfy the requirements for submission of the “Statement of
Compliance”.

iii. The falsification of any of the above certifications may subject the Contractor or Subcontractor to
civil or criminal prosecution under Title 18 and Title 31 of the United States Code.

19.4.3. Records 
A. The Contractor or Subcontractor shall make the records available for inspection, copying, or

transcription by authorized representatives of HUD or its designee, the Contracting Officer, or the
Department of Labor and shall permit such representatives to interview employees during working
hours on the job.

B. If the Contractor or Subcontractor fails to submit the required records or to make them available,
HUD or its designee may, after written notice to the Contractor, take such action as may be necessary
to cause the suspension of any further payment, advance, or guarantee of funds.

C. Furthermore, failure to submit the required records upon request or to make such records available
may be grounds for debarment action pursuant to 29 CFR.

19.5. Apprentices & Trainees 
19.5.1. Apprentices will be permitted to work at less than predetermined rate for the work they performed 

when they are employed pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training Administration, Office of 
Apprenticeship and Training, Employer and labor Services (OATELS), or with a State Apprenticeship 
Agency recognized by OATELS, or if a person is employed in his or her first ninety (90) calendar days of 
probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by OATELS or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an apprentice. 
A. The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be

greater than the ratio permitted to the Contractor as to the entire work force under the registered
program.
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i. Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed , shall be paid not less than the applicable wage rate on the wage determination for
the classification of work actually performed.

ii. In addition, any apprentice performing work on the job site in excess of the ratio permitted under
the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

B. Where a Contractor is performing construction on a project in a locality other than that in which
registered, the ratios and wage rates (expressed in percentages of the journeyman’s hourly rate)
specified in the Contractor’s or subcontractor’s registered program shall be observed.

C. Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice’s level of progress, expressed as a percentage of the journeyman hourly rate specified in
the applicable wage determination.
i. Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship

program.
ii. If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full

amount of fringe benefits listed on the wage determination for the applicable classification.
iii. If the Administrator of the Wage and Hour Division determines that a different practice prevails

for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

D. In the event OATELS, or a State Apprenticeship Agency recognized by OATELS, withdraws approval of
an apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the work performed until an acceptable program is
approved.

19.5.2. Trainees 
A. Except as provided for in 29 CFR, trainees will not be permitted to work at less than the predetermined 

rate for the work performed unless they are employed pursuant to and individually registered in a
program which has received prior approval, evidenced by formal certification by the U.S. Department
of Labor, Employment and Training Administration.

B. The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.

C. Every trainee must be paid at not less than the rate specified in the approved program for the trainee’s 
level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable
wage determination.
i. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program.
ii. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of

fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate in the wage determination which provides for less than full fringe benefits
for apprentices.

iii. Any employee listed on the payroll at a trainee rate who is not registered and participating in a
training plan approved by the Employment and Training Administration shall be paid not less than
the applicable wage rate in the wage determination for the classification of work actually
performed.

iv. In addition, any trainee performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate in the wage determination 
for the work actually performed.

D. In the event the Employment and Training Administration withdraws approval of a training program,
the Contractor will no longer be permitted to utilize trainees at less than the applicable predetermined
rate for the work until an acceptable program is approved.

19.5.3. Equal Employment Opportunity 
A. The utilization of apprentices, trainees, and journeymen shall be in conformity with the equal

employment opportunity requirements of Executive Order 11246, as amended and 29 CFR.
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19.6. Compliance with Copeland Act requirements 
19.6.1. The requirements of 29 CFR, which are hereby incorporated by reference in this Contract

19.7. Contract Termination; Debarment 
19.7.1. A breach of ARTICLE XIX LABOR STANDARDS may be grounds for termination of the Contract and for 

debarment as a Contractor and a subcontractor. 
19.8. Disputes Concerning Labor Standards 

19.8.1. Disputes arising out of the labor standards provisions of Disputes Concerning Labor Standards shall 
not be subject to ARTICLE XI DISPUTE RESOLUTION/CLAIM PROCEDURE of this contract. 
A. Such disputes shall be resolved in accordance with the procedures of the Department of Labor.

19.8.2. Disputes within the meaning of Disputes Concerning Labor Standards include disputes between the 
Contractor (or any of its Subcontractors) and CMHA, HUD, the U.S. Department of Labor, or the employees 
or their representatives. 

19.9. Certification of Eligibility 
19.9.1. By entering into this Contract, the Contractor certifies that neither it (nor he or she) nor any person 

or firm who has an interest in the Contractor’s firm is a person or firm ineligible to be awarded contracts 
by virtue of the Davis-Bacon Act or 29 CFR. 

19.9.2. No part of this Contract shall be subcontracted to any person or firm ineligible for award of a United 
States Government contract by virtue of the Davis-Bacon Act or 29 CFR. 

19.9.3. The penalty for making false statements is prescribed in the U. S. Criminal Code 18 U.S.C. 
19.10. Contract Work Hours and Safety Standards Act 

19.10.1. As used in 19.10 - Contract Work Hours and Safety Standards Act, the terms “laborers” and 
“mechanics” include watchmen and guards. 

19.10.2. Overtime Requirements 
A. No Contractor or Subcontractor contracting for any part of the Contract Work which may require or

involve the employment of laborers or mechanics, including watchmen and guards, shall require or
permit any such laborer or mechanic in any workweek in which the individual is employed on such
work to work in excess of 40 hours in such workweek unless such laborer or mechanic receives
compensation at a rate not less than one and one half pay for all hours worked in excess of 40 hours
in such workweek.

19.10.3. Violation; liability for unpaid wages; Liquidated Damages 
A. In the event of any violation, the Contractor and any Subcontractor responsible therefor shall be liable

for the unpaid wages.
B. In addition, such Contractor and Subcontractor shall be liable to the United States (in the case of work

done under contract for the District of Columbia or a territory, to such District or to such territory),
for liquidated damages.

C. Such liquidated damages shall be computed with respect to each individual laborer or mechanic
(including watchmen and guards) employed in violation, in the sum of $10 for each calendar day on
which such individual was required or permitted to work in excess of the standard workweek of 40
hours without payment of the overtime wages.

19.10.4. Withholding for unpaid wages and liquidated damages 
A. HUD or its designee shall upon its own action or upon written request of an authorized representative

of the Department of Labor withhold or cause to be withheld, from any moneys payable on account
of Work performed by the Contractor or Subcontractor under any such Contract or any Federal
contract with the same prime Contractor, or any other Federally-assisted contract subject to the
Contract Work Hours and Safety Standards Act, which is held by the same prime Contractor, such
sums as may be determined to be necessary to satisfy any liabilities of such Contractor or
Subcontractor for unpaid wages and liquidated damages.

19.11. Subcontracts 
19.11.1. The Contractor or Subcontractor shall insert in any Subcontracts all the provisions contained in 

Subcontracts, and such other clauses as HUD or its designee may by appropriate instructions require, and 
also a clause requiring the Subcontractors to include these provisions in any lower tier Subcontracts. 
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19.11.2. The prime Contractor shall be responsible for the compliance by any Subcontractor or lower tier 
Subcontractor with all these provisions. 

19.12. Non-Federal Prevailing Wage Rates 
19.12.1. Any prevailing wage rate (including basic hourly rate and any fringe benefits), determined under 

State or tribal law to be prevailing, with respect to any employee in any trade or position employed under 
the Contract, is inapplicable to the Contract and shall not be enforced against the Contractor or any 
Subcontractor, with respect to employees engaged under the contract whenever such non-Federal 
prevailing wage rate exceeds: 
A. The applicable wage rate determined by the Secretary of Labor pursuant to the Davis-Bacon Act (40

U.S.C.) to be prevailing in the locality with respect to such trade;
B. An applicable apprentice wage rate based thereon specified in an apprenticeship program registered

with the U.S. Department of Labor (DOL) or a DOL- recognized State Apprenticeship Agency; or
C. An applicable trainee wage rate based thereon specified in a DOL-certified trainee program.
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20. ARTICLE XX HEALTH, SAFETY AND ACCIDENT PREVENTION
20.1.  General Contractor Requirements

20.1.1. In performing this Contract, the Contractor shall: 
A. Take reasonable precautions to ensure safety of individuals on the Project;
B. Ensure that no laborer or mechanic shall be required to work in surroundings or under working

conditions which are unsanitary, hazardous, or dangerous to his/her health and/or safety as
determined under construction safety and health standards promulgated by the Secretary of Labor
by regulation;

C. Protect the lives, health, and safety of other persons;
D. Prevent damage to property, materials, supplies, and equipment; and
E. Avoid work interruptions.

20.1.2. For these purposes, the Contractor shall: 
A. Comply with regulations and standards issued by the Secretary of Labor .

i. Failure to comply may result in imposition of sanctions pursuant to the Contract Work Hours and
Safety Standards Act; and

B. Include the terms of ARTICLE XX HEALTH, SAFETY AND ACCIDENT PREVENTION in every Subcontract
that such terms will be binding on each Subcontractor.

C. The Contractor shall be responsible for its Subcontractors’ compliance with the provisions of ARTICLE
XX HEALTH, SAFETY AND ACCIDENT PREVENTION.
i. The Contractor shall take such action with respect to any Subcontract as CMHA, the Secretary of

Housing or Secretary of Labor shall direct as a means of enforcing such provisions.
D. The Contractor shall maintain an accurate record of exposure data on all accidents incident to work

performed under this Contract resulting in death, traumatic injury, occupational diseases or damages
to property, materials, supplies, or equipment, and shall report this data in the manner prescribed by
29 CFR;

E. The Contractor shall pay any fine or cost incurred because of Contractor’s violation, or alleged
violation, of any Applicable Law.

20.2. Notification of Non-Compliance Procedure 
20.2.1. To the extent CMHA is aware of Contractor’s noncompliance with the safety requirements in the 

Contract, CMHA shall notify the Contractor of any noncompliance with these requirements and of the 
corrective action required.  However, CMHA’s failure to notify Contractor of noncompliance with any 
applicable safety requirements, does not relieve Contractor of any obligation to comply with safety 
requirements for the Project.  
A. This notice, when delivered to the Contractor or the Contractor’s representative at the site of the

work, shall be deemed sufficient notice of the noncompliance and corrective action required.
20.2.2. After receiving the notice, the Contractor shall immediately take corrective action. 
20.2.3. If the Contractor fails or refuses to take corrective action promptly, CMHA may issue an order stopping 

all or part of the work until satisfactory corrective action has been taken. 
20.2.4. The Contractor shall not base any claim or request for equitable adjustment for additional time or 

money on any stop order issued under Section 20.2. 
20.3. Safety Plan 

20.3.1. The Contractor is responsible for designing and implementing its own site-specific safety plan, 
including compliance with OSHA regulations and such plan shall meet or exceed CMHA’s site-specific 
safety plan (if any). 

20.3.2. Before starting any Work, the Contractor shall submit to CMHA a copy of the Contractor’s site-specific 
safety plan and safety manuals. 

20.4. Safety Data Sheets 
20.4.1. The Contractor shall identify any material it uses at the Site with a Safety Data Sheet (“SDS”) meeting 

the requirements of OSHA’s Hazardous Communication Standard. 
20.4.2. The Contractor shall maintain a notebook containing all of its applicable SDSs. 

A. This notebook shall be kept at the Site for the duration of the Project.
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20.5. Hazardous Materials 
20.5.1. Prohibition Against Hazardous Materials 

A. The Contractor shall not introduce Hazardous Materials to the Project
20.5.2. Work Stoppage Due to Hazardous Materials 

A. If the Contractor encounters material the Contractor reasonably believes to be, or contain, a
Hazardous Material that has not been rendered harmless, the Contractor shall immediately stop Work
in the affected area and verbally report the condition to CMHA, and within one (1) business day deliver
written notice of the condition to CMHA.

B. CMHA will promptly determine the necessity of CMHA retaining a qualified environmental consultant
to evaluate the suspected Hazardous Material and to issue a related written report.
i. Where appropriate, CMHA will engage a licensed abatement contractor to remove the material

or render it harmless as directed.
C. The Contractor shall resume Work in the affected area upon written notice from CMHA that:

i. The suspect material was evaluated and found not to be or contain a Hazardous Material; or
ii. The suspect material has been removed or rendered harmless.

D. If the Contractor knowingly or negligently proceeds with the Work in an area where a Hazardous
Material exists and has not been rendered harmless, the Contractor shall be solely responsible for all
related claims, damages, losses, and expenses, including, but not limited to, attorneys’ fees, arising
out of or resulting from performing the Work in the affected area.  Further, to the fullest extent
permitted by Laws and Regulations, Contractor shall indemnify, defend and hold harmless CMHA,
from and against all claims, costs, losses, and damages, including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or arbitration or
other dispute resolution costs, associated with Contractor knowingly or negligently proceeds with the
Work in an area where a Hazardous Material exists and has not been rendered harmless.

E. The term “rendered harmless” means that the level of exposure is less than any applicable exposure
standards set forth in Applicable Law.

20.6. Fires or Hot-Work 
20.6.1. Contractor shall not burn any fires on the Site(s). 

A. The Contractor shall notify the Project Manager twenty-four (24) hours before the start of non-routine
or non-recurring hot-work.
i. Use of sources of fire, flame or sparks and flammable materials shall be kept to an absolute

minimum.
ii. At the beginning of the Project, the Contractor shall inform the Project Manager of its intent to

use blowtorches, welding apparatus or similar exposed flame and sparking devices.
iii. Similar notice shall be given in regard to the use of flammable liquids, adhesives, and cleaners.

B. The Contractor shall furnish an appropriate number of fire extinguishers (minimum of 1), which shall
be within the immediate areas where work is being done at all times.
i. The extinguisher shall be adequate and suitable for the class of fire likely to be caused by the

Contractor’s operations.
20.7. Explosives and Blasting 

20.7.1. The Contractor shall not conduct blasting on, or bring explosives to the Work Site without written 
approval of CMHA and other authorities with jurisdiction. 

20.7.2. The Contractor shall perform all blasting, storing, and handling of explosives as required under 
Applicable Law. 

20.7.3. The Contractor shall carry appropriate liability insurance coverage, as required by the Contract 
Documents, for its blasting and explosives storage and handling operations. 
A. Immediately upon request, the Contractor shall deliver evidence of that insurance to CMHA.
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21. ARTICLE XXI CONTRACT DOCUMENTS AND CONTRACT RECORDS
21.1. Examination and Retention of Contractor’s Records

21.1.1. CMHA, HUD, or the Comptroller of the United States, or any of their duly authorized representatives 
shall, until three (3) years after final payment under this Contract, have access to and the right to examine 
any of the Contractor’s directly pertinent books, documents, papers, or other records involving 
transactions related to this Contract for the purpose of making audit, examination, excerpts, and 
transcriptions. 

21.1.2. The Contractor agrees to include in first-tier Subcontracts under this Contract a clause substantially 
the same as 21.1.1. 
A. “Subcontract,” as used in Examination and Retention of Contractor’s Records, excludes purchase

orders not exceeding $10,000.
21.1.3. The periods of access and examination for records relating to (1) appeals under ARTICLE XI DISPUTE 

RESOLUTION/CLAIM PROCEDURE of this contract, (2) litigation or settlement of claims arising from the 
performance of this Contract, or (3) costs and expenses of this Contract to which CMHA, HUD, or 
Comptroller General or any of their duly authorized representatives has taken exception shall continue 
until disposition of such appeals, litigation, claims, or exceptions. 

21.1.4. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify, defend and hold 
harmless CMHA, from and against all claims, costs, losses, and damages, including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs, arising out of or related to any dispute regarding what Person or Persons 
should be given access to the documents under Section 21.1. 

21.1.5. The right of inspection, audit, and reproduction extends to all documents necessary to permit CMHA, 
or its agents, to perform a complete evaluation of all of the Contractor’s costs related to the Project, 
including, but not limited to, the cost of pricing data submitted along with the computations and 
projections used therein. 

21.1.6. If the Contract has been terminated, in whole or in part, the records relating to the Work terminated 
shall be made available to CMHA for a period of six (6) years from the date of  termination. 

21.2. Examination and Audit of Contractor’s Records 
21.2.1. CMHA may examine all books, records, documents and other data of the Contractor and its 

Subcontractors related to the bidding, pricing, or performance of the Work for any purpose, including, but 
not limited to, evaluating any Contractor Payment Request, Proposal, Modification, or Claim. 

21.2.2. The above referenced materials shall be made available at the office of the Contractor or 
Subcontractor, as applicable, at all reasonable times for inspection, audit, and reproduction until the 
expiration of six (6) years after the date of Substantial Completion of all Work. 
A. The Contractor shall maintain, and require its Subcontractors to maintain, complete and accurate

business records at its principal place of business.
i. If the principal place of business is greater than 50 miles from the Site, the Contractor shall timely

make records available, and shall require its Subcontractors to timely make records available, at
the office of CMHA upon request for the records.

B. To the extent that the Contractor or Subcontractor, as applicable, informs CMHA in writing that any
documents provided to CMHA are trade secrets, CMHA shall treat these documents, to the extent
permitted by law, as trade secrets of the Contractor or Subcontractor, as applicable.
i. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify, defend and

hold harmless CMHA, from and against all claims, costs, losses, and damages, including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs, arising out of or related to any dispute
regarding what Person or Persons should be given access to the documents under Section 21.2.

21.2.3. The right of inspection, audit, and reproduction extends to all documents necessary to permit 
adequate evaluation of the cost of pricing data submitted along with the computations and projections 
used therein. 

21.2.4. If the Contract has been terminated, in whole or in part, the records relating to the Work terminated 
shall be made available to CMHA for a period of six (6) years from the date of termination. 
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21.2.5. Records that relate to disputes, litigation, or settlement of Claims arising out of the performance of 
the Work shall be made available until the dispute, litigation or Claims have been finally decided or settled

21.3. Ownership of Contract Documents 
21.3.1. CMHA shall have exclusive ownership of, all proprietary interest in, and the right to full and exclusive 

possession of all information, materials and documents discovered or produced by Contractor pursuant 
to the terms of this Contract, including but not limited to reports, memoranda, drawings or letters 
concerning the research and reporting tasks of this Contract. 

21.3.2. For data other than computer software, the Contractor grants to CMHA and others acting on its 
behalf, a paid-up, nonexclusive, irrevocable, world-wide license in such copyrighted data to reproduce, 
prepare derivative works, distribute copies to the public, and perform publicly and display publicly by or 
on behalf of CMHA. 

21.3.3. CMHA alone owns the Contractor’s Documents and the Contract Documents and every right, title, and 
interest therein. 

21.3.4. The Contractor must execute and deliver and cause its agents and subcontractors to execute and 
deliver, to CMHA any transfers, assignments, documents or other instruments necessary to vest in CMHA 
the complete right, title, interest in and ownership of the Contractor’s Documents. 

21.3.5. The Contractor may retain copies of the Contractor’s Documents and the Contract Documents for 
information, reference, and performance of the Work. 

21.3.6. The submission or distribution of the Contractor’s Documents or the Contract Documents to meet 
official regulatory requirements or for similar purposes in connection with the Project is not a waiver of 
CMHA’s reserved rights in the Contractor’s Documents. 
A. Any unauthorized use of the Contractor’s Documents or the Contract Documents shall be at the sole

risk of the entity making the unauthorized use.
21.4. Intent of Contract Documents 

21.4.1. The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of Work by the Contractor. 

21.4.2. The Contract Documents are complementary, and what is required by one is binding as if required by 
all. 

21.4.3. The Contractor shall provide all labor materials necessary for the entire completion of the Work 
described in the Contract Documents and reasonably inferable to produce the intended results. 

21.4.4. The Drawings govern dimensions, details, and location of the Work. 
A. The Specifications govern the quality of materials and workmanship.

21.4.5. The organization of the Specifications in divisions, sections, and articles, and the arrangement of 
Drawings shall not restrict the Contractor in dividing the Work among Subcontractors or in establishing 
the extent of Work to be performed by any trade. 

21.4.6. Unless otherwise defined in the Contract Documents, words that have well known technical or 
construction industry meanings are used within those recognized meanings. 

21.5. Use of Electronic Files 
21.5.1. CMHA and Contractor reasonably expect that they will provide Electronic Files to each other to 

facilitate the design and construction of the Project consistent with current practices and customs in the 
construction industry. 

21.5.2. CMHA and Contractor acknowledge that the use of Electronic Files involves risks not generally 
associated with the use of paper documents. 
A. Those risks may include, but not be limited to, alteration (inadvertent or intentional) and

deterioration, both of which may not be apparent through casual observation.
21.5.3. In the event of a discrepancy between information contained in a paper version of a document and 

the Electronic File of that document, the paper will govern. 
21.5.4. Use of Electronic Files does not relieve the Contractor of its responsibility for the preparation, 

completeness, or accuracy of the Contractor’s Documents. 
21.6. Order of Precedence 

21.6.1. In the event of any inconsistency or conflict within any of the Contract Documents, the Contractor 
shall provide the better quality of Work and comply with the stricter requirement. 
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21.6.2. In the event of a conflict between the contract and any applicable state or local law or regulation, the 
state or local law or regulation shall prevail; provided that such state or local law or regulation does not 
conflict with, or is less restrictive than applicable federal law, regulation, or Executive Order. 
A. In the event of such a conflict, applicable federal law, regulation, and Executive Order shall prevail.
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22. ARTICLE XXII MISCELLANEOUS
22.1. Assignment

22.1.1. The Contractor shall not assign or transfer any interest in this Contract; except that Claims for monies 
due or to become due from CMHA under the Contract may be assigned to a bank, trust company, or other 
financial institution. 
A. Such assignments of claims shall only be made with the written concurrence of CMHA.
B. If the Contractor is a partnership, this contract shall inure to the benefit of the surviving or remaining

member(s) of such partnership as approved by CMHA.
22.1.2. Assignment of Antitrust Claims: 

A. By signing the Agreement, the Contractor assigns, conveys and transfers to CMHA any right, title, and
interest to any claims or causes of action it may have or acquire under state or federal antitrust laws
relating to any goods, products, or services purchased, procured, or rendered to CMHA pursuant to
the Contract.

22.1.3. CMHA and Contractor each bind themselves, their successors, assigns and legal representatives, to 
the other party to this Contract and to the successors, assigns, and legal representatives of the other party 
with respect to the Contract. 

22.2. Contractor Performance Evaluation 
22.2.1. CMHA may evaluate the Contractor’s Performance at any time including without limitation during the 

progress of the Work, at the completion of a phase of the Project, and/or completion of the Project. 
22.2.2. CMHA shall retain the evaluation. 

A. The Contractor may request a copy of the completed evaluation(s).
i. If the Contractor wishes to comment or take exception to any rating or remark, the Contractor

must send a response in writing to CMHA within thirty (30) calendar days of Contract Completion
and/or Termination.

B. CMHA may use the evaluation(s) in determining the responsibility of the Contractor for award of
future contracts.

C. Poor evaluations may lead to a determination that Contractor is not responsible and therefore
ineligible for award of future contracts for a period of not less than one year.

D. CMHA may request information from the Contractor for use in evaluating the A/E’s performance.
i. If information is requested, the Contractor shall comply in a timely and responsive manner.

E. If a breach of the Contract is committed by the Contractor or is attributable to a Subcontractor, that
breach will be used in the responsibility analysis of the Contractor and Subcontractor (where
applicable) for future contracts or subcontracts for a period of five (5) years after the date of the
breach unless said breach results in Contractor being placed on debarment list, then for the period
provided therein.

22.3. Prohibition Against Liens 
22.3.1. The Contractor is prohibited from placing a lien on CMHA’s property. 

A. This prohibition shall apply to all Subcontractors at any tier and all materials suppliers.
22.4. Conflict of Interest 

22.4.1. Interest of Members of Congress 
A. No member of or delegate to the Congress of the United States of America shall be admitted to any

share or part of this contract or to any benefit that may arise therefrom.
22.4.2. Interest of Members, Officers, or Employees and Former Members, Officers, or Employees 

A. No member, officer, or employee of CMHA, no member of the governing body of the locality in which
the Project is situated, no member of the governing body of the locality in which CMHA was activated, 
and no other public official of such locality or localities who exercises any functions or responsibilities
with respect to the Project, shall, during his or her tenure, or for one year thereafter, have any
interest, direct or indirect, in this Contract or the proceeds thereof.

22.5. Limitation on Payments Made to Influence Certain Federal Financial Transactions 
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22.5.1. The Contractor agrees to comply with Title 31, United States Code which prohibits the use of Federal 
appropriated funds to pay any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, and officer or employee of Congress, or an employee of a Member of 
Congress in connection with any of the following covered Federal actions: 
A. The awarding of any Federal contract;
B. The making of any Federal grant;
C. The making of any Federal loan;
D. The entering into of any cooperative agreement; or
E. The modification of any Federal Contract, grant, loan, or cooperative agreement.

22.5.2. The Contractor further agrees to comply with the requirement of the Act to furnish a disclosure (OMB 
Standard Form LLL, Disclosure of Lobbying Activities) if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with a Federal contract, grant, loan, or cooperative agreement. 

22.6. Procurement of Recovered Materials 
22.6.1. In accordance with the Solid Waste Disposal Act, as amended by the Resource Conservation and 

Recovery Act, the Contractor shall procure items designated in guidelines of the Environmental Protection 
Agency (EPA) 40 CFR that contain the highest percentage of recovered materials practicable, consistent 
with maintaining a satisfactory level of competition. 
A. The Contractor shall procure items designated in the EPA guidelines that contain the highest

percentage of recovered materials practicable unless the Contractor determines that such items:
i. Are not reasonably available in a reasonable period of time;
ii. Fail to meet reasonable performance standards, which shall be determined on the basis of the

guidelines of the National Institute of Standards and Technology, if applicable to the item; or
iii. Are only available at an unreasonable price.

22.6.2. 22.6.1 shall apply to items purchased under this contract where: 
A. The Contractor purchases in excess of $10,000 of the item under this contract; or
B. During the preceding:

i. Purchased any amount of the items for use under a contract that was funded with Federal
appropriations and was with a Federal agency or a State agency or agency of a political subdivision 
of a State; and

ii. Purchased a total of in excess of $10,000 of the item both under and outside that contract.
22.7. Royalties and Patents 

22.7.1. The Contractor shall pay all royalties and license fees and assume all costs incident to the use, in the 
performance of the Work or the incorporation in the Work, of any design, inventions, process, product, 
or devise that is the subject of patent rights or copyrights held by others. 
A. Contractor shall defined all suits or claims for infringement of any patent rights or copyrights and shall

save CMHA harmless from loss on account thereof; except that CMHA shall be responsible for all such
loss when a particular design, process, or the product of a particular manufacturer or manufacturers
is specified and the Contractor has no reason to believe that the specified design, process, or product
is an infringements.

B. If, however, the Contractor has reason to believe that any design, process or product specified is an
infringement of a patent or copyright, the Contractor shall promptly notify the Contracting Officer.
i. Failure to give such notice shall make the Contractor responsible for resultant loss.

22.8. Contract Time for Substantial Completion 
22.8.1. The Contractor shall have the Work Substantially Complete as established in the Notice to Proceed 

issued by CMHA.  If a Notice to Proceed is not issued, the date for commencement of the Work shall be 
the effective date of the Contract. 

22.9. Other Contracts 
22.9.1. CMHA may undertake or award other contracts for additional work at or near the site of the Work 

under this contract. 
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22.9.2. The Contractor shall fully cooperate with the other contractors and with CMHA employees and shall 
carefully adapt scheduling and performing the work under this Contract to accommodate the additional 
work, heeding any direction that may be provided by CMHA. 

22.9.3. The Contractor shall not commit or permit any act that will interfere with the performance of work 
by any other contractor or by CMHA employees. 

22.10. Drug-Free Workplace 
22.10.1. Each contractor shall be enrolled in and in good standing and shall require all subcontractors with 

whom the Contractor is in contract for the public improvement to be enrolled in and be in good standing 
in the Bureau of Workers’ Compensation’s Drug-Free Workplace Program or a comparable program 
approved by the Bureau that meets the requirements specified in the Revised Code prior to a 
subcontractor providing labor at the Project site of the public improvement. 

22.11. Energy Efficiency and Sustainability Requirements 
22.11.1. The Contractor shall comply with mandatory standards and policies relating to energy efficiency 

which are contained in the energy conservation plan issued in compliance with the Energy Policy and 
Conservation Act  for the State in which the work under the contract is performed. 

22.11.2. If the Project is designed and constructed under the Leadership in Energy and Environmental 
Design (“LEED”) Rating System developed by the U.S. Green Building Council or another rigorous rating 
system used to facilitate achievement of sustainability goals for the Project, the Contractor shall provide 
submittals certifying achievement of sustainable designed rating system criteria for verification by the 
Green Building Certification Institute or other third party in accordance with the Contract Documents. 

22.12. Clean Air and Water 
22.12.1. The Contactor shall comply with the Clean Air Act, as amended 42 USC, the Federal Water 

Pollution Control Water Act, as amended 33 U.S.C., and standards issued pursuant thereto in the facilities 
in which this Contract is to be performed. 

22.13. Public Relations 
22.13.1. Public relations or publicity about the Project shall be solely within the control of and consent of 

CMHA. 
22.13.2. Contractor shall submit to CMHA all advertising and publicity related matter relating to this 

Contract, including without limitation, information provided in social media, wherein CMHA’s name is 
mentioned or language used from which the connection of CMHA’s name may, in CMHA’s judgment, be 
inferred or implied. 
A. Contractor shall not publish or use such advertising and publicity matters without prior express

written consent of CMHA.
22.14. Governing Law 

22.14.1. This Contract shall be governed and construed exclusively by its terms and by the laws of the State 
of Ohio and any suit filed to enforce any term of this Contract shall be filed only in a court of competent 
jurisdiction in Hamilton County, Ohio. 

22.14.2. The parties to this Contract shall comply with applicable law. 
22.15. Written Notice 

22.15.1. Notice under the Contract Documents shall be validly given if: 
A. Delivered personally to a member of the organization for whom the notice is intended.

22.16. Taxes 
22.16.1. Parties acknowledge that CMHA is a tax exempt entity and Contractor must use tax exemption 

status for all purchases made for the Project in which tax emption is permitted under law. 
22.17. Computing Time 

22.17.1. When the Contract Documents refer to a period of time by a number of days, the period shall be 
computed to exclude the first and include the last day of the period. 
A. If the last day of the period falls on a Saturday or Sunday, or a legal holiday, that say shall be omitted

from the computation and the period shall end on the next business day.
22.17.2. Except as excluded, the Contract Times and all other periods referred to in the Contract 

Documents includes Saturdays, Sundays, and all days defined as legal holidays below. 
22.17.3. The standard workdays for the Work are Monday through Friday, excluding legal holidays. 
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22.17.4. The Legal Holidays are as follows: 
A. New Year’s Day
B. Martin Luther King Jr. Day
C. President’s Day
D. Memorial Day
E. Independence Day
F. Labor Day
G. Columbus Day
H. Veterans Day
I. Thanksgiving Day
J. Christmas Day

22.18. Time is of the Essence 
22.18.1. All time limits set forth in the Contract Documents are of the essence. 

A. By signing this Contract, Contractor acknowledges that the Contract Times are reasonable, taking into
consideration the usual weather and other conditions prevailing in the locality of the Project.

B. By signing the Construction Progress Schedule, the Contractor acknowledges that the specified
Milestone dates and the Date for Substantial Completion are reasonable, taking into consideration
the usual weather and other conditions prevailing in the locality of the Project.

22.18.2. The Notice to Proceed establishes the date for commencement of the Work. 
22.18.3. The Contractor acknowledges that it may be subject to interference, disruption, hindrance, or 

delay in the progress of the Work from any cause. 
A. The sole remedy for such interference, disruption, hindrance, or delay shall be an extension of the

Contract TimeMODIFICATIONS, unless otherwise required by law.
22.19. Extent of Contract 

22.19.1. The Contract Documents represent the entire and integrated agreement between CMHA and the 
Contractor and supersede all prior negotiations, representations, or agreement, either written or oral. 

22.19.2. This Contract may be executed in any number of counterparts, each of which shall be regarded as 
original and all of which constitute but one and the same instrument. 

22.19.3. The captions and headings in this Contract are for convenience only and in no way define, limit, 
or describe the scope or intent of any of the provisions or sections hereof. 

22.20. Severability 
22.20.1. If any provision of this Contract is determined by a court having jurisdiction to be unenforceable 

to any extent, the rest of the provisions of this Contract will remain enforceable to the fullest extent 
permitted by law. 

22.21. Facsimile/Electronic Mail Signature 
22.21.1. Any party hereto may deliver a copy of its counterpart signature page of any Contract Documents 

via email, fax, or web-based project management software. 
22.21.2. Each party shall be entitled to rely upon a scanned or facsimile signature of the other party in such 

a manner as if such a signature were an original. 
22.22. No Third Party Interest 

22.22.1. Except as expressly provided herein, no person or entity, other than CMHA and Contractor, will 
have any right or interest under the Contract, and the Contract does not create a contractual relationship 
of any kind between any persons or entities other than CMHA and the Contractor. 

22.23. No Waiver 
22.23.1. The failure of CMHA or Contractor to insist on anyone or more instances upon strict performance 

of any one or more of the provisions of the Contract or to exercise any rights under the Contract or 
provided by law will not be construed as a waiver or relinquishment of that provision or of the right to 
subsequently demand strict performance or exercise the right and the rights will continue unchanged and 
remain in full force and effect. 

22.24. Assignment of Antitrust Claims 
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22.24.1. By signing this Contract, the Contractor conveys, assigns and transfers to  CMHA any right, title, 
and interest in any claims or causes of action it may have or acquire under state or federal antitrust laws 
relating to any goods, products, or services purchased, procured, or rendered to CMHA pursuant to this 
Contract. 

22.25. Survival of Obligations 
22.25.1. All representations, indemnity obligations, warranties, guarantees, and other expressed 

continuing obligations under the Contract, will survive final payment, completion and acceptance of the 
Work, and termination or completion of the Contract. 

22.26. Force Majeure 
22.26.1. Neither party shall be liable for failure to perform if such failure is caused by conditions beyond 

its control including, but not limited to, Acts of God, Government restrictions (including the denial or 
cancellation of any export or other necessary license), wars, and/or insurrections. 

22.27. Privacy 
22.27.1. The Contractor agrees to Comply with the Privacy Act of 1974 (the Act) and the agency rules and 

regulations issued under the Act and any Personal information collected, used, or acquired in connection 
with this Contract shall be protected against unauthorized use, disclosure, modification or loss. 

22.27.2. Contractor shall ensure that its directors, officers, employees, subcontractors or agents use 
personal information solely for the purposes of accomplishing the services set forth herein. 

22.27.3. Contractor agrees not to release, divulge, publish, transfer, sell or otherwise make known to 
unauthorized persons personal information without express written consent of CMHA or otherwise 
required by law. 

22.27.4. Contractor agrees to indemnify and hold harmless CMHA for any damages related to Contractor’s 
unauthorized use of personal information. 

22.28. Contractor Status 
22.28.1. It is understood that the Contractor is an independent contractor and is not to be considered an 

employee of CMHA, or assume any right, privilege or duties of an employee. 
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23. ARTICLE XXIII DEFINITIONS AND TERMINOLOGY
23.1. Whenever used in the Contract Documents, the terms listed below will have the meanings meaning

ascribed which are applicable to both the singular and the plural and the male and female gender thereof: 
23.1.1. Abandonment 

A. A willful decision by the Contractor suspending the progress of the work for an uninterrupted period
of three (3) or more consecutive days (excluding weekends and holidays) and such suspension was
not requested by CMHA and not caused by natural occurrences or acts of God.

23.1.2. Acceptable Component 
A. A component listed in the Specifications after the Basis of Design Component.

23.1.3. Addenda 
A. Written or graphic instruments issued prior to the opening of Bids that clarify, correct, or change the

Bidding requirements or the Contract Documents.
23.1.4. Agreement 

A. The form provided by CMHA, including all of its exhibits, that, when completed and signed by the
Contractor and CMHA is evidence of the execution of the Contract.

23.1.5. Allowance 
A. An amount budgeted for during the Bidding process for an item that has yet to be specified or defined

and for which no exact dollar amount is available.
23.1.6. Alternate 

A. A change in the proposed Project scope, which may include alternate materials or methods of
construction and an amount stated on the Bid form to be added or deducted from the Base-Bid if the
corresponding Alternate is incorporated into the Contract.

23.1.7. Applicable Law 
A. All federal, state, and local codes, statutes, ordinances, and regulations that apply to the performance

of the Work.
23.1.8. Architect/Engineer (A/E) 

A. The person or other entity engaged by the CMHA to perform architectural, engineering, design, and
other services related to the work as provided for in the Contract.

B. When CMHA uses an engineer to act in this capacity, the terms “architect” and “engineer” shall be
synonymous.

23.1.9. Asbestos 
A. Any material that contains more than one percent (1%) asbestos fiber and is friable or is releasing

asbestos fibers into the air above current action levels established by OSHA
23.1.10. As-Built Documents 

A. Drawings, addenda, Specifications, executed Change Orders and other elements of the Contract
Documents which the Contractor annotates and otherwise modified to indicate changes made during
the construction process, the location of concealed and buried items, and other information useful to
CMHA throughout the life of the completed Project.

23.1.11. Base-Bid 
A. The amount stated in a Bid as the sum for which the Bidder offers to perform the Work in a particular

trade or other category, which is described in the Contract Documents, excluding Alternates.
23.1.12. Basis of Design 

A. A document that records the concepts, calculations, decisions, and product selections used to meet
CMHA’s Project Requirements and to satisfy applicable regulatory requirements, standards, and
guidelines.

B. The document includes both narrative descriptions and lists of individual items that support the
design process.

23.1.13. Basis of Design Component 
A. A component listed first in the Specifications.

23.1.14. Bid 
A. The written offer of a Bidder submitted on the prescribed CMHA Bid Form setting forth the prices for

the Work to be performed.
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23.1.15. Bidder 
A. The person that submits a Bid.

23.1.16. Bid Form 
A. A form furnished by CMHA with the proposed Contract Documents that is to be completed, signed,

and submitted containing the Bidder’s Bid.
23.1.17. Bid Guaranty 

A. A bid bond or other instrument of security authorized by 24 CFR submitted with the Bid to provide
assurance that the Bidder will execute the Agreement.

23.1.18. Bond 
A. Bid, performance and payment bonds and other instruments of security submitted by the Contractor

to assure that the Contractor will perform the Work of the Contract, including making payment to
Subcontractors and Material Suppliers.

23.1.19. Building Information Model (BIM) 
A. A digital representation of physical and functional characteristics of a facility and a shared knowledge

resource for information about a facility forming a reliable basis for decisions during its life-cycle;
defined as existing from earliest conception to demolition.
i. It describes the process of designing a building collaboratively using one coherent system of

computer models rather than as separate sets of drawings.
23.1.20. Building Permit 

A. The term building permit as used in the Contract Documents shall mean any and all permits required
to comply with local and state building codes.

23.1.21. Certificate of Completion or Certificate of Contract Completion 
A. A form, issued by CMHA, that documents the Contractors achievement of Contract Completion.

23.1.22. Certificate of Substantial Completion 
A. A form, issued by CMHA, which is used to document:

i. That the Contractor has achieved Substantial Completion of the Work or a designated portion of
the Work; and

ii. The date on which the associated Substantial Completion of the Work was achieved.
23.1.23. Change Order 

A. A document recommended by the A/E and executed by CMHA and the Contractor that modifies the
Contract and authorizes an addition, deletion, or revision in the work and an adjustment in the
Contract Sum or the Contract Time or both.

23.1.24. Change Order Request 
A. A CMHA prescribed form issued after execution of the Contract requesting a Change Order from the

Contractor(s), which may initiate a Change Order to modify the Contract.
23.1.25. Claim 

A. A demand or assertion, initiated by written notice as prescribe in the Contract Documents, by the
Contractor or CMHA seeking an adjustment of Contract Sum or Contract Time or both, or other relief
with respect to the terms of the Contract.

23.1.26. Claim Affidavit 
A. A sworn document used in conjunction with filing a lien, which contains a claim on the funds that are

due to a Contractor, in favor of a person supplying labor, materials or services for the value of labor,
materials, or services supplied.

23.1.27. Construction 
A. The term used to include new construction, reconstruction, renovation, restoration, rehabilitation,

major repair, demolition and all similar work upon buildings and ancillary facilities, including any
draining, dredging, grading or similar work upon real property.

23.1.28. Construction Progress Schedule 
A. The critical path schedule for performance of the Contract; showing the time for completing the Work

within the Contract Times; the planned sequence for performing the various components of the Work;
the interrelationship between the activities of the Contractor, A/E, and CMHA; and the Contractor’s
resource and cost loading information; as periodically updated during the performance of the Work.
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23.1.29. Contract 
A. The contract entered into between the Contractor and CMHA.
B. It includes:

i. The Bid;
ii. The Bid Bond;
iii. The Performance and Payment Bond or Bonds or other assurance of completion;
iv. The Certifications, Representations, and Other Statements of Bidders;
v. The HUD General Conditions of the Contract for Construction;
vi. The CMHA Construction Contract General Terms and Conditions;
vii. The applicable wage rate determinations from the U.S. Department of Labor;
viii. Any special conditions included elsewhere in the contract;
ix. The specifications; and
x. Drawings

C. It includes all formal changes to any of those documents by addenda, Change Order or modification.
23.1.30. Contract Documents 

A. Collectively, the documents that constitute the substance of the Contract including, but not limited
to:
i. The Bid;
ii. The Bid Bond;
iii. The Performance and Payment Bond or Bonds or other assurance of completion;
iv. The Certifications, Representations, and Other Statements of Bidders;
v. The HUD General Conditions of the Contract for Construction;
vi. The CMHA Construction Contract General Terms and Conditions;
vii. The applicable wage rate determinations from the U.S. Department of Labor;
viii. Any special conditions included elsewhere in the contract;
ix. The specifications; and
x. Drawings

B. It includes all formal changes to any of those documents by addenda, Change Order or modification.
23.1.31. Contract Commencement Date 

A. The date established in the Notice to Proceed issued by CMHA to the Contractor to mark the start of
the Work and the beginning of the running of the Contract Time.  If a Notice to Proceed is not issued,
the Contract Commencement Date shall be the effective date of the Contract.

23.1.32. Contract Completion Date 
A. The date by which the Work must be finally complete
B. The Contract Completion Date is established in Section 9.8 herein.

23.1.33. Contract Sum 
A. The Contractor’s entire compensation for the Contractor’s proper, timely, and complete performance

of the Work and is subject to adjustment as provided in the Contract.
23.1.34. Contract Time 

A. The periods stipulated in the Agreement for the achievement of associated Milestones and
Substantial Completion, in consecutive days, beginning on the date established by the Notice to
Proceed, including adjustments authorized by executed Change Orders.

23.1.35. Contractor 
A. The person or other entity entering into the Contract with CMHA to perform all of the work required

under the Contract.
23.1.36. Contractor Payment Application Request 

A. The form furnished by CMHA that is to be used by the Contractor in requesting payments and which,
when signed by the Contractor, shall serve as an affidavit that payments requested are in proportion
to the Work completed as shown on the Schedule of Values.

23.1.37. Contractor’s Documents 
A. All Project-related documents, including those in electronic form, prepared by the Contractor and its

Subcontractors.
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23.1.38. Contractor’s Fee 
A. The portion of the Contract Sum attributable to the aggregate of the Contractor’s profit and home-

office overhead related to the Contractor’s proper, timely, and complete performance of the Work.
23.1.39. Contractor’s Punch List 

A. A document prepared by the Contractor that consists of a list of items of Work to be completed or
corrected by the Contactor as a condition precedent to Contract Completion.

23.1.40. Coordination Drawings 
A. Drawings and Electronic Files prepared by the Contractor to demonstrate how multiple-system and

interdisciplinary work will be coordinated.
B. Clash reports generated by BIM authoring software may be included in the Coordination Drawing

submittals if applicable.
23.1.41. Correction Period 

A. A period of one-year commencing on the date of Substantial Completion of the Work or a designated
portion of the Work which CMHA has agreed to take Partial Occupancy.

23.1.42. Day 
A. A calendar day of twenty-four (24) hours measured from midnight to midnight, unless otherwise

expressly specified to mean a business day.
23.1.43. Defective Work 

A. Work that:
i. Does not conform to the Contract Documents;
ii. Does not meet the requirements of any applicable statute, rule or regulation, inspection,

reference standard, test or approval;
iii. Has been damaged prior to the A/E's recommendation of final payment, unless responsibility for

the protection thereof has been expressly assumed by CMHA; or
iv. That is not free from defects in workmanship, materials or equipment during the period of any

warranty or guarantee
23.1.44. Differing Site Condition 

A. Subsurface or latent physical conditions at the site which differ materially from those indicated in this
Contract; or

B. Unknown physical conditions at the site(s), of an unusual nature, which differ materially from those
ordinarily encountered and generally recognized as inhering in work of the character provided for in
the Contract Documents.

23.1.45. Drawings 
A. The drawings enumerated in the schedule of drawings contained in the Specifications and as

described in the Contract Documents; and
B. Graphic portions of the Contract Documents, showing the design, type of construction, location,

dimension, and character of the Work to be provided by the Contractor, which generally includes
plans, elevations, sections, details, schedules, diagrams, notes, and text.

23.1.46. Electronic File 
A. Information maintained in a computer system or format that is intended to facilitate a Person’s use

and manipulation of the information including but not limited to Word, Excel, PDF, Primavera, CAD,
and BIM files all in their native format.

23.1.47. Enclosure, Permanent 
A. The condition in which the permanent exterior walls and roofs are in place, insulated, weatherproof

and weather-tight, and permanent windows and entrances are in place
23.1.48. Enclosure, Temporary 

A. The condition in which the permanent exterior walls and roofs are in place, insulated, weatherproof
and weather-tight, and windows and entrances are provided with suitable temporary enclosures

23.1.49. Estimated Construction Cost 
A. The sum of the Estimated Contract Cost amounts published in the Solicitation, as modified by

Addenda, for a phase of the Project.
23.1.50. Estimated Contract Cost 
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A. The estimated amount for the Contract published in the Solicitation, including the Base Bid estimate
and the estimates of selected Alternates, if any, as modified by Addenda.

23.1.51. Extra Materials 
A. Materials required by the Contract Documents that are not incorporated into the Project but are given 

to CMHA to be used for future maintenance or repairs.
23.1.52. Final Inspection 

A. The final review of the Work of the Contractor by the A/E and CMHA to determine whether issuance
of the Certificate of Contract Completion will be issued by CMHA.

23.1.53. Frivolous RFI 
A. RFI's that request information that is evident in the Contract Documents and/or RFI's that do not

comply with the definition of an RFI as indicated below.
23.1.54. General Conditions 

A. CMHA’s General Conditions currently in effect, which may be modified by the CMHA from time to
time.

23.1.55. General Conditions Costs 
A. General Conditions Costs include only the Contractor’s costs to provide the general conditions Work

including without limitation the costs of all of the following Site related items:
i. Scheduling and coordinating the Work;
ii. Telephone;
iii. Telephone charges;
iv. Facsimile;
v. Telegrams;
vi. Postage
vii. Photos
viii. Photocopying;
ix. Hand tools;
x. Simple scaffolds (one level high);
xi. Tool breakage;
xii. Tool repairs;
xiii. Tool replacement;
xiv. Tool blades;
xv. Tool bits; and
xvi. Pre-approved travel, lodging, and parking costs

B. General Conditions Costs also include:
i. Bond premiums; and
ii. Premiums for Builder’s Risk insurance, if the Contractor is required to purchase Builder’s Risk

insurance policy for the Project.
23.1.56. Hazardous Materials 

A. Any material, substance, pollutant, or contaminant that is defined, regulated, referenced, or classified 
in the Comprehensive Environmental Response, Compensation and Liability Act, Federal Water
Pollution Control Act, the Resource Conservation and Recovery Act, Clean Air Act, Hazardous
Materials Transportation Uniform Safety Act, Toxic Substances Control Act, or any other Applicable
Law relating to any hazardous, toxic, or dangerous waste, substance, or material.

B. Any substance or material that, after release into the environment or upon exposure, ingestion,
inhalation, or assimilation, either directly from the environment or directly by ingestion through food
chains, will, or may reasonably be anticipated to, cause death, disease, behavior abnormalities, cancer 
or genetic abnormalities and specifically includes but is not limited to asbestos, polychlorinated
biphenyls (“PCBs”), radioactive materials, including radon and naturally occurring radio nuclides,
natural gas, natural gas liquids, liquefied natural gas, synthetic gas, oil, petroleum and petroleum-
based derivatives and urea formaldehyde.

23.1.57. HUD 
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A. The United States of America acting through the Department of Housing and Urban Development
including the Secretary, or any other person designated to act on its behalf.

B. HUD has agreed, subject to the provisions of an Annual Contributions Contract (ACC), to provide
financial assistance to CMHA, which includes assistance in financing the work to be performed under
this Contract.

C. As defined elsewhere in Contract Documents, the determination of HUD may be required to authorize 
changes in the work or for release of funds to CMHA for payment to the Contractor.

D. Notwithstanding HUD’s role, nothing in this Contract shall be construed to create any contractual
relationship between Contractor and HUD.

23.1.58. Indemnified Parties 
A. CMHA, the A/E, other Separate Consultants, and their respective officials, officers, consultants,

agents, representatives, and employees, in both individual and official capacities.
23.1.59. Install 

A. Put into use or place in final position, complete and ready for intended service or use
23.1.60. Liquidated Damages 

A. A sum established in the Contract Documents, pursuant to the statutory delay forfeiture authorized
under ORC and federal regulations, to be paid to CMHA due to the Contractor’s failure to complete
the Work within the Contract Time for achievement of Substantial Completion, or any applicable
portion of the Work on or prior to any Milestone date stated on the Contract Documents.

23.1.61. Material Supplier 
A. A Person under a contract with the Contractor to furnish materials or supplies in furtherance of the

Work, including all such Persons in any tier.
B. Material Supplier does not include any Separate Contractor unless expressly assigned in writing to the

Contractor by CMHA and accepted by the Contractor.
23.1.62. Milestone 

A. A principal event specified in the Contract relating to an intermediate completion date or time prior
to Substantial Completion of all Work.

23.1.63. Modification 
A. A written amendment to the Contract signed by both parties;
B. A Change Order;
C. A Change Directive; or
D. An order for a minor change in the Work.

23.1.64. Notice of Commencement 
A. A notice prepared by CMHA identifying the Project, the Contractors, the Surety for each Contractor,

and the name CMHA’s representative upon whom a Claim Affidavit may be served.
23.1.65. Notice of Intent to Award 

A. A written notice provided by CMHA to the apparent successful Bidder stating that upon satisfactory
compliance with all conditions precedent for execution of a Contract within the time specified CMHA
intends to execute a Contract with the Bidder.

23.1.66. Notice to Proceed 
A. A written notice provided by CMHA authorizing the Contractor to proceed with the Work and

establishing the date(s) for commencement and completion of the Work.
23.1.67. ORC 

A. The Ohio Revised Code.
23.1.68. Owner 

A. The Cincinnati Metropolitan Housing Authority or its instrumentality or affiliate for whom the Project
is being constructed.

23.1.69. Owner’s Project Requirements 
A. A written document that details the functional requirements of the Project and the expectations of

how it will be used and operated
B. These include project goals, measureable performance criteria, cost considerations, benchmarks,

success criteria, and supporting information.
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23.1.70. Partial Occupancy 
A. The condition that occurs when CMHA occupies or uses a portion of the Project prior to Contract

Completion, partial occupancy is approved by authorities having jurisdiction, and items of Work
cannot be completed until a subsequent date.

23.1.71. Person 
A. An individual, corporation, business trust, estate, partnership, association, or other public or private

entity.
23.1.72. Phase 

A. A separation in the Work of the Project by sequence or time intervals, which may include separate
contractors for each Phase.

23.1.73. Plan Holder 
A. A prospective Bidder that received a set of Contract Documents prior to the bid opening.

23.1.74. Product Data 
A. Manufacturer’s standard illustrations, schedules, diagrams, performance charts, instructions, and

brochures that illustrate physical appearance, size, and other characteristics of materials and
equipment.

23.1.75. PHA 
A. A Public Housing Authority which at all times shall mean the Cincinnati Metropolitan Housing

Authority unless otherwise specified in the Contract Documents.
23.1.76. Project 

A. The entire project, whether construction or rehabilitation, the work for which is provided for in whole
or in part under the Contract Documents.

23.1.77. Project Manager 
A. An employee of CMHA assigned to the Project and authorized to perform specific responsibilities.
B. A Project Manager may also be referred to as a Construction Manager or Construction Contract

Administrator.
23.1.78. Project Record Documents 

A. Electronic files and printed documents of all nature prepared by the A/E, which incorporate the
information shown on the Contractor’s As-Built Documents.

B. They consist of:
i. The “Record Drawings”;
ii. Certificate of Substantial Completion;
iii. Certificate of Contract Completion (as complete);
iv. Contractor’s Warranty;
v. Manufacturers’ Warrantees, certificate(s) of occupancy, approved shop drawings and other

action submittals;
vi. Proposal Requests;
vii. Requests for Interpretation;
viii. Addenda;
ix. Change Orders;
x. Balancing Reports; and
xi. The final version of the approved Construction Progress Schedule

23.1.79. Proposal 
A. The offer of a Contractor to perform the Work set forth in a Proposal Request.

23.1.80. Provide 
A. Furnish and install, complete and ready for intended use.

23.1.81. Punch List 
A. A document listing items of Work requiring correction or completion by the Contractor as a condition

precedent to Contract Completion.
23.1.82. Record Drawings 

A. Synonymous to As-Build Drawings; and,
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B. The Drawings, which have been revised by the A/E to show the changes made during the construction 
process, conformed to represent the Work as executed by the Contractor.

23.1.83. Request for Interpretation/Information (RFI) 
A. A written request to CMHA or the A/E seeking an interpretation or clarification of the Contract

Documents.
23.1.84. Samples 

A. Physical examples, color selection items, field samples, and mock-ups furnished by the Contractor to
illustrate functional and aesthetic characteristics of products, materials, equipment, or workmanship
and establish criteria by which the Work shall be judged.

23.1.85. Schedule of Values 
A. A full, accurate, and detailed statement furnished by the Contractor reflecting a defined breakdown

of the Contract Sum.
23.1.86. Separate Consultant 

A. A Person engaged by CMHA to provide Project-related professional services other than the services
under this Contract.

B. The term includes the Separate Consultant’s authorized representatives, successors, assigns, and sub-
consultants regardless of tier.

23.1.87. Separate Contract 
A. The contract between CMHA and a Separate Consultant or a Separate Contractor.

23.1.88. Separate Contractor 
A. A Person under contract CMHA to provide Project related work other than the Work under this

Contract.
B. The term includes the Separate Contractor’s authorized representatives, successors, assigns, and

subcontractors regardless of tier.
23.1.89. Shop Drawings 

A. Drawings, diagrams, illustrations, and schedules specifically prepared for the Project provided by the
Contractor or a Subcontractor to illustrate some portion of the Work.

B. Shop Drawings are not Contract Documents.
C. Shop Drawings on equipment shall include a written statement from the manufacturer of the

equipment certifying the equipment is in compliance with the Contract Documents.
23.1.90. Site 

A. The location designated for the Project.
23.1.91. Specifications 

A. The written description of the technical requirements for construction and includes the criteria and
tests for determining whether the requirements are met.

23.1.92. Stage 
A. A distinct period in the life cycle of a facility from concept through construction, to use and

deconstruction or demolition.
B. Typical Stages include Program Verification, Schematic Design, Design Development, Construction

Documents, Bidding and Award stages; and the Construction, which includes Construction and
Closeout activities.

23.1.93. Subcontract 
A. Any contract or agreement between the Contractor and a Subcontractor for performance of a portion

of the Work.
23.1.94. Subcontract Form 

A. The Subcontract Form prescribed CMHA and required for use by Contractor when engaging
Subcontractors.

23.1.95. Subcontractor 
A. A Person who undertakes to perform any part of the Work on the Project under a contract with a

Contractor or with any Person other than the State, including all such Persons in any tier.
B. The term "Subcontractor" includes Material Suppliers, but does not include any Separate Contractor

unless expressly assigned in writing to the Contractor by CMHA and accepted by the Contractor.
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23.1.96. Supplementary Conditions 
A. Amendments to the CMHA Construction Contract General Terms and Conditions, issued as a separate

document, prescribed by CMHA, which describes conditions of the Contract unique to a particular
Project, which may include:
i. Provisions regarding the assignment of responsibility for refuse removal;
ii. Safety and security precautions and programs;
iii. Temporary Project facilities and utilities;
iv. Weather and fire protection;
v. Scaffolding and equipment;
vi. Materials and services to be used commonly by the Contractor and Subcontractors and requiring

the Contractor to provide assistance in the utilization of any applicable equipment system;
vii. Preparation of operation and maintenance manuals; and
viii. Training of CMHA personnel for operation and maintenance of the Project

B. The CMHA Construction Contract General Terms and Conditions shall not be superseded or amended
by Drawings and Specifications, unless so provided in Supplementary Conditions.

23.1.97. Surety 
A. A Person providing a Bid Guaranty or a Bond to a Bidder or a Contractor, as applicable, to indemnify

CMHA against all direct and consequential damages suffered by failure of the Bidder to execute the
Contract, or of the Contractor to perform the Contract and to pay all lawful claims of Subcontractors,
Material Suppliers and laborers, as applicable.

23.1.98. Substantial Completion 
A. The stage in the progress of the Work when the Work (or designated portion of the Work for which

CMHA has agreed to take Partial Occupancy) is sufficiently complete in accordance with the Contract
that CMHA can utilize the Work for its intended use, as determined by CMHA.

B. The issuance of a certificate of occupancy or partial certificate of occupancy (if applicable) is a
condition precedent to the achievement of Substantial Completion.

23.1.99. Substitution 
A. An article, device, material, equipment, form of construction, or other item, proposed by a

prospective Bidder prior to the bid opening and approved by the A/E by Addendum, for incorporation
or use in the Work as being functionally and qualitatively equivalent to essential attributes of a Basis
of Design or Acceptable Component specified in the proposed Contract Documents.

23.1.100. Unit Price 
A. The cost of providing a unit of Work including labor, materials, services, and associated expenses.

23.1.101. Work 
A. The labor, materials, workmanship, manufacture or fabrication of components, equipment, and

services, individually or collectively which are required by the Contract Documents, to be performed,
installed, or provided by the Contractor for the Project.

B. The furnishing of all material, labor, detailing, layout, supplies, plants, tools, scaffolding,
transportation, temporary construction, superintendence, demolition, and all other services, facilities
and items reasonably necessary for the full and proper performance and completion of the
requirements of the Project as set forth in the Contract Documents, and items reasonably inferable
therefrom and consistent therewith for the proper execution and completion of the construction and
other services required by the Contract Documents, whether provided or to be provided by the
Contractor or a Subcontractor, or any other entity for whom the Contractor is responsible, and
whether or not performed or located on or off of the Site.
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SOW for 1422 Beacon St Cincinnati OH 45230 

Porch Deck Balcony Modernization 

The contractor will demolish and rebuild all the deck, stair and balcony structures on the exterior of 
the property by following the architectural plans and permits provided.  

The contractor is responsible for the safe/proper removal and disposal of materials from the 
property during all phases of construction and after the project’s completion. Materials including 
but not limited to wood with lead-based paint, mold, and asbestos. The contractor must maintain a 
safe worksite throughout the entire process following OSHA standards. This includes but is not 
limited to the safe practices of shoring structures, storing materials, setting up 

ing access to overhead/fall work areas. The property, 
construction zone, and surrounding areas must be left clean and free of debris, hazardous 
materials, and waste at the conclusion of the project. This includes removing nails/staples/screws 
from the ground with a magnetic tool. 

The contractor is responsible for all permitting processes post reward of contract. 

The contractor will coordinate the construction timeline with a CMHA Project Manager as the 
property is occupied. 

Plans, permits and environmental reviews obtained by CMHA are included in the invitation. 
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M
 E

X
IS

T
IN

G
 D

O
C
U
M

E
N
T
S
, 
O

N
-S

IT
E

M
E
A
S
U
R
E
M

E
N
T
S
 A

N
D
 O

B
S
E
R
V
A
T
IO

N
S
. 
 A

L
L
 D

IM
E
N
S
IO

N
S
 S

H
O

U
L
D
 B

E
 C

O
N
S
ID

E
R
E
D
 P

L
U
S
 O

R
 M

IN
U
S

A
N
D
 V

E
R
IF

IE
D
 I
N
 T

H
E
 F

IE
L
D
 F

O
R
 A

C
T
U
A
L
 C

O
N
D
IT

IO
N
S
.

8
. 

C
O

N
T
R
A
C
T
O

R
S
 S

H
A
L
L
 U

S
E
 A

N
 A

D
E
Q

U
A
T
E
 N

U
M

B
E
R
 O

F
 S

K
IL

L
E
D
, 
T
R
A
IN

E
D
 A

N
D
 E

X
P
E
R
IE

N
C
E
D

W
O

R
K
M

E
N
 N

E
E
D
E
D
 F

O
R
 P

R
O

P
E
R
 P

E
R
F
O

R
M

A
N
C
E
 O

F
 T

H
E
 W

O
R
K
.

9
. 

C
O

N
T
R
A
C
T
O

R
 S

H
A
L
L
 B

E
 R

E
S
P
O

N
S
IB

L
E
 F

O
R
 A

L
L
 F

E
E
S
, 
A
N
D
 I
N
S
P
E
C
T
IO

N
S
 B

Y
 A

U
T
H
O

R
IT

IE
S
 O

F

J
U
R
IS

D
IC

T
IO

N
 R

E
Q

U
IR

E
D
 F

O
R
 T

H
E
 E

X
E
C
U
T
IO

N
 O

F
 T

H
E
 W

O
R
K
, 
U
.N

.O
.

1
0
. 

C
O

N
T
R
A
C
T
O

R
 S

H
A
L
L
 B

E
 R

E
S
P
O

N
S
IB

L
E
 F

O
R
 P

R
O

T
E
C
T
IO

N
 O

F
 A

L
L
 C

O
N
S
T
R
U
C
T
IO

N
 A

N
D
 E

Q
U
IP

M
E
N
T

F
O

R
 T

H
E
 D

U
R
A
T
IO

N
 O

F
 C

O
N
S
T
R
U
C
T
IO

N
. 
 P

R
O

T
E
C
T
 A

D
J
A
C
E
N
T
 C

O
N
S
T
R
U
C
T
IO

N
.

P
A
T
C
H
/R

E
P
A
IR

/R
E
P
L
A
C
E
 A

R
E
A
S
 O

R
 E

Q
U
IP

M
E
N
T
 W

H
E
R
E
 D

IS
T
U
R
B
E
D
 B

Y
 C

O
N
S
T
R
U
C
T
IO

N
.

1
1
. 

C
O

N
T
R
A
C
T
O

R
 S

H
A
L
L
 B

E
 R

E
S
P
O

N
S
IB

L
E
 F

O
R
 T

H
E
 P

R
O

P
E
R
, 
S
A
F
E
, 
A
D
E
Q

U
A
T
E
 D

E
S
IG

N
 A

N
D

C
O

N
S
T
R
U
C
T
IO

N
 O

F
 A

L
L
 T

E
M

P
O

R
A
R
Y
 S

H
O

R
IN

G
 A

N
D
 C

O
N
S
T
R
U
C
T
IO

N
.

1
2
. 

C
O

N
T
R
A
C
T
O

R
 S

H
A
L
L
 P

R
O

V
ID

E
 T

E
M

P
O

R
A
R
Y
 S

E
C
U
R
IT

Y
 &

 W
E
A
T
H
E
R
 B

A
R
R
IC

A
D
E
S
 O

R
 O

T
H
E
R

N
E
C
E
S
S
A
R
Y
 P

R
O

T
E
C
T
IO

N
 A

R
O

U
N
D
 O

P
E
N
 E

X
C
A
V
A
T
IO

N
S
 A

N
D
 A

R
O

U
N
D
 C

O
N
S
T
R
U
C
T
IO

N
 A

R
E
A
.

C
O

N
T
R
A
C
T
O

R
 S

H
A
L
L
 M

A
IN

T
A
IN

 A
 J

O
B
 S

IT
E
 S

A
F
E
T
Y
 P

R
O

G
R
A
M

 F
O

R
 A

L
L
 A

R
E
A
S
 U

N
D
E
R
 H

IS
 C

O
N
T
R
O

L
.

1
3
. 

C
O

N
T
R
A
C
T
O

R
 S

H
A
L
L
 K

E
E
P
 T

H
E
 W

O
R
K
 A

R
E
A
 I
N
 A

 N
E
A
T
 A

N
D
 O

R
D
E
R
L
Y
 C

O
N
D
IT

IO
N
. 
 P

R
O

V
ID

E
 T

R
A
S
H

C
O

N
T
A
IN

E
R
S
 I
N
 T

H
E
 W

O
R
K
 A

R
E
A
 A

N
D
 E

M
P
T
Y
 O

N
 A

 R
E
G

U
L
A
R
 B

A
S
IS

.

1
4
. 

C
O

N
T
R
A
C
T
O

R
 S

H
A
L
L
 D

IS
P
O

S
E
 O

F
 A

L
L
 D

E
M

O
L
IT

IO
N
 R

E
L
A
T
E
D
 D

E
B
R
IS

 I
N
 A

 S
A
F
E
 A

N
D
 L

E
G

A
L

M
A
N
N
E
R
.

1
5
. 

C
O

N
T
R
A
C
T
O

R
 S

H
A
L
L
 P

R
O

V
ID

E
 A

D
E
Q

U
A
T
E
 P

R
O

T
E
C
T
IO

N
 O

F
 E

X
IS

T
IN

G
 &

 N
E
W

 W
O

R
K
 F

R
O

M

V
A
N
D
A
L
IS

M
 D

U
R
IN

G
 T

H
E
 C

O
N
S
T
R
U
C
T
IO

N
 P

E
R
IO

D
. 
 W

O
R
K
 T

H
A
T
 H

A
S
 B

E
E
N
 V

A
N
D
A
L
IZ

E
D
 W

IL
L
 B

E

R
E
M

O
V
E
D
 A

N
D
 R

E
P
L
A
C
E
D
 A

T
 N

O
 C

O
S
T
 T

O
 T

H
E
 O

W
N
E
R
.

1
6
. 

P
R
IO

R
 T

O
 S

T
A
R
T
IN

G
 W

O
R
K
 C

O
N
T
R
A
C
T
O

R
 S

H
A
L
L
 S

U
R
V
E
Y
 A

N
D
 I
D
E
N
T
IF

Y
 A

L
L
 E

X
IS

T
IN

G
 S

IT
E

U
IT

IL
IT

IE
S
. 
 A

L
L
 U

T
IL

IT
IE

S
 S

U
P
P
L
Y
IN

G
 A

D
J
A
C
E
N
T
 B

U
IL

D
IN

G
S
 S

H
A
L
L
 B

E
 M

A
IN

T
A
IN

E
D
 T

H
R
O

U
G

H
O

U
T

T
H
E
 C

O
N
S
T
R
U
C
T
IO

N
 P

E
R
IO

D
. 
 A

N
Y
 R

E
Q

U
IR

E
M

E
N
T
 F

O
R
 T

E
M

P
O

R
A
R
Y
 D

IS
C
O

N
N
E
C
T
IO

N
 O

F
 A

N
Y

U
T
IL

IT
Y
 S

H
A
L
L
 B

E
 F

IR
S
T
 R

E
V
IE

W
E
D
 &

 A
P
P
R
O

V
E
D
 B

Y
 O

W
N
E
R
 &

 L
O

C
A
L
 C

O
D
E
 A

U
T
H
O

R
IT

Y
.

1
7
. 

A
L
L
 E

X
T
E
R
IO

R
 D

IM
E
N
S
IO

N
S
 A

R
E
 T

O
 T

H
E
 F

A
C
E
 O

F
 F

O
U
N
D
A
T
IO

N
 W

A
L
L
S
 O

R
 T

O
 T

H
E
 F

A
C
E
 O

F

E
X
T
E
R
IO

R
 W

A
L
L
 S

H
E
A
T
H
IN

G
, 
S
E
E
 P

L
A
N
S
.

1
8
. 

F
IR

E
B
L
O

C
K
IN

G
 O

F
 T

W
O

-I
N
C
H
 N

O
M

IN
A
L
 L

U
M

B
E
R
 S

H
A
L
L
 B

E
 P

R
O

V
ID

E
D
 T

O
 F

O
R
M

 A
N
 E

F
F
E
C
T
IV

E
 F

IR
E

B
A
R
R
IE

R
 B

E
T
W

E
E
N
 A

L
L
 C

O
N
C
E
A
L
E
D
 D

R
A
F
T
 O

P
E
N
IN

G
S
, 
B
O

T
H
 V

E
R
T
IC

A
L
 A

N
D
 H

O
R
IZ

O
N
T
A
L
, 
IN

A
C
C
O

R
D
A
N
C
E
 W

IT
H
 A

P
P
L
IC

A
B
L
E
 B

U
IL

D
IN

G
 C

O
D
E
S
. 
F
U
R
R
E
D
 W

A
L
L
S
 I
N
 B

A
S
E
M

E
N
T
S
 S

H
A
L
L
 H

A
V
E

F
IR

E
B
L
O

C
K
IN

G
 A

T
 T

H
E
 T

O
P
 P

L
A
T
E
 B

A
C
K
 T

O
 T

H
E
 F

O
U
N
D
A
T
IO

N
 W

A
L
L
. 
A
L
L
 L

U
M

B
E
R
 I
N
 C

O
N
T
A
C
T
 W

IT
H

T
H
E
 F

O
U
N
D
A
T
IO

N
 W

A
L
L
 S

H
A
L
L
 B

E
 P

R
E
S
S
U
R
E
 T

R
E
A
T
E
D
.

1
9
. 

A
L
L
 P

E
N
E
T
R
A
T
IO

N
S
 T

H
R
O

U
G

H
 D

O
U
B
L
E
 T

O
P
 P

L
A
T
E
S
 A

N
D
/O

R
 F

IR
E
S
T
O

P
P
IN

G
 S

H
A
L
L
 B

E
 F

IR
E

B
L
O

C
K
E
D
 W

IT
H
 A

N
 A

P
P
R
O

V
E
D
 F

IR
E
P
R
O

O
F
 S

E
A
L
A
N
T
.

2
0
. 

IN
T
E
R
IO

R
 A

N
D
 E

X
T
E
R
IO

R
 S

T
A
IR

S
 S

H
A
L
L
 M

E
E
T
 T

H
E
 F

O
L
L
O

W
IN

G
 R

E
Q

U
IR

E
M

E
N
T
S
.

a
. 

M
IN

IM
U
M

 W
ID

T
H
 O

F
 3

6
 I
N
C
H
E
S
 M

U
S
T
 B

E
 P

R
O

V
ID

E
D
.

b
. 

R
IS

E
R
S
 S

H
A
L
L
 N

O
T
 E

X
C
E
E
D
 8

 1
/4

 I
N
C
H
E
S
 I
N
 H

E
IG

H
T
. 
 T

H
E
 G

R
E
A
T
E
S
T
 R

IS
E
R
 H

E
IG

H
T
 W

IT
H
IN

 A
N
Y

F
L
IG

H
T
 O

F
 S

T
A
IR

S
 S

H
A
L
L
 N

O
T
 E

X
C
E
E
D
 T

H
E
 S

M
A
L
L
E
S
T
 R

IS
E
R
 B

Y
 M

O
R
E
 T

H
A
N
 3

/8
 I
N
C
H
E
S
.

c
. 

T
R
E
A
D
S
 S

H
A
L
L
 H

A
V
E
 A

 M
IN

IM
U
M

 D
E
P
T
H
 O

F
 9

 I
N
C
H
E
S
 W

IT
H
 A

 N
O

S
IN

G
 O

F
 3

/4
 I
N
C
H
E
S
 T

O
 1

 1
/4

IN
C
H
E
S
 O

N
 S

T
A
IR

S
 W

IT
H
 S

O
L
ID

 R
IS

E
R
S
.

d
. 

R
IS

E
R
S
 M

U
S
T
 B

E
 C

L
O

S
E
D
 S

U
C
H
 T

H
A
T
 A

 4
-I
N
C
H
 D

IA
M

E
T
E
R
 S

P
H
E
R
E
 W

IL
L
 N

O
T
 P

A
S
S
.

e
. 

A
 M

IN
IM

U
M

 6
'-8

" 
H
E
A
D
 C

L
E
A
R
A
N
C
E
 M

U
S
T
 B

E
 P

R
O

V
ID

E
D
 A

B
O

V
E
 T

H
E
 N

O
S
IN

G
S
.

f.
 

A
 H

A
N
D
R
A
IL

 S
H
A
L
L
 B

E
 P

R
O

V
ID

E
D
 A

T
 3

4
-3

6
 I
N
C
H
E
S
 A

B
O

V
E
 N

O
S
IN

G
S
 O

N
 A

L
L
 S

T
A
IR

S
 H

A
V
IN

G
 4

O
R
 M

O
R
E
 R

IS
E
R
S
.

2
3
. 

A
L
L
 B

E
A
R
IN

G
 P

O
IN

T
S
 F

R
O

M
 C

O
N
C
E
N
T
R
A
T
E
D
 L

O
A
D
S
 S

H
A
L
L
 B

E
 C

O
N
T
IN

U
O

U
S
L
Y
 B

L
O

C
K
E
D

T
H
R
O

U
G

H
 F

L
O

O
R
 F

R
A
M

IN
G

 D
O

W
N
 T

O
 S

O
L
ID

 B
E
A
R
IN

G
 O

N
 F

O
U
N
D
A
T
IO

N
 W

A
L
L
S
, 
L
O

A
D
 B

E
A
R
IN

G

F
O

O
T
IN

G
S
, 
O

R
 I
N
T
E
R
IO

R
 S

T
E
E
L
 B

E
A
M

S
.

2
4
. 

A
T
 A

L
L
 B

E
A
R
IN

G
 P

O
IN

T
S
, 
C
O

N
C
E
N
T
R
A
T
E
D
 L

O
A
D
S
, 
S
U
P
P
O

R
T
 P

O
IN

T
S
 O

F
 B

E
A
M

S
 A

N
D
 H

E
A
D
E
R
S
, 
A
N
D

W
H
E
R
E
 I
N
D
IC

A
T
E
D
 I
N
 A

 W
A
L
L
 O

N
 T

H
E
 C

O
N
S
T
R
U
C
T
IO

N
 D

O
C
U
M

E
N
T
S
, 
S
H
A
L
L
 B

E
 A

T
 L

E
A
S
T
 T

H
E
 W

ID
T
H

O
F
 T

H
E
 B

E
A
R
IN

G
 S

T
R
U
C
T
U
R
A
L
 M

E
M

B
E
R
, 
A
N
D
/O

R
 A

 M
IN

IM
U
M

 O
F
 (
1
) 
2
X
 B

E
A
R
IN

G
 S

T
U
D
 N

A
IL

E
D
 T

O
 (
1
)

F
U
L
L
-H

E
IG

H
T
 S

T
U
D
 W

IT
H
 8

D
 N

A
IL

S
 @

 1
6
" 
O

.C
. 
F
O

R
 S

P
A
N
S
 U

P
 T

O
 6

'-0
",
 A

N
D
 (
2
) 
2
X
 B

E
A
R
IN

G
 S

T
U
D
S

F
O

R
 S

P
A
N
S
 G

R
E
A
T
E
R
 T

H
A
N
 6

'-0
",
 U

N
L
E
S
S
 O

T
H
E
R
W

IS
E
 N

O
T
E
D
.

2
5
. 

F
R
A
M

IN
G

 L
U
M

B
E
R
 T

H
A
T
 I
S
 2

X
8
 A

N
D
 L

A
R
G

E
R
: 
#

 1
 G

R
A
D
E
 O

R
 B

E
T
T
E
R
 S

O
U
T
H
E
R
N
 P

IN
E
, 
K
IL

N
-D

R
IE

D
.

F
R
A
M

IN
G

 L
U
M

B
E
R
 T

H
A
T
 I
S
 2

X
4
 A

N
D
 2

X
6
: 
#

 2
 G

R
A
D
E
 O

R
 B

E
T
T
E
R
 S

P
R
U
C
E
 P

IN
E
 F

IR
, 
K
IL

N
-D

R
IE

D
. 
 4

X
4

A
N
D
 6

X
6
: 
 #

 2
 G

R
A
D
E
 O

R
 B

E
T
T
E
R
 P

R
E
S
S
U
R
E
-T

R
E
A
T
E
D
 S

O
U
T
H
E
R
N
 P

IN
E
.

2
6
. 

L
U
M

B
E
R
 I
N
 C

O
N
T
A
C
T
 W

IT
H
 C

O
N
C
R
E
T
E
, 
O

R
 E

X
P
O

S
E
D
 T

O
 W

E
A
T
H
E
R
 T

O
 B

E
 P

R
E
S
S
U
R
E
- 
T
R
E
A
T
E
D

(P
.T

.)
.

2
7
. 

A
L
L
 N

A
IL

S
, 
S
C
R
E
W

S
, 
A
N
D
 F

A
S
T
E
N
E
R
S
 W

IT
H
 E

X
T
E
R
IO

R
 E

X
P
O

S
U
R
E
 O

R
 I
N
 C

O
N
T
A
C
T
 W

IT
H

P
R
E
S
S
U
R
E
-T

R
E
A
T
E
D
 (
P
.T

.)
 L

U
M

B
E
R
 S

H
A
L
L
 B

E
 H

O
T
 D

IP
P
E
D
 G

A
L
V
A
N
IZ

E
D
 O

R
 S

T
A
IN

L
E
S
S
 S

T
E
E
L
.

2
8
. 

T
R
U
S
S
E
S
 A

N
D
/O

R
 R

O
O

F
 R

A
F
T
E
R
S
 S

H
A
L
L
 B

E
 C

O
N
N
E
C
T
E
D
 T

O
 B

E
A
R
IN

G
 (
W

A
L
L
 P

L
A
T
E
) 
P
O

IN
T
S
 B

Y
 T

H
E

U
S
E
 O

F
 M

E
T
A
L
 H

U
R
R
IC

A
N
E
 A

N
C
H
O

R
S
 F

O
R
 H

A
V
IN

G
 A

 W
IN

D
 U

P
L
IF

T
 R

E
S
IS

T
A
N
C
E
 O

F
 1

7
5
 L

B
S
. 
O

R

G
R
E
A
T
E
R
. 
T
R
U
S
S
 D

E
S
IG

N
 C

O
N
N
E
C
T
IO

N
S
 S

P
E
C
IF

Y
IN

G
 H

IG
H
E
R
 L

E
V
E
L
S
 O

F
 U

P
L
IF

T
 R

E
S
IS

T
A
N
C
E

S
H
A
L
L
 G

O
V
E
R
N
 M

E
T
A
L
 C

O
N
N
E
C
T
O

R
 S

P
E
C
IF

IC
A
T
IO

N
.

2
9
. 

P
R
O
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          "General Decision Number: OH20260010 01/02/2026

Superseded General Decision Number: OH20250010

State: Ohio

Construction Type: Residential

County: Hamilton County in Ohio.

RESIDENTIAL CONSTRUCTION PROJECTS (consisting of single family
homes and apartments up to and including 4 stories).

Modification Number     Publication Date
          0             01/02/2026

 BROH0018-007 06/01/2024

                                  Rates          Fringes

BRICKLAYER.......................$ 35.00            17.13
----------------------------------------------------------------
 ELEC0212-004 06/02/2025

                                  Rates          Fringes

ELECTRICIAN......................$ 38.05            22.97
----------------------------------------------------------------
 ENGI0018-027 05/01/2019

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR   
(Bulldozer)......................$ 37.02            15.20
----------------------------------------------------------------
 ENGI0066-026 06/01/2023

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR  
     Crane.......................$ 36.92            24.01
----------------------------------------------------------------
 LABO0265-004 06/01/2024

                                  Rates          Fringes

LABORER (Mason Tender-Brick).....$ 25.90            18.40
----------------------------------------------------------------
 PAIN0707-001 05/01/2025

                                  Rates          Fringes

PAINTER (Brush and Roller).......$ 33.95            20.20
----------------------------------------------------------------
 PLAS0109-006 06/01/2025

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 33.48            24.81
----------------------------------------------------------------
 SFOH0669-007 06/01/2025

                                  Rates          Fringes
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SPRINKLER FITTER (Fire   
Sprinklers)......................$ 48.28            28.08
----------------------------------------------------------------
 SHEE0033-016 06/01/2025

                                  Rates          Fringes

SHEET METAL WORKER (HVAC Duct   
Installation Only)...............$ 20.40            16.50
----------------------------------------------------------------
  SUOH2012-009 07/20/2012

                                  Rates          Fringes

CARPENTER........................$ 27.29             0.00
  
LABORER:  Common or General......$ 23.40             0.00
  
OPERATOR:  Backhoe/Excavator.....$ 25.25             9.38
  
OPERATOR:  Bobcat/Skid   
Steer/Skid Loader................$ 29.49            11.16
  
PLUMBER..........................$ 20.00             5.52
  
ROOFER...........................$ 19.22             0.00
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Note: Executive Order 13658 generally applies to contracts
subject to the Davis-Bacon Act that were awarded on or between
January 1, 2015 and January 29, 2022, and that have not been
renewed or extended on or after January 30, 2022. Executive
Order 13658 does not apply to contracts subject only to the
Davis-Bacon Related Acts regardless of when they were awarded.
If a contract is subject to Executive Order 13658, the
contractor must pay all covered workers at least $13.30 per
hour (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing
on the contract in 2025.  The applicable Executive Order
minimum wage rate will be adjusted annually.   Additional
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information on contractor requirements and worker protections
under Executive Order 13658 is available at
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

----------------------------------------------------------------

The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
""SU"", ""UAVG"", ?SA?, or ?SC? denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the
example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates
in the collective bargaining agreement (CBA) governing the
classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
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include both union and non-union rates. Example: SUFL2022-007
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

?SU? wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The ""SA"" identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.
The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the ?SA? identifier took
effect under state law in the state from which the rates were
adopted.

-----------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can
be:

           a) a survey underlying a wage determination
           b) an existing published wage determination
c) an initial WHD letter setting forth a position on
a wage determination matter
d) an initial conformance (additional classification
and rate) determination

On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:

            Branch of Wage Surveys
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210
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2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210.

================================================================

          END OF GENERAL DECISION
"
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